

Typical Utility Design Consultant RFP Process(12-16 Weeks)

- |   |           |
|---|-----------|
| 1. Preparation of Scope of Work/RFP           | 2 weeks   |
| 2. RFP Advertisement Period                   | 3-4 weeks |
| 3. RFP Evaluation and Review Process          | 3 weeks   |
| 4. RFP Negotiation/Finalization of Agreement  | 1-2 weeks |
| 5. Preparation of Staff Report /Council Award | 3-5 weeks |

RFP #1030-15 Consultant Ratings

1	SA Associates
2	AKM Consulting Engineers
3	Quantum Consulting
4	NCE
5	Infrastructure Engineers
6	Cannon
7	Wheeler & Gray