

CITY OF MANHATTAN BEACH

CITY COUNCIL WORK PLAN

Developed at the City Council Work Plan Meeting March 9, 2018
Updated October 10, 2018



Contents

Management Services	3
Finance.....	7
Human Resources	11
Parks and Recreation.....	13
Police.....	21
Fire	25
Community Development.....	29
Public Works.....	35
Information Technology	41
Completed Items	45

Management Services

1. Citywide Document Imaging System (Conversion) Project

- a. **Background:** An RFI was issued in October 2014 where the lowest bidder was Konica Minolta Business Solutions/KMBS-ECM (Hyland OnBase). City Council approved use of OnBase on June 15, 2015. The City Clerk began integrating the systems in early 2016 and continues to work with departments to upload documents in phases. Demos were provided by KMBS-ECM to departments on January 26, 2018, and February 9, 2018.
- b. **Status:** In Progress – Community Development (Planning), Finance (Accounting), and Public Works.

Completed – City Clerk legislative documents from 1912 to present, Community Development (Building) and Finance (Purchasing).
- c. **Next City Council Action:** None
- d. **Action Items:**
 - i. Continue supporting departments that are currently scanning documents, as well as those in preparation.
 - ii. Create document management workflow with Community Development (Planning), Finance (Accounting), and Public Works.
- e. **Target Due Date:** Fiscal Year 2020

2. Centralized Citywide Contract Management Systems

- a. **Background:** Convened a Contract Working Group with the City Attorney's Office, Human Resources/Risk Management and Finance Department to create a more efficient and effective contract approval process. The group created a Citywide contract workflow process with all City departments. Investing in a Citywide Contract Management solution ensures accurate record-keeping practices, continued workflow standards, maintaining legal compliance and meeting insurance requirements. On March 9, 2018, City Council directed staff to move forward with a Citywide Contract Management software solution that manages the City's growing contract demand. This solution will launch in coordination with the City's pending Enterprise Resource Planning (ERP) solution.
- b. **Status:** In Progress.
- c. **Next City Council Action:** TBD.
- d. **Action Items:**
 - i. Negotiate acceptable terms with selected vendor.
 - ii. Create proper contract management workflow with selected vendor.
- e. **Target Due Date:** Winter 2019

3. City Council Sponsorship Policy

- a. **Background:** City Council has requested a possible policy on sponsorship of community events that includes guidelines regarding attendance, process for selecting events, timelines, etc.
- b. **Status:** In Progress - Developing draft for City Council review.
- c. **Next City Council Action:** Review draft policy and provide direction on December 18, 2018.
- d. **Action Items:**
 - i. Develop draft policy and present to City Council for discussion on December 18, 2018.
 - ii. Pending City Council approval, implement policy changes as necessary.
- e. **Target Due Date:** Winter 2018

4. Establish Policy Regarding City Council Communications

- a. **Background:** On March 9, 2018, City Council approved developing a draft policy to guide City Council communications with City staff and the public in order to maintain an efficient and effective work environment.
- b. **Status:** In Progress – Developing draft for City Council review.
- c. **Next City Council Action:** Review draft policy and provide direction on December 18, 2018.
- d. **Action Items:**
 - i. Develop draft policy and present to City Council for discussion on December 18, 2018.
 - ii. Implement approved policies throughout the organization.
- e. **Target Due Date:** Winter 2018

5. City Hall Security

- a. **Background:** On March 9, 2018, City Council approved performing a security assessment on City Hall and other City facilities with options for improving safety for the community and City employees. A security assessment was conducted on City Hall and other City facilities in Spring 2018.
- b. **Status:** In Progress
- c. **Next City Council Action:** TBD.
- d. **Action Items:**
 - i. Present findings and recommendations from security assessment to City Council.
 - ii. Implement approved upgrades.

e. Target Due Date: December 2018

6. Develop and Execute Plan to Address Homelessness in Manhattan Beach

a. Background: In October 2017, Manhattan Beach applied for and received a grant from Los Angeles County to create a plan to prevent and address homelessness. The City retained consultants with expertise in regional homeless and housing resources and conducted outreach from March to April 2018. A plan was developed and presented to City Council on April 17, 2018. Based on City Council direction, the draft was updated and approved by the City Council on August 21, 2018.

b. Status: In Progress

c. Next City Council Action: Receive update on homelessness initiatives the City is currently undertaking at the October 16, 2018 City Council meeting.

d. Action Items:

i. Work with community and staff to implement goals of the plan.

ii. Appoint members of newly-formed homelessness task force at the October 16, 2018, City Council meeting.

iii. Submit proposal for Measure H Funding to Los Angeles County Homeless Initiative by November 7, 2018.

e. Target Due Date: Ongoing implementation.

Finance

1. Update on Revenue Enhancements

- a. **Background:** City Council directed staff to provide the Finance Subcommittee and City Council with a list of key financial challenges (rising pensions cost, streetlight/landscape fund and storm drain fund deficits) that are significantly affecting the City's financial future. Staff will review possible revenue sources that may be utilized to address subsidies and deficits issues.
- b. **Status:** Pending data collection; review options with Finance Subcommittee during the summer of 2018, prior to bringing it to City Council.
- c. **Next City Council Action:** Review recommendations from staff and Finance Subcommittee in the Summer of 2018.
- d. **Action Items:**
 - i. Gather relevant data regarding key financial challenges.
 - ii. Present findings to Finance Subcommittee in Summer 2018.
 - iii. Present findings and recommendations from Finance Subcommittee to City Council at the August 7, 2018 meeting.
- e. **Target Due Date:** Complete

2. Update on City's Pension Liabilities

- a. **Background:** City Council directed staff to provide an update on the City's pension liabilities and how that impacts the City's financial future. The City consults with an independent actuary to review plans and project rates beyond what CalPERS provides. Staff will present information on the City's pension liabilities to the Finance Subcommittee and City Council. City will receive the annual actuarial valuation report for 2017 from CalPERS by September 2018.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review recommendations from staff and Finance Subcommittee at the January 15, 2019 meeting.
- d. **Action Items:**
 - i. Gather relevant data on City's ongoing pension liabilities.
- e. **Target Due Date:** January 15, 2019

3. Update on City's Streetlighting Fund

- a. **Background:** As part of a request for revenue enhancement opportunities, City Council directed staff to provide an update on the City's Streetlighting Fund, which derives its revenue from assessments to property owners. Updating those assessments, which have not been changed since 1996, will require a Proposition 218 vote. Currently, transfers

from the General Fund supplement the Streetlighting Fund. Staff will provide an update on this fund and future options to the Finance Subcommittee and City Council.

- b. Status:** Pending data collection, review options with Finance Subcommittee in the Spring of 2019 and prior to City Council review during the Spring of 2019.
- c. Next City Council Action:** Review recommendations from staff and Finance Subcommittee at a Spring 2019 meeting.
- d. Action Items:**
 - i.** Develop update on Streetlighting Fund.
 - ii.** Present update to Finance Subcommittee in Spring 2019.
 - iii.** Present recommendations from staff and Finance Subcommittee at a meeting in the Spring of 2019.
- e. Target Due Date:** May 7, 2019

4. Explore Increasing Stormwater Fees

- a. Background:** City Council requested an update on potentially increasing Stormwater Fees. Similar to the City's Streetlighting Fund, Stormwater Fees are assessments to property owners and have not been changed since 1996. They are also not sufficient to sustain the program's current and future capital needs and annually require transfers from the City's General Fund. Increasing these fees will require a Proposition 218 vote.
- b. Status:** Pending data collection, review options with Finance Subcommittee in the Spring of 2019 and prior to City Council review during the Spring of 2019.
- c. Next City Council Action:** Review recommendations from staff and Finance Subcommittee at a Spring 2019 meeting
- d. Action Items:**
 - i.** Review options for increasing Stormwater Fees.
 - ii.** Present options to Finance Subcommittee in Spring 2019
 - iii.** Present recommendations from staff and Finance Subcommittee at a meeting in the Spring of 2019.
- e. Target Due Date:** May 7, 2019

5. Conduct a Comprehensive User Fee Study and Cost Allocation Plan (CAP)

- a. Background:** Staff will conduct a Comprehensive User Fee Study and Cost Allocation Plan (CAP) in 2019. The study was last completed in 2015, and best practice is to conduct these studies every 4 years. This process ensures that the City identifies the true cost of providing various City services. The study will start in January 2019 and will take approximately six months to complete.
- b. Status:** Scheduled to begin January 2019.

- c. Next City Council Action:** Receive report on the Comprehensive User Fee Study and Cost Allocation Plan (CAP) and provide direction on recommendations for fee adjustments, meeting date in June/July 2019.
- d. Action Items:**
 - i.** Develop and issue RFP to select a consultant Summer 2018.
 - ii.** Begin Comprehensive User Fee Study and CAP in January 2019.
 - iii.** Review results with Finance Subcommittee in May/June 2019, meeting date TBD.
 - iv.** Present recommendations from staff and Finance Subcommittee to City Council in June/July 2019.
- e. Target Due Date:** July 1, 2019

Human Resources

1. Update Policy for Processing Worker's Compensation Claims

- a. **Background:** Conduct a review of current policies and procedures. Staff will review policy drafts concurrently with an update of all personnel rules and instructions to ensure cohesion across policies.
- b. **Status:** In Progress
- c. **Next City Council Action:** None
- d. **Action Items:**
 - i. Ensure coordination with Personnel Rules and Instructions before executing final draft.
- e. **Target Due Date:** December 2018

2. Review and Update Personnel Rules and Personnel Instructions

- a. **Background:** Staff are updating the City's Personnel Rules and Personnel Instructions while concurrently reviewing the City's policy for processing worker's compensation claims. Staff will conduct the necessary meet and confer meetings with the City's labor groups.
- b. **Status:** In Progress
- c. **Next City Council Action:** None
- d. **Action Items:**
 - i. Conducted necessary meet and confer meetings with City's labor groups on September 11, 2018.
 - ii. Ensure coordination with updated policy to process worker's compensation claims before executing final drafts.
 - iii. Contracted with LCW to revise Personnel Rules and regulations.
- e. **Target Due Date:** December 2018

3. Update City Injury Illness Prevention Program (IIPP) and Evaluate Safety Program

- a. **Background:** Staff reviewed current IIPP program, Safety Program and associated policies to ensure alignment with current Occupation Safety and Health Administration (OSHA) requirements. Appropriate trainings regarding OSHA requirements were provided in Fiscal Year 2016-2017. Staff will communicate and provide additional training to staff regarding IIPP changes, if necessary, once policies have been finalized.
- b. **Status:** In Progress
- c. **Next City Council Action:** None

d. Action Items:

- i. Finalize and implement updated policies throughout the organization.

e. Target Due Date: December 2018

4. Update on Recruitment of Fire Management Open Executive Positions

a. Background: At the City Council meeting on March 9, 2018, City Council requested an update on the recruitment of open executive positions in Fire management. Staff expects to have a list of candidates in June 2018. No appointment made from June 2018 list and reopened recruitment in August 2018.

b. Status: In Progress

c. Next City Council Action: None

d. Action Items:

- i. Complete the Fire Chief Recruitment Process.

e. Target Due Date: November 2018

5. Collective Bargaining Negotiations with six (6) Labor Groups

a. Background: The majority of the collective bargaining agreements between the City and various employee groups expire December 31, 2018. These contracts will need to be renegotiated.

b. Status: Pending – Negotiations should begin in Fall 2018.

c. Next City Council Action: Closed Session labor discussions, meeting dates TBD

d. Action Items:

- i. Seek authority for negotiations from City Council based upon staff recommendations.

e. Target Due Date: January 2019

6. Employee Handbook

a. Background: During Work Plan discussions in September 2017, City Council requested an update to the current Manhattan Beach Employee Handbook.

b. Status: In Progress

c. Next City Council Action: None

d. Action Items:

- i. Complete the Personnel Rules update project (#2) before finalizing new Employee Handbook.
- ii. Present updated Personnel Rules to City Council for adoption once any meet and confer obligations are met.

iii. Coordinate updated Employee Handbook with approved Personnel Rules before finalization.

e. Target Due Date: March 2019

Parks and Recreation

1. Update Field Allocation and Use Policy, Field Fees, and Facility Reservation Policy

- a. Background:** Staff conducted a review of the current policies and fee structures and analyzed the data. New policy drafts were developed based on communication and discussion with field users. City Council discussed the Field Allocation and Use Policy, as well as field fees, at their May 15, 2018 meeting and directed staff to address the issue in a working group before returning to City Council. The Facility Reservation Policy will be presented at the July 17, 2018 meeting.
- b. Status:** In Progress
- c. Next City Council Action:** Review the proposed draft Facility Reservation Policy at the July 17, 2018 City Council meeting.
- d. Action Items:**
 - i. Convene an Ad Hoc Sports Committee that includes regular user groups to further review the Field Allocation and Use Policy, as well as field fees.
 - ii. Present proposed draft Facility Reservation Policy to City Council at their meeting on July 3, 2018.
 - iii. Present findings and recommendations from the Ad Hoc Sports Committee to the Parks and Recreation Commission on October 22, 2018, and to the City Council on November 20, 2018.
- e. Target Due Date:** Summer 2018

2. Update Citywide Donation Policy (Including Strand Bench & Tree Program, Bench Donation Program and Sponsorship Opportunities)

- a. Background:** City Council discussed the Strand Bench and Tree and Bench Donation programs at the January 3, 2018 meeting. They directed staff to return with clarifications on the programs, including consistent donor recognition language, specific time frame and potential funds. There was also direction to explore alternative recognition programs. At the City Council Work Plan Meeting on March 9, 2018, direction was given to combine the updates of the recognition policies with other sponsorship opportunities in Parks and Recreation under a Citywide Donation Policy.
- b. Status:** In Progress
- c. Next City Council Action:** Discuss presentation of Citywide Donation Policy at City Council meeting on November 20, 2018.
- d. Action Items:**
 - i. Engage stakeholders in discussion of current donation policies.
 - ii. Present recommendations to City Council on November 20, 2018.

- e. **Target Due Date:** November 20, 2018

3. Sand Dune and Tennis Court Reservations

- a. **Background:** Evaluate current reservation administration and process to identify opportunities for greater efficiencies. Staff will research best practices in efficient reservation services, including appropriate technology.
- b. **Status:** In Progress
- c. **Next City Council Action:** None
- d. **Action Items:**
 - i. Review software options that prioritize user-friendly interface.
 - ii. Review Sand Dune and Tennis Court reservation fees for potential increase to better reflect cost of use.
- e. **Target Due Date:** Winter 2018

4. Park Master Plan

- a. **Background:** City Council approved this project as part of the Fiscal Year 2015-2016 Capital Improvement Program (CIP), and it was carried over with approval into the Fiscal Year 2017-2021 CIP. Staff will work to develop a comprehensive Parks Master Plan in collaboration with Public Works that will serve as a roadmap for both departments as they continue to provide future amenities to the community. At their meeting on June 5, 2017, City Council approved this project as part of the Parks and Recreation Commission Work Plan with the direction to incorporate or examine previous plans of a similar nature. Parks Master Plan was discussed at the Joint City Council/Parks and Recreation Commission meeting on June 4, 2018 as one of the Commission work plan items for the upcoming year.
- b. **Status:** On Hold
- c. **Next City Council Action:** Begin Park Master Plan by December 2018.
- d. **Action Items:**
 - i. Staff will continue working with Parks and Recreation Commission to develop the Parks Master Plan.
 - ii. Present additional information on the draft Parks Master Plan, as well as the Facility Strategic Plan, to City Council in Winter of 2018.
- e. **Target Due Date:** Fall 2019

5. Community Grant Program Policy Development and Walkabout Events

- a. **Background:** On September 19, 2017, City Council approved acceptable uses for the Public Art Trust Fund, which includes this item. An update was provided on the Public Art Trust Fund items at the City Council meeting on April 3, 2018. The Community Grant Program addresses the need of the community and local arts organizations to fund

small scale art projects within Manhattan Beach. On March 9, 2018, City Council requested a proposal for additional “walkabout” events in Downtown Manhattan Beach, where streets are blocked off and additional entertainment is provided. These events would be funded by the Community Grant Program.

b. Status: In Progress

c. Next City Council Action: Review proposed program outline, meeting TBD.

d. Action Items:

- i.** Staff will develop a program outline and present the draft to the Cultural Arts Commission in November 2018.
- ii.** Present Cultural Arts Commission recommendation to City Council in December 2018.
- iii.** Pending City Council approval, implement program with RFP in December 2018.
- iv.** Award grants in March 2019.

e. Target Due Date: Fiscal Year 2019

6. Public Art Conservation Assessment

a. Background: On September 19, 2017, City Council approved acceptable uses for the Public Art Trust Fund, which includes this item. An update was provided on the Public Art Trust Fund items at the City Council meeting on April 3, 2018. City Council directed staff to conduct an in-house assessment of all public art in Manhattan Beach.

b. Status: Pending – December 2018

c. Next City Council Action: Review recommendations of the Cultural Arts Commission, meeting date TBD.

d. Action Items:

- i.** Staff will begin a comprehensive assessment of all public art in Manhattan Beach.
- ii.** Provide presentation and recommendations to Cultural Arts Commission in December 2018.
- iii.** Present recommendations of the Cultural Arts Commission to the City Council, meeting date TBD.

e. Target Due Date: Fiscal Year 2019

7. Assessment of Historical Artifacts and Structural Review of Historical Beach Cottage

a. Background: At their meeting on May 14, 2018, City Council requested staff conduct an assessment of the City’s current historical artifacts and prepare a report regarding options for preservation of those artifacts, including facilities the City could build and pre-existing options. City Council also directed staff to include the historical “Little Red House” in Polliwog Park in the assessment.

b. Status: In Progress

c. Next City Council Action: Review assessment of the City's current historical artifacts and the options for preservation and provide direction, meeting date November 6, 2018.

d. Action Items:

- i.** Staff will begin a comprehensive assessment of the City's historical artifacts, including the historical beach cottage.
- ii.** Provide presentation and recommendations to Cultural Arts Commission, meeting date October, 2018.
- iii.** Present recommendations of the Cultural Arts Commission to City Council, meeting date November 6, 2018.

e. Target Due Date: TBD

8. Utility Box Beautification

a. Background: On September 19, 2017, City Council approved acceptable uses for the Public Art Trust Fund, which includes this item. An update was provided on the Public Art Trust Fund items at the City Council meeting on April 3, 2018. City Council provided direction that art for this project should highlight the City's history, blend with the existing landscape and/or describe the Manhattan Beach lifestyle.

b. Status: In Progress

c. Next City Council Action: Review submissions and recommendations by staff and Cultural Arts Commission, December, 2018.

d. Action Items:

- i.** Presented proposed utility box locations to Cultural Arts Commission at the May 21, 2018 meeting.
- ii.** Issued Request for Proposals (RFP) to artists in August 2018. (Deadline October 2, 2018)
- iii.** Select images based on City Council priorities listed above.
- iv.** Present recommendations to Cultural Arts Commission in November 2018.
- v.** Present submissions and recommendations to City Council December 2018.
- vi.** Begin installation in January 2019.

e. Target Due Date: January 2019

9. Sculpture Garden Program

a. Background: On September 19, 2017, City Council approved acceptable uses for the Public Art Trust Fund, which includes this item. An update was provided on the Public Art Trust Fund items at the City Council meeting on April 3, 2018. In 2018, the Sculpture Garden program was reorganized as a two-year program with three artists. It originated in 2009 as a temporary outdoor exhibition program with six artists displaying art for one year.

- b. Status:** In Progress
- c. Next City Council Action:** Review alternative choices and select proposals at City Council meeting on November 6, 2018.
- d. Action Items:**
 - i.** Presented Cultural Arts Commission recommendations to City Council at their meeting on August 21, 2018. Directed staff to return with alternative choices from original submissions list
 - ii.** Present new submissions November 6, 2018
 - iii.** Issue agreements with selected artists.
 - iv.** Install art work at selected locations.
- e. Target Due Date:** April, 2019

10. Process to Place Public Art in City Hall

- a. Background:** On September 19, 2017, City Council approved acceptable uses for the Public Art Trust Fund, which includes this item. An update was provided on the Public Art Trust Fund items at the City Council meeting on April 3, 2018.
- b. Status:** In Progress
- c. Next City Council Action:** Provide direction and approve Request for Qualification's RFQ.
- d. Action Items:**
 - i.** Presented proposed application process for public art in City Hall to City Council on May 1, 2018.
 - ii.** Continue decommissioning process for current mural in City Hall.
 - iii.** Present RFQ to City Council for approval November 6, 2018
 - iv.** Review RFQ proposals and select top candidates.
 - v.** Present top candidate proposals to Cultural Arts Commission for review, meeting date TBD.
 - vi.** Present recommendations to City Council for review, meeting date TBD.
- e. Target Due Date:** March, 2019

11. Merchandising, Licensing and Branding for the City

- a. Background:** On March 9, 2018, City Council approved an exploration of merchandising, licensing and branding options for the City. Staff is preparing a report on these opportunities.
- b. Status:** In Progress – Developing report for City Council review.

- c. **Next City Council Action:** Discuss, provide direction and report at the October 2, 2018 City Council meeting.
- d. **Action Items:**
 - i. Evaluate opportunities for merchandising, licensing and branding in the City and explore benefits and concerns.
 - ii. Present report to City Council on December 18, 2018.
- e. **Target Due Date:** December 2018

12. Library Surplus Funds

- a. **Background:** On March 9, 2018, City Council requested options for using surplus funds allocated to the Manhattan Beach County Library. The Library Commission received a presentation on February 12, 2018, from City staff and County library staff and made recommendations for surplus fund use.
- b. **Status:** In Progress – Pending presentation of recommendations to City Council.
- c. **Next City Council Action:** Discuss, provide direction on report and provide recommendations at the August 7, 2018 meeting.
- d. **Action Items:**
 - i. Present report on options for Manhattan Beach County Library surplus fund use, including recommendations made by Library Commission, to City Council at the November 6, 2018 meeting.
 - ii. Work with LA County and library staff to implement approved recommendations.
- e. **Target Due Date:** Fiscal Year 2018-2019

Police

1. MBUSD School Safety and Security Upgrades/Improvements

- a. **Background:** At their meeting on March 20, 2018, at the recommendation of the City Council/MBUSD Ad Hoc Committee, City Council appropriated funds totaling \$1,000,000 from the General Fund unreserved fund balance to support MBUSD safety and security improvements.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review prioritized list of safety and security measures, meeting date TBD.
- d. **Action Items:**
 - i. Complete - Meet with MBUSD representatives to develop and prioritize list of safety and security needs across MBUSD campuses.
 - ii. Complete - Present list to City Council for review and approval.
 - iii. In Progress - Based on City Council direction, implement prioritized measures.
- e. **Target Due Date:** TBD

2. 2016-2018 Strategic Plan Implementation

- a. **Background:** Continue to implement the 57 action items outlined in the Police Department Strategic Plan. Report progress to the community semi-annually.
- b. **Status:** In Progress
- c. **Next City Council Action:** Provide update at a December 2018, City Council Meeting.
- d. **Action Items:**
 - i. Implement the 57 action items of the Police Department's Strategic Plan.
- e. **Target Due Date:** December 2018

3. 2019-2021 Strategic Plan Development

- a. **Background:** Create a 2019-2021 Police Department Strategic Plan to guide delivery of police services over the next two years.
- b. **Status:** In Progress
- c. **Next City Council Action:** None
- d. **Action Items:**
 - i. Gather community and employee input through interactive workshops and surveys; develop 2019-2021 Police Department Strategic Plan.
- e. **Target Due Date:** January 2019

4. Body Worn Camera Replacement Project

- a. Background:** In January 2016, the Police Department began using Body Worn Cameras. The use of Body Worn Cameras (BWC) serve as an effective tool for law enforcement agencies to demonstrate commitment to transparency, ensure the accountability of its members, increase the public's trust in officers and protect department members from unjustified complaints of misconduct. Current BWCs have reached, or are approaching, their recommended end of life (2.5 - 3 years), and new BWC technology has developed over the past few years. Replacement of BWCs is critical to officers' safety, accountability and transparency.
- b. Status:** In Progress currently issuing and replacing officer body worn cameras.
- c. Next City Council Action:** February 2019
- d. Action Items:**
 - i.** Research and field-test replacement body worn camera options.
 - ii.** Research cloud-based video storage solutions for evidentiary videos.
 - iii.** Conduct an RFP process, if necessary, and present recommended vendor to City Council at a meeting in February 2019.
 - iv.** Implement the replacement body worn camera solution.
- e. Target Due Date:** April 2019

5. Computer Aided Dispatch and Records Management System Replacement Project

- a. Background:** In Fiscal Year 2017-2018, the South Bay Regional Public Communication Authority (SBRPCA) began the process of replacing/upgrading the Computer Aided Dispatch (CAD) and Records Management Systems (RMS). The consortium cities are sharing the cost of the upgrade. Hawthorne Police Department is serving as the project management lead.
- b. Status:** Mark 43 system is currently live and implemented, department will continue to work to complete full implementation and meet the communication needs.
- c. Next City Council Action:** None
- d. Action Items:**
 - i.** Work with South Bay Regional Public Communication Authority (SBRPCA) consortium cities and with vendor, Mark 43, to develop Computer Aided Dispatch System and Records Management System.
 - ii.** Implement system and conduct training
- e. Target Due Date:** December 2019

6. Radio Replacement Project

- a. **Background:** Replacement of Police Department portable and in-car radios to achieve enhanced interoperability and officer safety. Worked with South Bay Regional Public Communications Authority (SBRPCA) to seek grant funding and obtain reduced pricing for radio replacement project. On December 5, 2017, the City Council approved the purchase of the radios.
- b. **Status:** In Progress
- c. **Next City Council Action:** None
- d. **Action Items:**
 - i. Work with SBRPCA to acquire, program and install the radios.
 - ii. Provide training on the enhanced capabilities of the interoperable radios.
- e. **Target Due Date:** January 2019

Fire

1. Improve Fire Prevention Inspection Documentation/Data Collection

- a. **Background:** In January 2016, the Fire Prevention Division developed an internal plan to capture inspection data, which includes building information and permit requirements. Permit and inspection software have been updated to accommodate the new permit process.
- b. **Status:** In Progress
- c. **Next City Council Action:** None
- d. **Action Items:**
 - i. Research technology-based solutions that can be accessed in the field and manage gathered data.
- e. **Target Due Date:** 2019

2. Improve Ambulance Transport Services

- a. **Background:** An Ambulance Operator program was implemented in 2017 and is currently staffed with part-time employees. This program is difficult to sustain and staff effectively, by leaving a potential gap in available ambulance transport services. A presentation on the challenges of this program was provided on April 16, 2018. Based on City Council direction, staff met with McCormick Ambulance to discuss temporary options and are awaiting a proposal on different service deployment models and costs.
- b. **Status:** In Progress
- c. **Next City Council Action:**
 - i. Review short-term/interim contract for ambulance services at the November 6, 2018, meeting to cover potential gaps in service.
 - ii. Once new Fire Chief is appointed, return to City Council for discussion on new models and/or solutions to provide ambulance services to residents, meeting date TBD.
- d. **Action Items:**
 - i. Initiate short-term/interim contract for ambulance services with appropriate vendor.
 - ii. Present contract to City Council at the November 6, 2018 meeting.
 - iii. Review possibilities for new ambulance program models or other solutions to provide effective and efficient emergency medical services.
 - iv. Present options to City Council for discussion and direction, meeting date TBD (after new Fire Chief is appointed).
- e. **Target Due Date:** Fiscal Year 2019

3. Emergency Preparedness

- a. Background:** The department has completed the new Hazard Mitigation Plan and has sent it to FEMA for review and required changes prior to City Council adoption.
- b. Status:** In Progress
- c. Next City Council Action:** Review and adopt updated Hazard Mitigation Plan, meeting date TBD.
- d. Action Items:**
 - i. Make necessary changes based on FEMA review.
 - ii. Present updated Hazard Mitigation Plan to City Council, meeting date TBD.
- e. Target Due Date:** January 2019

4. Replace Dispatch Software, Database Management, CAD Integration

- a. Background:** Staff identified a need for these services and presented a status update to City Council on November 1, 2016. City Council directed staff to develop and issue an RFP. After reviewing the responses, staff conducted site visits and reviewed proposed software modules, project cost and scope of work. The South Bay Regional Communications Authority (RCC) has entered into a contract with a software development firm, Mark 43. They are currently developing systems for Police Departments served by the RCC. After implementation of Police Department systems, Mark 43 will develop systems for Manhattan Beach Fire Department.
- b. Status:** In Progress
- c. Next City Council Action:** None.
- d. Action Items:**
 - i. Work with vendor, Mark 43, to develop appropriate systems for MBFD needs.
 - ii. Implement system and appropriate training.
- e. Target Due Date:** Winter 2019

5. Emergency Notification System

- a. Background:** The Emergency Services Manager and other City staff are evaluating new innovative notification systems that will allow us to contact our employees, residents and businesses during disasters, local emergencies or large-scale events.
- b. Status:** In Progress
- c. Next City Council Action:** TBD
- d. Action Items:** TBD
- e. Target Due Date:** End Fiscal Year 2018-2019

6. Interoperability Network of the South Bay (INSB)

- a. Background:** Through cooperative effort between the South Bay Regional Communications Authority, Redondo Beach Fire Department and Torrance Fire Department, grant monies have been secured in combination with City contributed funds, for the design, construction, and use of a modern communication system. This system will link communications between all Area G public safety agencies as well as expand future capabilities for interoperable communications with other County agencies.
- b. Status:** In Progress
- c. Next City Council Action:** None
- d. Action Items:**
 - i.** Implement system with new radios upon arrival.
- e. Target Due Date:** Fiscal Year 2018-2019

Community Development

1. Short-Term Rentals

- a. **Background:** On June 16, 2015, City Council reinforced the City's current code, which prohibits transient uses in residential zones, i.e. rentals less than 30 days. At their meeting on March 6, 2018, City Council directed staff to return with additional data on the issue, including insurance, enforcement, revenue, etc. On July 19, 2018, City Council held a study session to present follow-up information related to other Short-Term Rental programs including information about program regulations, insurance, parking, enforcement, fees, and penalties.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review additional information presented by staff and discuss possible updates to current code at a City Council Meeting on November 6, 2018.
- d. **Action Items:**
 - i. Gather additional information as requested by City Council, including insurance, enforcement, revenue, etc. Completed on July 19, 2018.
 - ii. Present this information at a City Council Study Session on July 19, 2018. Completed.
 - iii. Based on City Council direction, update City Municipal Code and conduct outreach to educate public on possible changes.
- e. **Target Due Date:** Fiscal Year 2020

2. Accessory Dwelling Unit

- a. **Background:** Replace IZO regarding Accessory Dwelling Units with City ordinance prior to the IZO's expiration on December 19, 2018.
- b. **Status:** In Progress
- c. **Next City Council Action:** Conduct a public hearing to adopt final regulations, meeting date Winter 2019.
- d. **Action Items:**
 - i. Conduct public hearings at Planning Commission and City Council to adopt final regulations.
 - ii. Update City Municipal Code as necessary.
 - iii. Replace IZO prior to current IZO expiration.
- e. **Target Due Date:** Fall 2018

3. Sepulveda Corridor Study

- a. **Background:** On September 19, 2017, City Council approved the Sepulveda Planning Initiatives Project and Work Plan, which included the formation of an Ad Hoc Working Group, and provided direction in moving forward. The group met five times to discuss and craft recommendations related to economic vitality, planning, parking, traffic and corridor beautification. Staff presented the Working Group's recommendations to the Planning Commission on April 25, 2018, and conducted a public hearing on May 23, 2018 and June 13, 2018.
- b. **Status:** In Progress
- c. **Next City Council Action:** Conduct a public hearing, consider Sepulveda Corridor Working Group and Planning Commission recommendations, adopt ordinance and provide direction on recommendations.
- d. **Action Items:**
 - i. Provide presentation and conduct public hearing at City Council meeting on July 3, 2018. Completed.
 - ii. Continue public hearing to July 17, 2018. Completed.
 - iii. Discuss Working Group recommendations with City Council on October 2, 2018.
 - iv. Ordinance at City Council meeting TBD.
 - v. Implement recommendations approved by City Council.
- e. **Target Due Date:** Winter 2019

4. Manhattan Village Mall Expansion Project

- a. **Background:** In December 2014, City Council approved a proposed expansion of the Manhattan Village Mall and associated EIR. Litigation was filed and a settlement agreement approved in November 2016. City Council approved a height variance for the enclosed Mall on December 6, 2016. New litigation was filed in late December 2016, on the Community Development Director's approval of the site plan, as endorsed by City Council on December 20, 2016. Project Manager's agreement with Willdan was completed in September 2016; the applicant approved the Reimbursement Agreement and submitted funding in February 2017. The Plan Check/Inspection Agreement was completed in March 2017. Finance has been invoicing all staff time on a monthly basis and ensuring Trust Fund account has adequate funding to reimburse the City.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review, discuss and approve Phase III of project, meeting date TBD.
- d. **Action Items:**
 - i. Provide presentation on Phase III of the Manhattan Village Mall Expansion Project to Planning Commission, meeting date TBD.

- ii. Provide presentation on Phase III of the Manhattan Village Mall Expansion Project to City Council, meeting date TBD.

e. **Target Due Date:** Fiscal Year 2021

5. Modernize Parking Standards

- a. **Background:** At their Retreat on May 3, 2017, City Council requested staff evaluate and propose modern parking standards. During the discussion regarding Sepulveda Corridor on September 19, 2017, City Council directed staff to incorporate modern parking standards in the dialogue of the Sepulveda Planning Initiatives Project.
- b. **Status:** In Progress
- c. **Next City Council Action:** Discuss the Sepulveda Corridor Working Group recommendations, which include a separate analysis of parking code revisions, at the City Council meeting on October 2, 2018.
- d. **Action Items:**
 - i. Present and discuss the Sepulveda Corridor Working Group recommendations at City Council meeting on October 2, 2018.
 - ii. Research and develop parking code revisions and amendments based on local, regional and nationwide data.
 - iii. Present findings and recommendations to the Parking and Public Improvements Commission and Planning Commission, in Winter 2019
 - iv. Conduct a Public Hearing to adopt an Ordinance to revise parking codes at a City Council meeting in Spring 2019.
 - v. Implement parking code revisions approved by City Council.

e. **Target Due Date:** Spring 2019

6. Pedestrian Safety Improvements

- a. **Background:** At their retreat on May 3, 2017, City Council discussed possible pedestrian safety improvements and directed staff to provide additional information on possible enhancements. On March 20, 2018 staff provided the City Council with a pedestrian crossing enhancement evaluation. The City Council directed staff to move forward with prioritizing pedestrian enhancements included in various planning documents such as the Downtown Specific Plan, Mobility Plan, Veterans Parkway Master Plan and other pedestrian plans, as appropriate, and include this evaluation in a future CIP discussion.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review recommended crossing enhancement projects as part of 2019-24 CIP discussion, date TBD.

d. Action Items:

- i. Develop and present a prioritized pedestrian crossing enhancements project list to the PPIC, meeting date TBD.
- ii. Present recommended pedestrian crossing enhancements project list to City Council as part of future 2019-24 CIP discussion, meeting date TBD.
- iii. Work to implement City Council directives.

e. Target Due Date: Spring 2018

7. Environmental Sustainability Work Plan for 2018-2020

- a. **Background:** A new Environmental Manager was hired in August 2017. Staff explored environmental program trends from other leading communities and identified best practices; laid out upcoming potential environmental initiatives for City Council discussion and approval; and provided updates on ongoing environmental programs. The work plan was presented to City Council on November 7, 2017 for discussion and January 31, 2018 for additional review. City Council approved the creation of a Sustainability Task Force (STF) to research and recommend environmental policies or programs. Their first meeting was on April 20, 2018, and they are scheduled to occur on a monthly basis. On August 21, 2018, City Council was given an update on STF progress, projects and programs. The STF continues to meet on a monthly basis.

b. Status: In Progress

Completed – Adopted plastic pollution policy update (straws, utensils, stirrers, polystyrene packing materials, polystyrene egg cartons) on May 15, 2018.

Completed – Plastic pollution policy guidance document (English & Spanish) in July 2018.

Completed – PlasticFreeMB webpage with information and resources for the public in July 2018.

Completed – Manhattan Beach Environmental Accomplishments Report (2007-2018) presented to Council August 21, 2018.

- c. **Next City Council Action:** Adopt plastic pollution policy update at City Council meeting in December 2018.

d. Action Items:

- i. Convene regular meetings of Sustainability Task Force and conduct research and analysis on environmental issues to create recommendations for City Council.
- ii. Create a report about Manhattan Beach's environmental accomplishments.
Completed – Manhattan Beach Environmental Accomplishments Report (2007-2008) presented to City Council on August 21, 2018.

- iii. Continue to research and identify long-term Sustainability Goals for the City. In Progress – Combining efforts with Countywide Sustainability Plan. STF identified priority areas for Manhattan Beach in May-June 2018.
- iv. Continue working in the six priority areas, which are:
 - Pollution Prevention Policy - Completed June 5, 2018 and continues to be in progress until December 2018.
 - Climate Change & Energy – Climate Action Plan (2018-2019) & Clean Power Alliance (ongoing)
 - Climate Resiliency – Sea Level Rise Vulnerability Study (2018-2019) & Climate Adaptation Planning (2019-TBD)
 - Smart Water Management
 - Community Partnerships and Outreach
 - Emerging Environmental Issues
- e. **Target Due Date:** Fiscal Year 2020 (Objectives within the plan may be completed before target due date).

8. Update on State Housing Laws

- a. **Background:** In order to maintain accordance with updated California State Housing Laws, the City will need to reevaluate its current housing ordinances and make adjustments as necessary.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review recommendations from staff in order to maintain accordance with State Housing Laws at their meeting in Spring 2019.
- d. **Action Items:**
 - i. Review City's Housing Element and other relevant documents or policies.
 - ii. Present recommendations to City Council at a meeting in Spring 2019.
 - iii. Implement recommendations approved by City Council.
- e. **Target Due Date:** 2019

9. Downtown Business Employees Overflow Parking

- a. **Background:** At the City Council meeting on March 9, 2018, there was a request from a member of the public to discuss opportunities for employee overflow parking in the Downtown area. Staff will review possible options and current conditions and bring that information back to City Council.
- b. **Status:** In Progress
- c. **Next City Council Action:** Receive presentation on possible options and current conditions of overflow employee parking in the Downtown area and provide direction at City Council meeting (Completed).

d. Action Items:

- i. Review current conditions of employee parking in Downtown area, best practices in other jurisdictions and estimated impact of recommendations.
- ii. Present recommendations to City Council at their meeting on June 19, 2018, in conjunction with extending parking meter time.
- iii. Implement recommendations approved by City Council.

e. Target Due Date: Summer 2018

10. Telecom Facilities with an Updated Ordinance

a. Background: In response to new federal telecom permit legislation, staff identified shortcomings in the existing Telecom ordinance and is working with Information Technology and the City Attorney's Office to research options to amend the City's current ordinance.

b. Status: In Progress

c. Next City Council Action: Review recommendations from staff at a future City Council meeting, meeting date TBD.

d. Action Items:

- i. Present recommendations to the Parking and Public Improvements Commission and/or Planning Commission date TBD.
- ii. Present recommendations to the City Council date TBD.

e. Target Due Date: Spring 2019

11. Shared Mobility Devices Regulations

a. Background: At the City Council meeting on August 21, 2018, City Council adopted an urgency ordinance prohibiting the use of Shared Mobility Devices (aka: bikeshare, motorized bikeshare and motorized scooters) in the public right-of-way. Staff was directed to work with neighboring cities and the SBCCOG to develop a comprehensive set of regulations for the operation of such devices. The moratorium on shared mobility devices is set to expire on March 4, 2019.

b. Status: In process

c. Next City Council Action: Conduct a Public Hearing on February 5, 2019 (Second Reading on February 19, 2019) to adopt an Ordinance to establish regulations for the operation of Shared Mobility Devices within the City.

d. Action Items:

- i. Work with neighboring Cities and SBCCOG to develop local codes and regulations for Shared Mobility Devices.
- ii. Present draft Shared Mobility Devices regulations to PPIC on December 6, 2018.

- [illegible]

Public Works

1. Urban Forest Master Plan

- a. **Background:** City Council approved the Citywide Street Tree Inventory on February 4, 2014. Staff was directed to develop a Street Tree Master Plan, now called an Urban Forest Master Plan. Staff conducted community outreach regarding the development of the Plan and created a draft in 2015. City Council created and approved an Urban Forester position in Fiscal Year 2015-2016 and filled in early 2016.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review updated Draft Urban Forest Master Plan for adoption, as well as associated tree ordinances, meeting date TBD.
- d. **Action Items:**
 - i. Complete drafts of new tree ordinances to coincide with the Urban Forest Master Plan process.
 - ii. Present draft plan and recommendations to City Council for discussion and approval, meeting date TBD.
 - iii. Implement recommendations approved by City Council and communicate changes to community.
- e. **Target Due Date:** Fall 2018

2. Solid Waste Franchise Agreement Contract Process, Including Citywide Food Waste Recycling Program

- a. **Background:** At its meeting on July 18, 2017, City Council approved extending the terms of the Solid Waste Franchise Agreement with Waste Management for up to 24 months in order to complete a new procurement process. Staff conducted significant community outreach to assess satisfaction with current services and additional needs, which was provided to City Council in a memo on December 19, 2017 and also presented as a staff report attachment to City Council on February 6, 2018. City Council appointed two members to a Solid Waste Services Review Ad Hoc Subcommittee (Councilmembers Howorth and Montgomery). Lastly, staff provided additional information on the citywide food waste recycling program and best practices to City Council as a consent item on May 1, 2018.
- b. **Status:** In Progress – Proposals were received in August. The subcommittee reviewed those proposals and has oral presentations on October 1, 2018. A presentation to the full City Council is tentatively set for January 2019, to allow time for continued negotiations with the successful vendor.
- c. **Next City Council Action:** Review the final offerings and pricing, present findings to City Council and direct staff to finalize negotiations with one hauler.

d. Action Items:

- i.** Subcommittee and staff review proposals and create recommendation for City Council review.
- ii.** Present recommendations to City Council for selection in January 2019.
- iii.** Negotiate agreement terms with selected finalist.
- iv.** City Council awards selected vendor Solid Waste Agreement with the City, tentatively January 2019.
- v.** Prop 218 process begins – staff will mail notices and host community meetings, tentatively February/March 2019.
- vi.** City Council holds public hearing for Prop 218 process, tentatively March 2019.
- vii.** New hauler prepares program changes and alerts community to new contract.
- viii.** New franchise agreement and solid waste services begin in July 2019 or July 2020, pending Council direction.

e. Target Due Date: July 2019

3. Uniform Citywide Sign Program of Non-Regulatory City Signs

a. Background: City Council approved consultant agreement to develop signage program on April 7, 2015. Presentations to City Council on this topic were made on October 20, 2015; February 2, 2016; and October 3, 2017. Draft Wayfinding Master Plan was developed. The draft was presented to the Cultural Arts Commission, Planning Commission, Parking and Public Improvements Commission, Downtown Business Professional Association and North End Business Improvement District for review and comments between April 16, 2018 and May 23, 2018. It was then presented to City Council on June 5, 2018, at which time Council directed staff to refine elements of the proposed masterplan. On July 17, 2018, Council approved a contract extension for an additional \$12,500 to make those refinements

b. Status: In Progress

c. Next City Council Action: Pending development of the City's Identity Branding work currently underway with Council subcommittee members Napolitano and Howorth.

d. Action Items:

- i.** Provide presentation at City Council Meeting Spring 2019.
- ii.** Based on feedback or approval from City Council, make adjustments and implement plan.
- iii.** Incorporate plan's objectives into signage process throughout City.
- iv.** Identify and allocate funds as necessary.

e. Target Due Date: June 2019

4. Pier and Roundhouse Improvements

- a. Background:** Roundhouse improvements are supported by a third party (Skechers). Pier improvements are being done concurrently with the Roundhouse Aquarium improvements. City Council approved consultant selection and contract on February 21, 2017. Preliminary design of the Roundhouse Aquarium was presented to City Council on May 16, 2017, and approved on August 1, 2017. Work is expected to conclude in October 2018.
- b. Status:** In Progress – Construction on Roundhouse Aquarium.
- c. Next City Council Action:** Accept as complete Pier and Roundhouse Aquarium and Pier improvements, meeting date TBD.
- d. Action Items:**
 - i.** Continue to work with and support construction on Roundhouse Aquarium and update the community and City Council as necessary.
 - ii.** Plan for and execute Ribbon Cutting Ceremony
- e. Target Due Date:** October 2018 for completion of construction

5. Report on SCE's Inventory Analysis of Streetlights

- a. Background:** City Council approved purchasing SCE streetlights and converting to LED technology on February 21, 2017. SCE began its inventory analysis in April 2018 after receiving approval from the PUC in November 2017. The City received the inventory in August, 2018 and is in the process of validating SCE's findings. Once completed, staff will bring the item forward for final approval by City Council.
- b. Status:** In Progress
- c. Next City Council Action:** Authorize purchase of streetlights.
- d. Action Items:**
 - i.** Conduct validation of street light inventory.
- e. Target Due Date:** December 2018

6. Fire Station #2

- a. Background:** The first condition assessment on Fire Station #2 was performed in September 2016, and a supplemental study was completed on April 20, 2017. Staff presented a report on these assessments, as well as conceptual option plans at the City Council meeting on September 5, 2017. Direction was given to explore construction of a new fire station and return to City Council with cost estimates and financing options. City Council appropriated funds and awarded a contract for design services for the new fire station on May 1, 2018.
- b. Status:** In Progress

c. Next City Council Action: Provide feedback on proposed design of new fire station, meeting date TBD.

d. Action Items:

- i.** Begin preliminary design phase and conduct two community meetings for community engagement, dates TBD.
- ii.** Present updates to City Council for discussion and approval, meeting dates TBD.
- iii.** Secure environmental clearances and land use entitlements.
- iv.** Finalize design and construction bid documents and present for City Council approval, meeting dates TBD.
- v.** Identify funding source and allocate or pursue as necessary.
- vi.** Present construction contracts for City Council approval, meeting date TBD.
- vii.** Oversee construction of new Fire Station #2.

e. Target Due Date: Fall 2020

7. Sepulveda Bridge Widening Project

a. Background: Staff provided an update on the project to City Council on February 16, 2016, where an amendment was approved to extend the term of the contract with consulting group that is providing assistance on document executions until December 31, 2018. The plans are at the 100% complete stage, and construction is pending final land acquisition. Conducted public hearing regarding Sepulveda Bridge and Resolution of Necessity on June 5, 2018.

b. Status: In Progress

c. Next City Council Action: Award of Construction Contract (TBD) once the legal issues related to Resolution of Necessity are resolved.

d. Action Items:

- i.** Schedule community meeting to provide information to the public about the scope of the project, tentatively scheduled for spring 2018.
- ii.** Proceed with construction bidding pending final land acquisition (TBD).

e. Target Due Date: December 31, 2021

8. Undergrounding Districts

a. Background: Discussed current status of Utility Undergrounding with City Council on June 6, 2017, and received direction. Discussed future districts and policy on September 4, 2017. Approved proposed policies and procedures for District 4 on October 3, 2017. Entered into a Deposit Agreement with District 4 on June 5, 2018. SCE plans have been finalized for Districts 12 and 14, and are underway for District 4. Telecom plans are completed for District 14, but still outstanding for District 12. Cable plans are completed for District 12, but still outstanding for District 14. .

- b. Status:** In Progress
- c. Next City Council Action:** Conduct hearing for Proposition 218 process for Districts 12 and 14 following pricing provided by the utilities, meeting date TBD.
- d. Action Items:**
 - i.** Finalize utility construction plans for Utility Underground Assessment District 4, 12 and 14, including coordination with relevant utility agencies.
 - ii.** Bid projects to receive final costs and conduct Prop 218 process.
 - iii.** Move forward with future districts (e.g., 8 and 13) once updated bids have been received for current districts.
- e. Target Due Date:** December 2018 for Districts 12 and 14; June 2019 for District 4

9. Streetscape Enhancements

- a. Background:** At the meeting on March 9, 2018, City Council requested that streetscape enhancements be made to improve the aesthetics of the pedestrian areas in Manhattan Beach, including Downtown and North MB. Staff will execute a pilot demo of improvements adjacent to City Hall that will include removing/replacing sidewalk tiles fall 2018. Staff will present the results of the pilot demo to City Council once the pilot enhancements have been installed.
- b. Status:** In Progress
- c. Next City Council Action:** Review pilot demo of streetscape enhancements and provide direction at City Council meeting (TBD).
- d. Action Items:**
 - i.** Execute upgrades as part of the pilot demo, which includes new sidewalk treatments.
 - ii.** Engage stakeholders in Downtown and North Manhattan Beach regarding possible future streetscape enhancements.
 - iii.** Present results of pilot demo to City Council once the pilot enhancements have been installed.
- e. Target Due Date:** Fall2018

10. Parking Management (Parking Meter Solution)

- a. Background:** The City's parking meters are nearing the end of their useful life, primarily due to the phasing out of 2G communications. City Council directed staff to investigate various meter technologies. This includes conducting a pilot project of approximately 57 meters in the downtown area to investigate customer usage, vacancy, turnover rates, etc. Those findings will be gathered for up to 6 months (through the busy summer and fall period when Manhattan Beach has the most events in the downtown area). Staff is also finalizing the signage that will be installed allowing for 3 hours after 6pm in the

downtown area (which is actually unlimited time after 6 pm because the meters expire at 9 pm).

- b. Status:** In Progress
- c. Next City Council Action:** Provide feedback on pilot project, meeting date TBD in early 2019.
- d. Action Items:**
 - i.** Conduct pilot program through December 2018.
 - ii.** Revise signage downtown to allow for 3-hour (unlimited) parking after 6:00 PM.
 - iii.** Consider roll out of new meters in 2019 with enhanced capabilities for usage and revenue generation.
- e. Target Due Date:** TBD in 2019

11. Infrastructural Aesthetics/Design Initiative for Public Projects

- a. Background:** At its meeting on March 9, 2018, City Council directed staff to incorporate infrastructural aesthetics and design initiative into public projects whenever feasible.
- b. Status:** Ongoing
- c. Next City Council Action:** Not applicable
- d. Action Items:**
 - i.** Ensure that aesthetic design elements are included into future infrastructure projects whenever feasible.
- e. Target Due Date:** Ongoing

12. Pedestrian Security Improvements

- a. Background:** Discussed possible Pedestrian Safety and Security Improvements at City Council Retreat on May 3, 2017, specifically involving street security measures. In light of recent violent events enacted in public streetscapes, City Council expressed interest in exploring options to provide enhanced security measures for the public in Downtown, including the possibility of installing additional safety bollards at the intersection of Manhattan Beach Boulevard and Manhattan Avenue. City Council reviewed proposed security measures for the Downtown area and provided direction on June 5, 2018. Staff released an RFP to facilitate selection and design of bollard types based on the four locations under consideration. Proposals were due on September 17, 2018.
- b. Status:** In Progress
- c. Next City Council Action:** Presentation of findings and recommendations to City Council in winter 2018/2019.

d. Action Items:

- i.** In coordination with the Police Department and with the support of industry experts, evaluate various options of available security measures including financial information.
- ii.** Present findings and recommendations to City Council in winter 2018/2019.

e. Target Due Date: Winter, 2018/2019

Information Technology

1. Update the Information Systems Master Plan (ISMP)

- a. **Background:** The ISMP was issued in 2013 and included projects through Fiscal Year 2017. Staff will review and update that plan to prioritize and align technology projects across departments with City Council priorities.
- b. **Status:** In Progress
- c. **Next City Council Action:** Receive a presentation on the updated ISMP, meeting date TBD.
- d. **Action Items:**
 - i. Review current ISMP items and update accordingly.
 - ii. Incorporate City Council priorities and current technology projects into updated ISMP.
 - iii. Provide update to City Council in September 2018.
- e. **Target Due Date:** September 2018

2. Enterprise Resource Planning (ERP) System

- a. **Background:** An RFP was issued in early 2016 for an ERP system consultant that would guide the City through the evaluation of the current Human Resources and Finance needs and assist with the selection of a replacement solution. City Council awarded a contract to NexLevel IT Consulting. In fall 2016, the consultant and IT met with all involved departments to assess needs and expectations, which were used to develop an RFP for ERP services.
- b. **Status:** Council approved ERP Contract with Tyler Technologies at the July 17, 2018 Council Meeting
- c. **Next City Council Action:** Provide Council periodic updates on the Status of the Project.
- d. **Action Items:** Kickoff meeting scheduled for October 29, 2018
- e. **Target Due Date:** Winter 2021 (Assuming a 3-year implementation process after City Council approves agreement.)

3. Work Order Management

- a. **Background:** Based on feedback from users, staff would like to research upgrading or replacing the City's Work Order Management solution. If this change occurs, staff will work to maintain alignment with proposed ERP solution.
- b. **Status:** On Hold – Pending selection of ERP solution.
- c. **Next City Council Action:** None

- d. **Action Items:** The Work Order management system is module within Munis ERP; Council approved ERP Contract with Tyler Technologies at the July 17, 2018 Council Meeting
- e. **Next City Council Action: Provide Council periodic updates on the Status of the Project.**
- f. **Target Due Date:** TBD after selection of ERP solution.

4. Fiber Master Plan

- a. **Background:** Staff gave a presentation on the benefits of a Municipal Broadband Network to City Council on April 19, 2016. As a result of this discussion, staff issued an RFP to develop a Fiber Master Plan and assess the potential of a municipal broadband network in Manhattan Beach. On June 6, 2017, City Council awarded an agreement to Magellan Advisors to develop the City's Fiber Master Plan. Community outreach was conducted, as well as assessments with City staff, to create the final plan.
- b. **Status:** In Progress
- c. **Next City Council Action:** Hold a Fiber Study Session to discuss the findings of the research, as well as the Draft Fiber Master Plan, meeting date is scheduled for October 9, 2018.
- d. **Action Items:**
 - i. Scheduled a Fiber Study Session for City Council discussion and feedback.
- e. **Target Due Date:** October 9, 2018 Fiber Study Session

5. Update on Portable Recording Equipment

- a. **Background:** At the City Council meeting on March 9, 2018, an update was requested on the City's portable recording equipment and its functionality.
- b. **Status:** In Progress
- c. **Next City Council Action:** Accept Informational Memo on the City's portable recording equipment, date of issue end of July.
- d. **Action Items:**
 - i. Evaluate portable recording equipment and provide informational memo.
- e. **Target Due Date:** TBD

6. Update on City Website and New City URL (.gov)

- a. **Background:** City Council directed staff to explore converting the City's .info domain to a *.gov domain. Staff is currently researching what domain names are available and associated cost to create a new *.gov domain for Manhattan Beach. Staff is also researching opportunities to emphasize a user-friendly interface for the City website.
- b. **Status:** In Progress

- c. **Next City Council Action:** Review options provided by staff and provide direction, meeting date TBD.
- d. **Action Items:** Met with the Website Subcommittee to determine the requirements for renaming the website domain to *.gov; Staff received several approved *.gov names from the GSA; However, www.citymb.info request was denied.
- e. **Next Steps:** Staff will provide the list of the approved domain names to Council for final selection.
- f. **Target Due Date:** November/December 2018

7. Automated Permitting Software Solution

- a. **Background:** Staff identified a need for electronic permitting services and presented a status update to City Council on November 1, 2016, and an RFP was approved. After reviewing the responses, staff conducted site visits and reviewed proposed software modules, project cost and scope of work.
- b. **Status:** In Progress
- c. **Next City Council Action:** Review and discuss staff recommended vendor to provide automated permitting software at their meeting on July 17, 2018.
- d. **Action Items:** Selected Tyler EnerGov Automated Permitting Solution; Council approved contract with Tyler Technologies at the July 17, 2018 Council Meeting
- e. **Next City Council Action:** Provide Council periodic updates on the Status of the Project.
- f. **Action Items:** Kickoff meeting tentatively scheduled for December 2018.
- g. **Target Due Date:** Fourth Quarter of 2019

Completed Items

1. Sustainable Energy Options Study Session (Community Development)

- a. **Background:** On March 29, 2014, a community forum met to discuss options to bring Manhattan Beach to 100% renewable energy by 2025 ("MB2025") as part of Earth Hour initiative; Sonoma County Community Choice Aggregation (CCA) program was presented. Presented Energy Audit recommendations to City Council for consideration at January 17, 2017 meeting. City Council approved joining the LA County CCA, now called Clean Power Alliance of Southern California in December 2017

2. Feasibility Study of Community Choice Aggregation (Community Development)

- a. **Background:** City Council adopted Resolution No. 14-0067 in Oct 2014 to explore the feasibility of Community Choice Aggregation (CCA) and participate in a CCA steering committee. LA County completed an initial "Business Plan" to assess feasibility for County operation of a CCA (Sept 2016); County finalized its CCA JPA framework in April 2017 and seek membership in May/June 2017. South Bay Clean Power is preparing documentation to form a CCA for interested cities in the South Bay as an alternative to a County CCA. City Council approved joining the LA County CCA, now called Clean Power Alliance of Southern California in December 2017 and will continue to review the benefits of membership in this group

3. Mobility Plan Adoption and Implementation (Community Development)

- a. **Background:** On November 19, 2015, a Joint City Council/Planning Commission meeting was held to review the draft Mobility Plan and provide feedback. Based on the input received, the draft Mobility Plan was put on hold until further direction. On August 1, 2017, the City Council approved an agreement to complete the Mobility Plan Update, as well as host a community workshop to provide background information about the plan and the process thus far. That workshop was held on October 5, 2017. City Council conducted a public hearing for consideration of the Final Draft General Plan Mobility Plan Update on May 15, 2018, and approved the update.

4. Cable Television – Government Channel Enhancements (Information Technology)

- a. **Background:** Staff worked with Granicus to upgrade City's live web stream to high definition by procuring and implementing high definition hardware in April 2018.

5. Improvements to the Comfort Station at the Base of the Pier (Public Works)

- a. **Background:** Comfort Station Improvements were completed in 2016 and work to re-install mosaic tile art was completed in early 2017.

6. Joint Use Agreement with the Manhattan Beach Unified School District (Parks and Recreation)

- a. **Background:** Staff assisted City Council Ad-Hoc Committee with field and facility use agreements between the City and Manhattan Beach Unified School District (MBUSD). A six-year agreement has been reached.

7. Re-Organize Department to Improve Efficiencies

- a. Background:** Staff will analyze staffing levels, vacancies, redundancies, opportunities for advancement through succession planning and community needs. Consulted with Finance, Human Resources and the City Manager on proposed department structure. Restructure the Recreation Services Program Area to better align staff and objectives. Re-organization approved during the Fiscal Year 2018-2020 Budget Process.

8. Special Event Policy (Parks and Recreation)

- a. Background:** Update City's Special Event Policy to clarify special event definitions and approval processes; create process for handling events that impact the community and City services; and reexamine legacy events for growth and future fee waiver potential. City Council provided direction at their meeting on May 15, 2018.

9. Senior & Scout House Project including Joslyn Center Façade (Parks and Recreation)

- a. Background:** In support of the Older Adults, Boy Scouts and additional community stakeholders who are participating in fundraising for the new Manhattan Beach Senior and Scout Community Center, staff assisted with planning and executing the Pinewood Derby Fundraiser. Staff helped with event logistics, including publicity and marketing, sponsorships, event planning and coordination. City Council updated this item to include fundraising and design option to coordinate the façade of Joslyn Community Center with the new Scout House.

City Council provided direction at their meeting on October 2, 2018.