PRELIMINARY CONSTRUCTION SCHEDULE

City of Manhattan Beach
28th Street Stormwater Infiltration Project

ID	Task Name	Duration	Start	Finish
1	**DESIGN AND PERMIT PHASE**	95 days	Mon 12/2/24	Fri 4/11/25
2	**BID PHASE**	45 days	Wed 3/19/25	Tue 5/20/25
3	**CONSTRUCTION PHASE**	**335 days**	**Mon 6/2/25**	**Fri 9/11/26**
4	**INITIAL NTPS**	31 days	Mon 6/2/25	Mon 7/14/25
5	**WORK IN MANHATTAN AVENUE**	**229 days**	**Mon 7/14/25**	**Thu 5/28/26**
6	**Work in 28th Street and Manhattan Avenu**	123 days	Mon 7/14/25	Wed 12/31/25
7	**Work in Manhattan Avenue (b/w 27th and 26th Street)**	162 days	Wed 10/15/25	Thu 5/28/26
8	**WORK IN PARKING LOT**	254 days	Tue 9/2/25	Fri 8/21/26
9	**AC PAVING**	15 days	Mon 8/24/26	Fri 9/11/26
10	**PROJECT COMPLETED**	1 day	Mon 9/14/26	Mon 9/14/26