ATTACHMENT 1

	Table 1
	FY2010-2011 & FY2011-2012 SEWER MAIN REHABILITATION PROJECTS

	BUDGET
	FY2010-11
	FY2011-12
	FY2012-13
	Total

	FY 2010-2011 Project – DESIGN and CONSTRUCTION (CIP 11836E) (Attachment 2)
	$1,050,000
	
	
	$1,050,000

	FY 2011-2012 Project – DESIGN
(CIP 11837E) (Attachment 3)
	$   200,000
	
	
	$   200,000

	FY 2011-2012 Project – CONSTRUCTION (CIP 12830E) (Attachment 3)
	
	$1,140,000
	$  610,000
	$1,750,000

	Total
	$1,250,000
	$1,140,000
	$  610,000
	$3,000,000



	Table 2                 FY2010-2011 & FY2011-2012 SEWER MAIN REHABILITATION PROJECTS

	ESTIMATED and/or
ACTUAL EXPENDITURES
	FY2010-11 Project
	FY2011-12 Project
Phase 1
	FY2011-12 Project
Phase 2
	Total

	FY2010-2011 & 2011-2012 Sewer Projects 
DESIGN (AAE, Inc. dba: Infrastructure Engineers) Ongoing
	$ 28,790
	$     39,225
	$     41,755
	$   109,770

	FY2010-2011 & 2011-2012 Sewer Projects 
GEOTECHNICAL INVESTIGATION
(Terracon Consultants, Inc.) Complete
	$   9,490
	$       4,500
	$       4,500
	$     18,490

	FY 2010-2011 Sewer Project
CONSTRUCTION (Garcia Juarez Constr.)
(See map, Attachment 2) Complete
	$112,667
	
	
	$   112,667

	FY 2011-2012 Sewer Project, Phase 1
CONSTRUCTION (Ramona, Inc.)
(See map, Attachment 3)
	
	$1,057,835
	
	$1,057,835

	Construction Contingency, Phase 1 (10%)
	
	$   105,785
	
	$   105,785

	FY2010-2011 & 2011-2012 Sewer Projects
CONSTRUCTION INSPECTION
(KOA Corporation/CBM Consulting, Inc.) 
	$ 27,941
	$     45,750
	$     60,995
	$   134,686

	FY 2011-2012 Sewer Project, Phase 2
CONSTRUCTION (See Map, Attachment 3)
Future Project Estimate
	
	
	$1,320,000
	$1,320,000

	Construction Contingency, Phase 2 (10%)
	
	
	$   132,000
	$   132,000

	Total
	$178,888
	$1,253,095
	$1,559,250
	$2,991,233

	Anticipated balance after project completion
	
	
	
	$8,767



	Table 3                 Recommended Progress Payment: FY2011-2012 Sewer Project, Phase 1

	Construction Contract (Ramona, Inc.)
	
	
	$1,057,835.00

	Current Contract Amount
	
	
	$1,057,835.00

	
	Net Progress Payment
	Retention
	Total

	Progress Payment No. 1 
	$208,170.00
	$23,130.00
	$231,300.00

	Progress Payment No. 2 
	$282,285.00
	$31,365.00
	$313,650.00

	Progress Payment No. 3 
	$113,445.00
	$12,605.00
	$126,050.00

	Progress Payment No. 4 (Recommended)
	$139,500.00
	$15,500.00
	$155,000.00

	Total Progress Payments to Date
	$743,400.00
	$82,600.00
	$826,000.00

	Balance in Contract
	[bookmark: _GoBack]$231,835.00



