
(1) HILL 4kV

• Install (41) 16kV transformers

• Change out 74 poles

• Cable removal in existing 

ducts & structures

• Approx Duration: 8/25 –

10/15

(5) GULL 4kV

• Install (50) 16kV 

transformers

• Change out 79 

poles

• Cable 

removal/upgrades 

in existing ducts & 

structures

• ~100’ new conduit 

@ Crest Dr. / 27th

St.

• Approx Duration: 

9/8 - 11/14

(2) SANDPIPER 4kV

• Install (113) 16kV transformers

• Change out 175 poles

• Install 16kV transformer in 

existing vault on Laurel Ave. 

betw/ 17th & 18th St

• Approx Duration: 9/2 – 10/24.

Overview of 4kV Construction in Manhattan Beach for El Porto Sub Removal

(4) BLANCHE 4kV

• Install (88) 16kV 

transformers

• Change out 130 poles

• Cable removal/upgrades 

in existing ducts & 

structures (various 

locations)

• Approx Duration: 9/2 -

11/7

(3) KEATS 4kV

• Install (36) 16kV transformers

• Change out 68 poles

• Approx Duration: 9/15- 10/31

(6) MEADOWS 4kV

• Install (87) 16kV transformers

• Change out 137 poles

• Approx Duration: 9/2 - 11/21

EL 

PORTO 

SUB


