RESOLUTION NO. 25-0008
A RESOLUTION OF THE MANHATTAN BEACH CITY COUNCIL APPROVING AN INCREASE IN CONTRACT CONTINGENCY FOR THE CERAMIC STUDIOS KILN INSTALLATION PROJECT TO $42,879.45
THE MANHATTAN BEACH CITY COUNCIL HEREBY RESOLVES AS FOLLOWS:
SECTION 1.	The City Council authorizes the City Manager and her designee to approve additional construction work by RAMCO General Engineering Contractor, Inc. for the Ceramic Studios Kiln Installation Project up to $42,879.45, increasing the construction contingency by $15,502.15. 
SECTION 2.	The City Clerk shall certify to the passage and adoption of this resolution.

ADOPTED on January 21, 2025.

AYES:
NOES:
ABSENT:
ABSTAIN:

											_________________________________
						AMY THOMAS HOWORTH	
Mayor

ATTEST:
_________________________________
LIZA TAMURA
City Clerk
