

City Council Work Plan Summary

Department	Project Title	Status	Priority Level	Funding Source	Target Due Date from Prior WP Update	Current Target Due Date
Management Services						
	City Council Governance Policy & Manual	In Progress	B	N/A	Quarter 1, 2025	Quarter 2, 2025
	Enhance City Website & Email Communications	Moved to Department Work Plan				
	Homeless Court Diversion Program	In Progress	B	General	TBD	Quarter 3, 2025
	Evaluation of Opportunities for the City's Involvement in the 2026 FIFA World Cup and 2028 Summer Olympic Games	In Progress	A	N/A	New	Quarter 2, 2026 - Quarter 2, 2028
Finance						
	Revenue Enhancements	In Progress	A	General and Enterprise	Ongoing	Ongoing
	Parking Authority Study	Planning	A	TBD	New	Quarter 4, 2025
Parks and Recreation						
	Update City Donation Policy	Completed				
	Public Art Program & New Art Initiatives	In Progress	B	Public Art Fund	Quarter 2, 2025	Quarter 4, 2025
	Assessment of Historical Artifacts and Structural Review of Historical Beach Cottage	In Progress	A	Public Art Fund/Surplus Library Funds	Quarter 3, 2025	Quarter 3, 2025
	Sand Dune Park Master Plan	Completed - Moved to Public Works Department Work Plan as CIP				
	Polliwog Dog Run Expansion	Completed				
	Explore Repurposing Pay N Play	In Progress	A	CIP and Measure A Supp	Quarter 4, 2025	Quarter 4, 2025
	Explore Aquatics Facility	In Progress	A	TBD	Quarter 3, 2025	Quarter 3, 2025
	Library Commission Programs	In Progress	B	Multiple	Quarter 4, 2025	Quarter 4, 2025
	Bruce's Beach Art Project	Moved to Department Work Plan				
Community Development						
	Modernize Parking Standards	In Progress	B	N/A	Quarter 4, 2025	Quarter 4, 2025
	Housing Policy and Regulation Updates	Moved to Department Work Plan				
	Long-Term Outdoor Dining and Business Uses on Public and Private Property	In Progress	B	General	Quarter 1, 2025	Quarter 3, 2025
	Zoning Code Cleanup	Moved to Department Work Plan				
	Neighborhood Traffic Management Plans	Moved to Department Work Plan				
	Exploration of Options for the Redevelopment of Parking Lot 3	In Progress	A	Parking	Quarter 4, 2025	Quarter 4, 2025
	Exploration of Parking and Complete Street Opportunities Adjacent to the Joslyn Community Center and Live Oak Park	Planning	C	General	Quarter 2, 2026	Quarter 2, 2026
	Exploration of Rear Yard Setback Regulations for Accessory Structures in Single-Family Residential Zones	In Progress	C	N/A	New	Quarter 4, 2025

City Council Work Plan Summary

Department	Project Title	Status	Priority Level	Funding Source	Target Due Date from Prior WP Update	Current Target Due Date
Public Works						
	Downtown and North Manhattan Beach Beautification	In Progress	B	Multiple	Ongoing	Ongoing
	Parking Meter & Kiosk Exploration	In Progress	C	Parking	TBD	Quarter 3, 2026
	Community Education Regarding Recycling and its Relation to Organic Waste	In Progress	C	General and SB1383 Grant	Ongoing	Ongoing

LEGEND:
NEW ITEM
COMPLETED ITEM
MOVED TO DEPARTMENT WORK PLAN
EXISTING ITEM