

AMENDMENT NO. 1 TO THE AGREEMENT BETWEEN THE CITY OF
MANHATTAN BEACH AND GENERAL PUMP COMPANY

This First Amendment ("Amendment No. 1") to that certain agreement by and between the City of Manhattan Beach, a California municipal corporation ("City") and General Pump Company, Inc., a California corporation ("Consultant") (collectively, the "Parties") is hereby entered into as of March 18, 2020 ("Effective Date").

RECITALS

A. On October 1, 2019, the City and Contractor entered into an agreement for services for the Contractor to provide repairs on Booster Pump No. 4 ("Agreement");

B. The Parties now desire to amend the Agreement to modify the Scope of Services, and to increase the Maximum Compensation amount to provide compensation for the additional services, and extend the Completion Date for the Work (as those terms are defined in the Agreement).

NOW, THEREFORE, in consideration of the Parties' performance of the promises, covenants, and conditions stated herein, the Parties hereby agree as follows:

Section 1. Section 2 of the Agreement is hereby revised to change the Completion Date to June 1, 2020.

Section 2. Section 5 of the Agreement is hereby revised to increase the Maximum Compensation amount by \$21,719, for a new Maximum Compensation of \$71,603.

Section 3. "Exhibit A Scope of Work and Fee Schedule" of the Agreement is hereby replaced by the "Exhibit A Updated Scope of Work and Fee Schedule" attached to this Amendment.

Section 4. Except as specifically amended by this Amendment No. 1, all other provisions of the Agreement shall remain in full force and effect.

IN WITNESS THEREOF, the Parties hereto have executed this Amendment No. 1 on the day and year first shown above.

[signatures begin on next page]

CITY OF MANHATTAN BEACH

GENERAL PUMP COMPANY

By: _____
Bruce Moe, City Manager

By: Michael Bodart- President / Dir. of Engr.

Its: 

ATTEST:

Liza Tamura, City Clerk

APPROVED AS TO FORM:


Quinn M. Barrow, City Attorney

APPROVED AS TO FISCAL CONTENT:


Steve S. Charelian, Finance Director

Exhibit A

UPDATED SCOPE OF WORK AND FEE SCHEDULE



159 N. ACACIA STREET * SAN DIMAS, CA 91773
PHONE: (909) 599-9606 * FAX: (909) 599-6238

CAMARILLO, CA 93010 * PHONE: (805) 482-1215

www.genpump.com

WELL & PUMP SERVICE SINCE 1952

Lic. #496765

Serving Southern California and Central Coast

January 17, 2020

Via Email

City of Manhattan Beach
1400 Highland Avenue
Manhattan Beach, CA 90266
Attn: Shawn Igoe

Subject: Peck Reservoir Booster-4

General Pump Company (GPC) is pleased to submit this proposal for the above referenced project. Our proposal includes all the work in its entirety. Included but not limited to the original proposal submitted on 6/18/2019 and the Change Order submitted on 1/10/2020.

❖ Pull Booster Pump					
• Rotary Crane & 2-Men Crew	Act	9.0	Hrs @	\$ 349.00 /Hr -	\$ 3,141.00
• Service Truck & Pump Mechanic/Electrician	Act	9.0	Hrs @	\$ 164.00 /Hr -	\$ 1,476.00
• Overtime Adder	Act	1.0	Hrs @	\$ 256.50 /Hr -	\$ 256.50
				<u>Total -</u>	\$ 4,873.50
❖ Inspect Booster Pump					
• Shop Labor	Est	11.0	Hrs @	\$ 109.00 /Hr -	\$ 1,199.00
				<u>Total -</u>	\$ 1,199.00
❖ Clean and Reassemble Booster Pump with New Motor					
• Shop Labor	Est	28.0	Hrs @	\$ 109.00 /Hr -	\$ 3,052.00
• 125HP 460V 4-Pole 10" SME Sub Motor	Qty	1	@	\$32,994.00 /Ea -	\$ 32,994.00
• 125HP SS Motor/Pump Coupling	Qty	1	@	\$ 630.00 /Ea -	\$ 630.00
• Motor Splice Kit	Qty	1	@	\$ 225.00 /Ea -	\$ 225.00
• Neoprene Base Gasket	Qty	1	@	\$ 30.00 /Ea -	\$ 30.00
• FF Non-Asb Discharge Gasket	Qty	1	@	\$ 7.50 /Ea -	\$ 7.50
• Materials to Refurbish Discharge Head	Qty	1	@	\$ 120.00 /Ls -	\$ 120.00
• Consumables (Grease, Sealer, Solvent, Etc...)	Qty	1	@	\$ 112.50 /Ls -	\$ 112.50
• Shipping & Handling	Qty	1	@	\$ 225.00 /Ls -	\$ 225.00
• Tax @ 9.50%	Qty	1	@	\$ 3,262.68 /Ea -	\$ 3,262.68
				<u>Total -</u>	\$ 40,658.68
❖ Deductions for Non-Performed Work on Above Task					
• Clean and reassemble existing bowls	Est	-10.0	Hrs @	\$ 109.00 /Hr -	\$(1,090.00)
• Refurbish existing column pipe	Est	-3.0	Hrs @	\$ 109.00 /Hr -	\$(327.00)
				<u>Total -</u>	\$(1,417.00)

PROPOSAL

Page 1

❖ Install Booster Pump									
• Rotary Crane & 2-Men Crew	Est	9.0	Hrs @	\$	349.00	/ Hr -	\$	3,141.00	
• Service Truck & Pump Mechanic/Electrician	Est	9.0	Hrs @	\$	164.00	/ Hr -	\$	1,476.00	
• Overtime Adder	Est	1.0	Hrs @	\$	256.50	/ Hr -	\$	256.50	
								<u>Total -</u>	\$ 4,873.50

❖ Perform Start-up									
• Service Truck & 1-Electrician	Est	7.0	Hrs @	\$	164.00	/ Hr -	\$	1,148.00	
• Electrical Connection Kit	Qty	1	@	\$	245.00	/ Ea -	\$	245.00	
• Tax @ 9.50%	Qty	1	@	\$	23.28	/ Ea -	\$	23.28	
								<u>Total -</u>	\$ 1,416.28

Additional Repairs

❖ Shop Labor									
• Unload and stage new materials; quality assurance	Est	2.0	Hrs @	\$	109.00	/ Hr -	\$	218.00	
• Teardown and inspect new bowl assembly; reassemble and prepare for installation	Est	8.0	Hrs @	\$	109.00	/ Hr -	\$	872.00	
• Check proper fit of new pipe; install coupling and prepare for installation	Est	2.0	Hrs @	\$	109.00	/ Hr -	\$	218.00	
• Make splice to new power cable	Est	6.0	Hrs @	\$	109.00	/ Hr -	\$	654.00	
• Dispose leftover junk materials	Est	1.0	Hrs @	\$	109.00	/ Hr -	\$	109.00	
								<u>Total -</u>	\$ 2,071.00

❖ Materials									
• Goulds 14RJMC-3STG Sub Bowls, Epoxy	Qty	1	@	\$	14,309.26	/ Ea -	\$	14,309.26	
• 10" X 20' X .365" TNC NPT Pipe	Qty	1	@	\$	1,159.72	/ Ea -	\$	1,159.72	
• 10" X 64" X .365" TNC NPT Pipe	Qty	1	@	\$	499.12	/ Ea -	\$	499.12	
• 2-AWG FJ Sub Cable w/ Ground	Qty	15	@	\$	7.34	/ Lf -	\$	110.10	
• Shipping & Handling	Qty	1	@	\$	293.60	/ Ls -	\$	293.60	
• Tax @ 9.50%	Qty	1	@	\$	1,555.32	/ Ea -	\$	1,555.32	
								<u>Total -</u>	\$ 17,927.12

GRAND TOTAL INCLUDING TAX - \$ 71,602.08

Any additional labor/materials or deviation from the work mentioned above will result in further negotiations, and a change order will be required before performing the negotiated work.

GPC's standard terms & conditions apply and all invoices are net 30 days from invoice date.

Should you have any questions or need additional information, please do not hesitate to contact us.

Sincerely,

GENERAL PUMP COMPANY

Freddy Ramirez

Freddy Ramirez
Project Manager

WARRANTY STATEMENT

GPC warrants all products on this contract to be free of defects in materials and workmanship for a period of one (1) year from the start-up date and final testing. This warranty does not cover cosmetic damage or damage due to acts of God, accident, misuse, abuse, negligence, or modifications of, or to any part of the product. Warranty does not cover damage due to improper operation, improper maintenance, or attempted repairs by anyone other than a facility authorized by GPC.