Department	Project Title	Status	Priority Level	Funding Source	Target Due Date from Prior WP Update	Current Target Due Date
Management Services						
	City Council Governance Policy & Manual	In Progress	В	N/A	Quarter 2, 2025	Quarter 1, 2026
	Homeless Court Diversion Program	In Progress	В	General	Quarter 3, 2025	Quarter 1, 2026
	Evaluation of Opportunities for the City's Involvement in the	In Progress	Α	N/A	Quarter 2, 2026 -	Quarter 2, 2026 -
	2026 FIFA World Cup and 2028 Summer Olympic Games				Quarter 2, 2028	Quarter 2, 2028
Finance						
	Revenue Enhancements	In Progress	A	General and	Ongoing	Ongoing
				Enterprise	- 0- 0	- 0- 0
	Parking Authority Study	In Progress	A	TBD	Quarter 4, 2025	Quarter 4, 2026
Parks and Recr						, , ,
	Public Art Program & New Art Initiatives	In Progress	В	Public Arts	Quarter 4, 2025	Quarter 4, 2025
				Fund	, , , ,	, , ,
	Assessment of Historical Artifacts and Structural Review of	In Progress	A	Public Arts	Quarter 3, 2025	Quarter 4, 2025
	Historical Beach Cottage			Fund/Surplus	, ,	,
				Library Funds		
	Explore Repurposing Pay N Play	In Progress	A	CIP/ Measure A	Quarter 4, 2025	Quarter 4, 2025
	has shall be a state of the sta			Supp	, , , ,	, , , ,
	Explore Aquatics Facility	In Progress	A	TBD	Quarter 3, 2025	Quarter 4, 2025
	Library Commission Programs	In Progress	В	Multiple	Quarter 4, 2025	Quarter 4, 2025
Community De				'	,	,
	Modernize Parking Standards	In Progress	В	N/A	Quarter 4, 2025	Quarter 3, 2026
	Long-Term Outdoor Dining and Business Uses on Public and	In Progress	В	General	Quarter 3, 2025	Quarter 4, 2025
	Private Property					
	Exploration of Options for the Redevelopment of Parking Lot 3	In Progress	А	Parking	Quarter 4, 2025	Quarter 4, 2026
					,	,
	Exploration of Parking and Complete Street Opportunities	Planning	С	General	Quarter 2, 2026	Quarter 3, 2026
	Adjacent to the Joslyn Community Center and Live Oak Park				·	
	Exploration of Rear Yard Setback Regulations for Accessory	In Progress	С	N/A	Quarter 4, 2025	Quarter 4, 2025
	Structures in Single-Family Residential Zones	III TOGICOS		14,71	Quarter 4, 2025	Quarter 4, 2025
<b>Public Works</b>	Structures in single Furnity Residential Zones					
	Downtown and North Manhattan Beach Beautification	In Progress	В	Multiple	Ongoing	Ongoing
	Parking Meter & Kiosk Exploration	In Progress	C	Parking	Quarter 3, 2026	Quarter 3, 2026
	Community Education Regarding Recycling and its Relation to	In Progress	C	General and	Ongoing	Ongoing
	Organic Waste			SB1383 Grant		
	LEGEND:					
	NEW ITEM					
	COMPLETED ITEM					
	MOVED TO DEPARTMENT WORK PLAN					
	EVICTING ITEM	<b>-</b>				

**EXISTING ITEM**