

City Council Work Plan Summary

Department	Project Title	Status	Priority Level	Funding Source	Target Due Date from Prior WP Update	Current Target Due Date
Management Services						
	City Council Governance Policy & Manual	In Progress	B	N/A	Quarter 3, 2024	Quarter 4, 2024
	Enhance City Website & Email Communications	In Progress	B	General	Quarter 4, 2024	Quarter 2, 2025
	Homeless Court Diversion Program	In Progress	B	General	Quarter 4, 2024	Quarter 1, 2025
Finance						
	Revenue Enhancements	In Progress	A	General	Quarter 4, 2024	Quarter 1, 2025
Parks and Recreation						
	Update City Donation Policy	In Progress	B	N/A	Quarter 3, 2024	Quarter 4, 2024
	Public Art Program & New Art Initiatives	In Progress	B	Public Art TF	Quarter 4, 2024	Quarter 4, 2024
	Assessment of Historical Artifacts and Structural Review of Historical Beach Cottage	In Progress	A	Public Art TF/Surplus Library Funds	Quarter 4, 2024	Quarter 4, 2024
	Sand Dune Park Master Plan	In Progress	A	CIP	Quarter 3, 2024	Quarter 3, 2025
	Polliwog Dog Run Expansion	In Progress	A	General	Quarter 3, 2024	Quarter 4, 2024
	Explore Repurposing Pay N' Play	In Progress	A	CIP & Measure A Supp	Quarter 2, 2024	Quarter 2, 2025
	Explore Aquatics Facility	In Progress	A	TBD	Quarter 3, 2024	Quarter 2, 2025
	Library Commission Programs	In Progress	B	Multiple	Quarter 2, 2024	Quarter 4, 2024
	Bruce's Beach Art Project	In Progress	A	Public Art TF	Quarter 4, 2025	Quarter 4, 2025
Community Development						
	Modernize Parking Standards	In Progress	B	N/A	Quarter 2, 2024	Quarter 2, 2025
	Housing Policy and Regulation Updates	In Progress	A	N/A	Ongoing	Ongoing
	Long-Term Outdoor Dining and Business Uses on Public and Private Property	In Progress	B	General	Quarter 3, 2024	Quarter 1, 2025
	Zoning Code Cleanup	In Progress	C	General	Ongoing	Ongoing
	Neighborhood Traffic Management Plans	In Progress	B	Private Develop.	Quarter 4, 2024	Quarter 4, 2025
	Exploration of Options for the Redevelopment of Parking Lot 3	In Progress	A	Parking	Quarter 4, 2024	Quarter 4, 2024
	Exploration of Parking and Complete Street Opportunities Adjacent to the Joslyn Community Center and Live Oak Park	Planning	C	General	Quarter 2, 2026	Quarter 2, 2026

City Council Work Plan Summary

Department	Project Title	Status	Priority Level	Funding Source	Target Due Date from Prior WP Update	Current Target Due Date
Public Works						
	Downtown and North Manhattan Beach Beautification	In Progress	B	Multiple	Ongoing	Ongoing
	Parking Meter & Kiosk Exploration	Planning	C	Parking	TBD	TBD
	Community Education Regarding Recycling and its Relation to Organic Waste	In Progress	C	General and SB1383 Grant	Ongoing	Ongoing

LEGEND:
NEW ITEM
COMPLETED ITEM
EXISTING ITEM