

LCP Update Timeline

2018 Environmental Work Plan

CCC Grant Research & Grant Writing

2019 CCC Grant

RFP research & development for CAAP & CCC Grant Deliverables

RFP process and interviews

Contract development and selection of contractors

2020 Launched Climate Ready MB

CCC Grant Executed

Contracts Executed

Work Plan

Vulnerability Assessments

SLR, Tidal Flooding, Storms, & Erosion

Groundwater

Stormwater

Look Ahead MB- Virtual Reality Development

Public Outreach Plan & Built stakeholders list (250+)

November 2020 City Council Study Session & Climate Ready MB Update

2021 Public Workshops & Focus Group Meetings

Completed Vulnerability Assessment (multiple drafts, reviewers, public input, CCC edits)

Developed and Completed Adaptation Plan (multiple drafts, public input, reviewers, CCC edits)

City Council Updates

Developed LCP Chapter Draft 1

LCP Review by CCC and response to comments (LCP Chapter Draft 2)

2022 LCP Coastal Hazards Chapter completed

Planning Commission Study Session 2/23

Planning Commission Public Hearing 3/23

City Council Public Hearing 5/3