



Manhattan Beach Outreach Outcomes

Contract Term: 12/31/21 to 12/1/22

Reporting Period: March 2022

Assessments, Interactions	From Contract		Progress to Date	
	Start to Date		Goal	Progress
Street Outreach Interactions by City: Contacts in the field between Outreach / Housing Navigators and Clients				
Number of Clients	15			
Number of Interactions	45			
Clients Case Managed: Ongoing engagement centered around a housing plan				
1 - 4 (Priority Score 1)				
5 - 7 (Priority Score 2)				
8 - 11 (Priority Score 3)				
12 - 17 (Priority Score 3)	5			
Totals:	5			
Clients Assessed (By Acuity Score): CES Surveys conducted with Clients by Beach Cities Outreach staff				
1 - 4 (Priority Score 1)			10	50%
5 - 7 (Priority Score 2)				
8 - 11 (Priority Score 3)				
12 - 17 (Priority Score 3)	5			
Totals:	5			

Document Ready	From Contract		Progress to Date	
	Start to Date		Goal	Progress
Documentation / Benefits Enrollment: Clients who have all necessary documents, and are enrolled in eligible DPSS programs				
Document Ready		2	8	38%
Benefits Enrolled		1		
Totals:		3		

Program Placements	From Contract	Progress to Date	
	Start to Date	Goal	Progress
Interim Housing Referrals Made	0	10	0%
Interim Housing Referrals Attained	0		
Treatment Programs Referrals Made	1	8	13%
Treatment Program Referrals Attained	1		
Stable Housing Referrals	2	8	25%
Stable Housing Placements	2		