

PROJECT TIMELINE

Task	Date
Prepare Draft Housing Element	In Progress
Stakeholder Meeting	August 31, 2021
CEQA Analysis – IS/MND	September – December 2021
Planning Commission (PC) Study Session #1	September 15, 2021
City Council (CC) Study Session	September 21, 2021
Optional PC Study Session #2	October 2021
Public Draft Review Period	October 11 – November 25, 2021
Public Hearings	PC: January - February 2022 CC: January - February 2022