

AMENDMENT NO. 3 TO THE DESIGN SERVICES AGREEMENT BETWEEN
THE CITY OF MANHATTAN BEACH AND QUANTUM QUALITY CONSULTING,
INC.

This Third Amendment ("Amendment No. 3") to that certain agreement by and between the City of Manhattan Beach, a California municipal corporation ("City") and Quantum Quality Consulting Inc., a California corporation ("Consultant") (collectively, the "Parties") is hereby entered into as of October 19, 2021 ("Effective Date").

RECITALS

A. On December 10, 2018, the City and Consultant entered into an agreement for professional services for the Consultant to provide professional design services for the Manhattan Senior Villas ADA Pathway Project ("Original Agreement");

B. On September 26, 2019 the City and Consultant entered into Amendment No.1 to increase the Maximum Compensation, extend the term and modify the Scope of Services of the Original Agreement. On November 9, 2020, the City and Consultant entered into Amendment No. 2 to extend the term of the Original Agreement. The Original Agreement, as amended by Amendment No. 1 and Amendment No. 2 is referred to as the "Agreement."

C. The Parties now desire to amend the Agreement to increase the Maximum Compensation and modify the Scope of Services.

NOW, THEREFORE, in consideration of the Parties' performance of the promises, covenants, and conditions stated herein, the Parties hereby agree as follows:

Section 1. Section 3.A of the Agreement is hereby revised to increase the Maximum Compensation amount by \$12,000 for a new Maximum Compensation of \$62,000.

Section 2. Exhibit A "Scope of Services" of the Agreement is hereby amended to include the attached Exhibit A of this Amendment No. 3.

Section 3. Except as specifically amended by this Amendment No. 3, all other provisions of the Agreement shall remain in full force and effect.

IN WITNESS THEREOF, the Parties hereto have executed this Amendment No. 3 on the day and year first shown above.

[SIGNATURE PAGE FOLLOWS]

City:

City of Manhattan Beach,
a California municipal corporation

Consultant:

Quantum Quality Consulting, Inc.
a California Corporation

By: _____

Name: Bruce Moe
Title: City Manager

By: _____

DocuSigned by:
Frank Bigdeli 9/23/2021
6DD83BE7CCF749D
Name: Frank Bigdeli
Title: President

ATTEST:

By: _____

Name: Liza Tamura
Title: City Clerk

APPROVED AS TO FORM:

By: _____

DocuSigned by:
Quinn Barrow 9/23/2021
96FA866DA8974E9...
Name: Quinn M. Barrow
Title: City Attorney

APPROVED AS TO FISCAL IMPACT:

By: _____

DocuSigned by:
Steve Charelion 9/23/2021
1A2E390F2B9C494...
Name: Steve S. Charelion
Title: Finance Director

APPROVED AS TO CONTENT:

By: _____

DocuSigned by:
Erick Lee 9/23/2021
F9F4AFF3A992452...
Name: Erick Lee
Title: Public Works Director

EXHIBIT A – ADDITIONAL SCOPE OF WORK



September 9, 2021

Tim Birthisel, P.E.
Project Manager
City of Manhattan Beach
3621 Bell Avenue
Manhattan Beach, CA 90266

RE: Manhattan Village Senior Villas ADA Pathway

SUBJECT: Additional Design Costs Due to Project Scope Increases and Changes

Dear Mr. Birthisel,

Thank you for the opportunity to provide you with our proposal to provide additional design services for the referenced project.

As discussed, we understand that at the time of construction contract award, our fee will be increased by \$12,000.00 to a total of \$62,000.00 of which \$12,000.00 will be for the Additional Structural Analysis Design Services, which was required to complete the project.

Professional civil design services such as RFI, as built, etc. will be provided by the City of Manhattan Beach, Engineering Department.

With the approval of the additional fee, our services will be complete.

Should you have any questions or comments regarding our proposal please do not hesitate to contact us.

Sincerely,

A handwritten signature in black ink, appearing to read 'F. Bigdeli', is written over a circular stamp.

Frank Bigdeli, P.E.
Project Engineer

25835 Narbonne Ave. Suite 150, Lomita, CA 90717 | P: (310) 891-3994 | F: (310) 891-3995
www.thequantumconsulting.com