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LICENSE AND SERVICES AGREEMENT

This License and Services Agreement is made between Tyler Technologies, Inc. (“Tyler”) and the City of
Manhattan Beach, California (“Client”).

WHEREAS, Client selected Tyler to license the software products and perform the services set forth in the
Investment Summary and Tyler desires to perform such actions under the terms of this Agreement;

NOW THEREFORE, in consideration of the foregoing and of the mutual covenants and promises set forth
in this Agreement, Tyler and Client agree as follows:

SECTION A DEFINITIONS

o “Agreement” means this License and Services Agreement.

e “Business Travel Policy” means our business travel policy. A copy of our current Business Travel Policy
is attached as Schedule 1 to Exhibit B.

e “Client” means the City of Manhattan Beach, California.

o “Defect” means a failure of the Tyler Software to substantially conform to the functional descriptions
set forth in our written proposal to you, or their functional equivalent. Future functionality may be
updated, modified, or otherwise enhanced through our maintenance and support services, and the
governing functional descriptions for such future functionality will be set forth in our then-current

Documentation.
“Developer” means a third party who owns the intellectual property rights to Third Party Software.

e “Documentation” means any online or written documentation related to the use or functionality of
the Tyler Software that we provide or otherwise make available to you, including instructions, user
guides, manuals and other training or self-help documentation.

o “Effective Date” means the date of signature of the last party to sign the Agreement.

e “Force Majeure” means an event beyond the reasonable control of you or us, including, without
limitation, governmental action, war, riot or civil commotion, fire, natural disaster, or any other
cause that could not with reasonable diligence be foreseen or prevented by you or us.

o “Investment Summary” means the agreed upon cost proposal for the software, products, and
services attached as Exhibit A.

e “Invoicing and Payment Policy” means the invoicing and payment policy. A copy of our
current Invoicing and Payment Policy is attached as Exhibit B.

e “Maintenance and Support Agreement” means the terms and conditions governing the provision
of maintenance and support services to all of our customers. A copy of our current Maintenance
and Support Agreement is attached as Exhibit C.

e “Statement of Work” means the industry standard implementation plan describing how our
professional services will be provided to implement the Tyler Software, and outlining your and our
roles and responsibilities in connection with that implementation. The Statement of Work is attached
as Exhibit E.
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e “Support Call Process” means the support call process applicable to all of our customers who
have licensed the Tyler Software. A copy of our current Support Call Process is attached as
Schedule 1 to Exhibit C.

e “Third Party Terms” means, if any, the end user license agreement(s) or similar terms for the Third
Party Software, as applicable and attached as Exhibit D.
e “Third Party Hardware” means the third party hardware, if any, identified in the Investment

Summary.

“Third Party Products” means the Third Party Software and Third Party Hardware.

“Third Party Software” means the third party software, if any, identified in the Investment Summary.
“Tyler” means Tyler Technologies, Inc., a Delaware corporation.

“Tyler Software” means our proprietary software, including any integrations, custom modifications,

and/or other related interfaces identified in the Investment Summary and licensed by us to you
through this Agreement.
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SECTION B SOFTWARE LICENSE

1. License

Grant and Restrictions.
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1.6

We grant to you a license to use the Tyler Software for your internal business purposes
only, in the scope of the internal business purposes disclosed to us as of the Effective
Date. You may make copies of the Tyler Software for backup and testing purposes, so long
as such copies are not used in production and the testing is for internal use only. Your
rights to use the Tyler Software are perpetual but may be revoked if you do not comply
with the terms of this Agreement.

Without limiting the terms of Section 1.1, you understand and agree that the
Transparency Portal module set forth in the Investment Summary is licensed to you on a
subscription basis. If you do not pay the required annual fee in accordance with the
Invoicing and Payment Policy, your license to use the module will be suspended unless
and until payment in full has been made.

The Documentation is licensed to you and may be used and copied by your employees for
internal, noncommercial reference purposes only.

You may not: (a) transfer or assign the Tyler Software to a third party; (b) reverse
engineer, decompile, or disassemble the Tyler Software; (c) rent, lease, lend, or provide
commercial hosting services with the Tyler Software; or (d) publish or otherwise disclose
the Tyler Software or Documentation to third parties.

The license terms in this Agreement apply to updates and enhancements we may provide
to you or make available to you through your Maintenance and Support Agreement.

The right to transfer the Tyler Software to a replacement hardware system is included in

your license. You will give us advance written notice of any such transfer and will pay us
for any required or requested technical assistance from us associated with such transfer.
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1.7 Where applicable with respect to our applications that take or process card payment data,
we are responsible for the security of cardholder data that we possess, including functions
relating to storing, processing, and transmitting of the cardholder data and affirm that, as
of the Effective Date, we comply with applicable requirements to be considered PCl DSS
compliant and have performed the necessary steps to validate compliance with the PCI
DSS. We agree to supply the current status of our PCI DSS compliance program in the form
of an official Attestation of Compliance, which can be found at
https://www.tylertech.com/about-us/compliance, and in the event of any change in our
status, will comply with applicable notice requirements.

1.8 We reserve all rights not expressly granted to you in this Agreement. The Tyler Software
and Documentation are protected by copyright and other intellectual property laws and
treaties. We own the title, copyright, and other intellectual property rights in the Tyler
Software and the Documentation. The Tyler Software is licensed, not sold.

2. License Fees. You agree to pay us the license fees in the amounts set forth in the Investment
Summary. Those amounts are payable in accordance with our Invoicing and Payment Policy.

3. Escrow. We maintain an escrow agreement with a third party under which we place the source
code for each major release of the Tyler Software. You may be added as a beneficiary to the escrow
agreement by completing a standard beneficiary enrollment form and paying the annual beneficiary fee
set forth in the Investment Summary. You will be responsible for maintaining your ongoing status as a
beneficiary, including payment of the then-current annual beneficiary fees. Release of source code for the
Tyler Software is strictly governed by the terms of the escrow agreement.

4. Limited Warranty. We warrant that the Tyler Software will be without Defect(s) as long as you
have a Maintenance and Support Agreement in effect. If the Tyler Software does not perform as
warranted, we will use all reasonable efforts, consistent with industry standards, to cure the Defect as set
forth in the Maintenance and Support Agreement.

SECTION C PROFESSIONAL SERVICES

1. Services. We will provide you the various implementation-related services itemized in the
Investment Summary and described in the Statement of Work.

2. Professional Services Fees. You agree to pay us the professional services fees in the amounts set
forth in the Investment Summary. Those amounts are payable in accordance with our Invoicing and
Payment Policy. You acknowledge that the fees stated in the Investment Summary are good-faith
estimates of the amount of time and materials required for your implementation. We will bill you the
actual fees incurred based on the in-scope services provided to you. Any discrepancies in the total values
set forth in the Investment Summary will be resolved by multiplying the applicable hourly rate by the
quoted hours. In no event shall we be paid more than the amount listed in the Investment Summary for
professional services fees (“Maximum Compensation”) without a mutually agreed to change order or
addendum.

3. Additional Services. The Investment Summary contains, and the Statement of Work describes, the
scope of services and related costs (including programming and/or interface estimates) required for the
project based on our understanding of the specifications you supplied. If additional work is required, or if
you use or request additional services, we will provide you with an addendum or change order, as
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applicable, outlining the costs for the additional work. The price quotes in the addendum or change order
will be valid for thirty (30) days from the date of the quote. No additional work shall be performed by Tyler
unless the City of Manhattan Beach provide a written authorization.

4. Cancellation. We make all reasonable efforts to schedule our personnel for travel, including
arranging travel reservations, at least two (2) weeks in advance of commitments. Therefore, if you cancel
services less than two (2) weeks in advance (other than for Force Majeure or breach by us), you will be
liable for all (a) non-refundable expenses incurred by us on your behalf, and (b) daily fees associated with
cancelled professional services if we are unable to reassign our personnel. We will make all reasonable
efforts to reassign personnel in the event you cancel within two (2) weeks of scheduled commitments.

5. Services Warranty. We will perform the services in a professional, workmanlike manner,
consistent with industry standards. In the event we provide services that do not conform to this warranty,
we will re-perform such services at no additional cost to you.

6. Site Access and Requirements. At no cost to us, you agree to provide us with full and free access
to your personnel, facilities, and equipment as may be reasonably necessary for us to provide
implementation services, subject to any reasonable security protocols or other written policies provided
to us as of the Effective Date, and thereafter as mutually agreed to by you and us. You further agree to
provide a reasonably suitable environment, location, and space for the installation of the Tyler Software
and any Third Party Products, including, without limitation, sufficient electrical circuits, cables, and other
reasonably necessary items required for the installation and operation of the Tyler Software and any Third
Party Products.

7. Client Assistance. You acknowledge that the implementation of the Tyler Software is a
cooperative process requiring the time and resources of your personnel. You agree to use all reasonable
efforts to cooperate with and assist us as may be reasonably required to meet the agreed upon project
deadlines and other milestones for implementation. This cooperation includes at least working with us to
schedule the implementation-related services outlined in this Agreement. We will not be liable for failure
to meet any deadlines and milestones when such failure is due to Force Majeure or to the failure by your
personnel to provide such cooperation and assistance (either through action or omission).

SECTION D MAINTENANCE AND SUPPORT

This Agreement includes the period of free maintenance and support services identified in the Invoicing
and Payment Policy. If you have purchased ongoing maintenance and support services, and continue to
make timely payments for them according to our Invoicing and Payment Policy, we will provide you with
maintenance and support services for the Tyler Software under the terms of our standard Maintenance
and Support Agreement.

If you have opted not to purchase ongoing maintenance and support services for the Tyler Software, the
Maintenance and Support Agreement does not apply to you. Instead, you will only receive ongoing
maintenance and support on the Tyler Software on a time and materials basis. In addition, you will:

(i) receive the lowest priority under our Support Call Process;

(ii) be required to purchase new releases of the Tyler Software, including fixes,
enhancements and patches;
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(iii) be charged our then-current rates for support services, or such other rates that we may
consider necessary to account for your lack of ongoing training on the Tyler Software;

(iv) be charged for a minimum of two (2) hours of support services for every support call; and

(v) not be granted access to the support website for the Tyler Software or the Tyler
Community Forum.

SECTION E THIRD PARTY PRODUCTS

To the extent there are any Third Party Products set forth in the Investment Summary, the following terms
and conditions will apply:

1. Third Party Hardware. We will sell, deliver, and install onsite the Third Party Hardware, if you have
purchased any, for the price set forth in the Investment Summary. Those amounts are payable in
accordance with our Invoicing and Payment Policy.

2. Third Party Software. Upon payment in full of the Third Party Software license fees, you will
receive a non-transferable license to use the Third Party Software and related documentation for your
internal business purposes only. Your license rights to the Third Party Software will be governed by the
Third Party Terms.

2.1 We will install onsite the Third Party Software. The installation cost is included in the
installation fee in the Investment Summary.

2.2 If the Developer charges a fee for future updates, releases, or other enhancements to the
Third Party Software, you will be required to pay such additional future fee.

2.3 The right to transfer the Third Party Software to a replacement hardware system is
governed by the Developer. You will give us advance written notice of any such transfer
and will pay us for any required or requested technical assistance from us associated with
such transfer.

3. Third Party Products Warranties.
3.1 We are authorized by each Developer to grant or transfer the licenses to the Third Party
Software.
3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will

receive free and clear title to the Third Party Hardware.

33 You acknowledge that we are not the manufacturer of the Third Party Products. We do
not warrant or guarantee the performance of the Third Party Products. However, we
grant and pass through to you any warranty that we may receive from the Developer or
supplier of the Third Party Products.

4. Maintenance. If you have a Maintenance and Support Agreement in effect, you may report

defects and other issues related to the Third Party Software directly to us, and we will (a) directly address
the defect or issue, to the extent it relates to our interface with the Third Party Software; and/or (b)
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facilitate resolution with the Developer, unless that Developer requires that you have a separate, direct
maintenance agreement in effect with that Developer. In all events, if you do not have a Maintenance and
Support Agreement in effect with us, you will be responsible for resolving defects and other issues related
to the Third Party Software directly with the Developer.

5. DocOrigin. Notwithstanding any statement to the contrary in Exhibit D (DocOrigin EULA), we are
authorized by the Developer to agree that the governing law and venue applicable to disputes directly
between you and the Developer under Exhibit D shall be the laws of Texas and the courts of Dallas County,
Texas, as opposed to the laws and courts of the Province of Ontario, Canada, as set forth in Section 8.4 of
the DocOrigin EULA.

SECTION F INVOICING AND PAYMENT; INVOICE DISPUTES

1. Invoicing and Payment. We will invoice you for all fees set forth in the Investment Summary per
our Invoicing and Payment Policy, subject to Section F(2).

2. Invoice Disputes. If you believe any delivered software or service does not conform to the
warranties in this Agreement, you will provide us with written notice within thirty (30) days of your receipt
of the applicable invoice. The written notice must contain reasonable detail of the issues you contend are
in dispute so that we can confirm the issue and respond to your notice with either a justification of the
invoice, an adjustment to the invoice, or a proposal addressing the issues presented in your notice. We
will work with you as may be necessary to develop an action plan that outlines reasonable steps to be
taken by each of us to resolve any issues presented in your notice. You may withhold payment of the
amount(s) actually in dispute, and only those amounts, until we complete the action items outlined in the
plan. If we are unable to complete the action items outlined in the action plan because of your failure to
complete the items agreed to be done by you, then you will remit full payment of the invoice. We reserve
the right to suspend delivery of all services, including maintenance and support services, if you fail to pay
an invoice not disputed as described above within fifteen (15) days of notice of our intent to do so.

SECTION G TERMINATION

1. For Cause. If you believe we have materially breached this Agreement, you will invoke the Dispute
Resolution clause set forth in Section I(3). You may terminate this Agreement for cause in the event we
do not cure, or create a mutually agreeable action plan to address, a material breach of this Agreement
within the thirty (30) day window set forth in Section I(3). In the event of termination for cause, you will
pay us for all undisputed fees and expenses related to the software, products, and/or services you have
received, or we have incurred or delivered, prior to the effective date of termination.

2. Lack of Appropriations. If you should not appropriate or otherwise receive funds sufficient to
purchase, lease, operate, or maintain the software or services set forth in this Agreement, you may
unilaterally terminate this Agreement effective on the final day of the fiscal year through which you have
funding. You will make every effort to give us at least thirty (30) days written notice prior to a termination
for lack of appropriations. In the event of termination due to a lack of appropriations, you will pay us for
all undisputed fees and expenses related to the software and/or services you have received, or we have
incurred or delivered, prior to the effective date of termination. Any disputed fees and expenses must
have been submitted to the Invoice Dispute process set forth in Section F(2) at the time of termination in
order to be withheld at termination. You will not be entitled to a refund or offset of previously paid license
and other fees.
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3. Force Majeure. Except for your payment obligations, either you or we may terminate this
Agreement if a Force Majeure event suspends performance of scheduled tasks for a period of forty-five
(45) days or more. In the event of termination due to Force Majeure, you will pay us for all undisputed
fees and expenses related to the software and/or services you have received, or we have incurred or
delivered, prior to the effective date of termination. Any disputed fees and expenses must have been
submitted to the Invoice Dispute process set forth in Section F(2) at the time of termination in order to
be withheld at termination. You will not be entitled to a refund or offset of previously paid license and

other fees.

SECTIONH

INDEMNIFICATION, LIMITATION OF LIABILITY AND INSURANCE

1. Intellectual Property Infringement Indemnification.

11

1.2

1.3

1.4

We will defend you against any third party claim(s) that the Tyler Software or
Documentation infringes that third party’s patent, copyright, or trademark, or
misappropriates its trade secrets, and will pay the amount of any resulting adverse final
judgment (or settlement to which we consent). You must notify us promptly in writing of
the claim and give us sole control over its defense or settlement. You agree to provide us
with reasonable assistance, cooperation, and information in defending the claim at our
expense.

Our obligations under this Section H(1) will not apply to the extent the claim or adverse
final judgment is based on your: (a) use of a previous version of the Tyler Software and
the claim would have been avoided had you installed and used the current version of the
Tyler Software, and we provided notice of that requirement to you; (b) combining the
Tyler Software with any product or device not provided, contemplated, or approved by
us; (c) altering or modifying the Tyler Software, including any modification by third parties
at your direction or otherwise permitted by you; (d) use of the Tyler Software in
contradiction of this Agreement, including with non-licensed third parties; or (e) willful
infringement, including use of the Tyler Software after we notify you to discontinue use
due to such a claim.

If we receive information concerning an infringement or misappropriation claim related
to the Tyler Software, we may, at our expense and without obligation to do so, either: (a)
procure for you the right to continue its use; (b) modify it to make it non-infringing; or (c)
replace it with a functional equivalent, in which case you will stop running the allegedly
infringing Tyler Software immediately. Alternatively, we may decide to litigate the claim
to judgment, in which case you may continue to use the Tyler Software consistent with
the terms of this Agreement.

If an infringement or misappropriation claim is fully litigated and your use of the Tyler
Software is enjoined by a court of competent jurisdiction, in addition to paying any
adverse final judgment (or settlement to which we consent), we will, at our option, either:
(a) procure the right to continue its use; (b) modify it to make it non-infringing; (c) replace
it with a functional equivalent; or (d) terminate your license and refund the license fees
paid for the infringing Tyler Software, as depreciated on a straight-line basis measured
over seven (7) years from the Effective Date. We will pursue those options in the order
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listed herein. This section provides your exclusive remedy for third party copyright,
patent, or trademark infringement and trade secret misappropriation claims.

2. General Indemnification. We will defend, indemnify and hold harmless you and your agents,
officials, and employees from and against any and all third-party claims, losses, liabilities, damages, costs,
and expenses (including reasonable attorney's fees and costs) for (a) personal injury or property damage
to the extent caused by our negligence or willful misconduct; or (b) our violation of PCI DSS requirements
or a law applicable to our performance under this Agreement. You must notify us promptly in writing of
the claim and give us sole control over its defense or settlement. You agree to provide us with reasonable
assistance, cooperation, and information in defending the claim at our expense.

2.1 Our indemnifications and obligations under this Section H(2), or any other provision of
this Agreement, shall not be limited by the provisions of any workers’ compensation act
or similar act. .

2.2 You do not, and shall not, waive any rights that you may possess against us because of
the acceptance by you, or the deposit with you, of any insurance policy or certificate
required pursuant to this Agreement. The indemnities in this Section H(2) shall apply
regardless of whether or not any insurance policies are determined to be applicable to
the liabilities, tax, assessment, penalty or interest asserted against you.

2.3 Our indemnifications and obligations under this Section H(2) shall survive the expiration
or termination of this Agreement.

3. DISCLAIMER. EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO
THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER WARRANTIES
AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT NOT LIMITED TO, ANY
IMPLIED WARRANTIES, DUTIES, OR CONDITIONS OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR
PURPOSE.

4. LIMITATION OF LIABILITY. EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT,
OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY OF
CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED TO YOUR ACTUAL
DIRECT DAMAGES, NOT TO EXCEED (A) PRIOR TO FORMAL TRANSITION TO MAINTENANCE AND SUPPORT,
THE TOTAL ONE-TIME FEES SET FORTH IN THE INVESTMENT SUMMARY; OR (B) AFTER FORMAL
TRANSITION TO MAINTENANCE AND SUPPORT, THE THEN-CURRENT ANNUAL MAINTENANCE AND
SUPPORT FEE. THE PARTIES ACKNOWLEDGE AND AGREE THAT THE PRICES SET FORTH IN THIS
AGREEMENT ARE SET IN RELIANCE UPON THIS LIMITATION OF LIABILITY AND, TO THE MAXIMUM EXTENT
ALLOWED UNDER APPLICABLE LAW, THE EXCLUSION OF CERTAIN DAMAGES AND EACH SHALL APPLY
REGARDLESS OF THE FAILURE OF AN ESSENTIAL PURPOSE OF ANY REMEDY. THE FOREGOING LIMITATION
OF LIABILITY SHALL NOT APPLY TO CLAIMS THAT ARE SUBJECT TO SECTIONS H(1) AND H(2).

5. Insurance.

5.1 During the course of performing services under this Agreement, we agree to maintain the
following levels of insurance: (a) Commercial General Liability of at least $1,000,000 per
occurrence for bodily injury, personal injury and property damage and a general
aggregate limit of $2,000,000; (b) Automobile Liability of at least $500,000 per accident
for bodily injury and property damage; (c) Professional Liability of at least $2,000,000 per
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5.2

53

5.4

5.5

5.6

5.7

5.8

SECTION |

occurrence; (d) Workers Compensation as required by the State of California and
Employer’s Liability with a minimum limit of $1,000,000 per accident for bodily injury or
disease; and (e) Excess/Umbrella Liability of at least $5,000,000. We will add you and your
officers, employees, agents and volunteers as an additional insured to our Commercial
General Liability and Automobile Liability policies, which will automatically add you and
your officers, employees, agents and volunteers as an additional insured to our
Excess/Umbrella Liability policy as well.

The insurance policies required under this Section H(5) shall be issued by an insurer
admitted to write insurance in the State of California with a rating of A-:VII or better in
the latest edition of the A.M. Best Insurance Rating Guide.

The Commercial General Liability and Automobile policies required under this Section
H(5) shall apply on a primary non-contributing basis in relation to any other insurance or
self-insurance available to you for claims between the parties that arise out of this
Agreement. Any insurance or self-insurance maintained by you, your officers, employees,
agents or volunteers, shall be in excess of our insurance and shall not contribute with it.

The insurance policies required under this Section H(5) shall not prohibit us and our
employees, agents or subcontractors from waiving the right of subrogation prior to a loss.
We waive rights of subrogation on claims under our Commercial General Liability and
Automobile policies and only to the extent those claims are between the parties and arise
out of this Agreement and the damage or injury is not caused by you.

If any insurance policy required under this Section H(5) is canceled or reduced in coverage
or limits, we shall, within thirty (30) business days of notice from the insurer, phone, fax
or notify you via certified mail, return receipt requested, of the cancellation of or changes
to the policy.

Prior to the performance of this Agreement, we shall furnish your Risk Manager with a
certificate or certificates of insurance evidencing and effecting the coverages required
under this Section H(5). We shall provide proof to your Risk Manager that insurance
policies expiring during the term of this Agreement have been renewed or replaced with
other policies providing at least the same coverage within a commercially reasonable
timeframe following such renewal.

Our procurement of insurance shall not be construed as a limitation of our liability or as
full performance of our duty to indemnify you under Section H(2) of this Agreement.

We shall require each of our subcontractors that perform under this Agreement to
maintain insurance coverage that meets all of the requirements of this Section H(5).

GENERAL TERMS AND CONDITIONS

1. Additional Products and Services. You may purchase additional products and services at the rates

set forth in the Investment Summary for twelve (12) months from the Effective Date, and thereafter at
our then-current list price, by executing a mutually agreed addendum. If no rate is provided in the
Investment Summary, or those twelve (12) months have expired, you may purchase additional products
and services at our then-current list price, also by executing a mutually agreed addendum. The terms of
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this Agreement will control any such additional purchase(s), unless otherwise specifically provided in the
addendum.

2. Optional Items. Pricing for any listed optional products and services in the Investment Summary
will be valid for twelve (12) months from the Effective Date.

3. Dispute Resolution. You agree to provide us with written notice within thirty (30) days of
becoming aware of a dispute. You agree to cooperate with us in trying to reasonably resolve all disputes,
including, if requested by either party, appointing a senior representative to meet and engage in good
faith negotiations with our appointed senior representative. Senior representatives will convene within
thirty (30) days of the written dispute notice, unless otherwise agreed. All meetings and discussions
between senior representatives will be deemed confidential settlement discussions not subject to
disclosure under Federal Rule of Evidence 408 or any similar applicable state rule. If we fail to resolve the
dispute, either of us may assert our respective rights and remedies in a court of competent jurisdiction.
Nothing in this section shall prevent you or us from seeking necessary injunctive relief during the dispute
resolution procedures.

4. Taxes. The fees in the Investment Summary do not include any taxes, including, without limitation,
sales, use, or excise tax. If you are a tax-exempt entity, you agree to provide us with a tax-exempt
certificate. Otherwise, we will pay all applicable taxes to the proper authorities and you will reimburse us
for such taxes. If you have a valid direct-pay permit, you agree to provide us with a copy. For clarity, we
are responsible for paying our income taxes, both federal and state, as applicable, arising from our
performance of this Agreement.

5. Nondiscrimination. We will not discriminate against any person employed or applying for
employment concerning the performance of our responsibilities under this Agreement. This
discrimination prohibition will apply to all matters of initial employment, tenure, and terms of
employment, or otherwise with respect to any matter directly or indirectly relating to employment
concerning race, color, religion, national origin, age, sex, sexual orientation, ancestry, disability that is
unrelated to the individual's ability to perform the duties of a particular job or position, height, weight,
marital status, or political affiliation. We will post, where appropriate, all notices related to
nondiscrimination as may be required by applicable law.

6. E-Verify. We have complied, and will comply, with the E-Verify procedures administered by the
U.S. Citizenship and Immigration Services Verification Division for all of our employees assigned to your
project.

7. Subcontractors. We will not subcontract any services under this Agreement without your prior
written consent, not to be unreasonably withheld.

8. Binding Effect; No Assignment. This Agreement shall be binding on, and shall be for the benefit
of, either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement without
the prior written consent of the other party; provided, however, your consent is not required for an
assignment by us as a result of a corporate reorganization, merger, acquisition, or purchase of
substantially all of our assets.

9. Force Majeure. Except for your payment obligations, neither party will be liable for delays in
performing its obligations under this Agreement to the extent that the delay is caused by Force Majeure;
provided, however, that within ten (10) business days of the Force Majeure event, the party whose

"5 tyler
10



performance is delayed provides the other party with written notice explaining the cause and extent
thereof, as well as a request for a reasonable time extension equal to the estimated duration of the Force
Majeure event.

10. No Intended Third Party Beneficiaries. This Agreement is entered into solely for the benefit of you
and us. No third party will be deemed a beneficiary of this Agreement, and no third party will have the
right to make any claim or assert any right under this Agreement. This provision does not affect the rights
of third parties under any Third Party Terms.

11. Entire Agreement; Amendment. This Agreement represents the entire agreement between you
and us with respect to the subject matter hereof, and supersedes any prior agreements, understandings,
and representations, whether written, oral, expressed, implied, or statutory. Purchase orders submitted
by you, if any, are for your internal administrative purposes only, and the terms and conditions contained
in those purchase orders will have no force or effect. This Agreement may only be modified by a written
amendment signed by an authorized representative of each party.

12. Severability. If any term or provision of this Agreement is held invalid or unenforceable, the
remainder of this Agreement will be considered valid and enforceable to the fullest extent permitted by
law.

13. No Waiver. In the event that the terms and conditions of this Agreement are not strictly enforced
by either party, such non-enforcement will not act as or be deemed to act as a waiver or modification of
this Agreement, nor will such non-enforcement prevent such party from enforcing each and every term
of this Agreement thereafter.

14. Independent Contractor. We are an independent contractor for all purposes under this
Agreement.
15. Notices. All notices or communications required or permitted as a part of this Agreement, such as

notice of an alleged material breach for a termination for cause or a dispute that must be submitted to
dispute resolution, must be in writing and will be deemed delivered upon the earlier of the following: (a)
actual receipt by the receiving party; (b) upon receipt by sender of a certified mail, return receipt signed
by an employee or agent of the receiving party; (c) upon receipt by sender of proof of email delivery; or
(d) if not actually received, five (5) days after deposit with the United States Postal Service authorized mail
center with proper postage (certified mail, return receipt requested) affixed and addressed to the other
party at the address set forth on the signature page hereto or such other address as the party may have
designated by proper notice. The consequences for the failure to receive a notice due to improper
notification by the intended receiving party of a change in address will be borne by the intended receiving

party.

16. Client Lists. You agree that we may identify you by name in client lists, marketing presentation,
and promotional materials.

17. Confidentiality. Both parties recognize that their respective employees and agents, in the course
of performance of this Agreement, may be exposed to confidential information and that disclosure of
such information could violate rights to private individuals and entities, including the parties. Confidential
information is nonpublic information that a reasonable person would believe to be confidential and
includes, without limitation, personal identifying information (e.g., social security numbers) and trade
secrets, each as defined by applicable state law. Each party agrees that it will not disclose any confidential

"5 tyler
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information of the other party and further agrees to take all reasonable and appropriate action to prevent
such disclosure by its employees or agents. The confidentiality covenants contained herein will survive
the termination or cancellation of this Agreement. This obligation of confidentiality will not apply to
information that:

(a) is in the public domain, either at the time of disclosure or afterwards, except by breach
of this Agreement by a party or its employees or agents;

(b) a party can establish by reasonable proof was in that party's possession at the time of
initial disclosure;

(c) a party receives from a third party who has a right to disclose it to the receiving party; or

(d) is the subject of a legitimate disclosure request under the open records laws or similar
applicable public disclosure laws governing this Agreement; provided, however, that in
the event you receive an open records or other similar applicable request, you will give
us prompt notice and otherwise perform the functions required by applicable law.

18. Business License. In the event a local business license is required for us to perform services
hereunder, you will promptly notify us and provide us with the necessary paperwork and/or contact
information so that we may timely obtain such license.

19. Governing Law. This Agreement, and any dispute arising from the relationship between the
parties to this Agreement, shall be governed by and construed in accordance with the laws of the State of
California, except that any rule of construction to the effect that ambiguities are to be resolved against
the drafting party shall not be applied in interpreting this Agreement. Any dispute that arises under or
relates to this Agreement (whether contract, tort or both) shall be resolved in a superior or federal court
with geographic jurisdiction over the City of Manhattan Beach.

20. Multiple Originals and Authorized Signatures. This Agreement may be executed in multiple
originals, any of which will be independently treated as an original document. Any electronic, faxed,
scanned, photocopied, or similarly reproduced signature on this Agreement or any amendment hereto
will be deemed an original signature and will be fully enforceable as if an original signature. Each party
represents to the other that the signatory set forth below is duly authorized to bind that party to this
Agreement.

21. Cooperative Procurement. To the maximum extent permitted by applicable law, we agree that
this Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions. We reserve
the right to negotiate and customize the terms and conditions set forth herein, including but not limited
to pricing, to the scope and circumstances of that cooperative procurement.

22. Rights to Migration Modules. When Tyler makes the Tyler Software listed in the Investment
Summary (the “Evergreen Modules”) licensed pursuant to this Agreement available to the Client for use
in live production, the license to the Tyler software listed in Exhibit A, Schedule 1 (hereafter, “Migration
Modules”) terminates, as do Tyler’s maintenance, support, and/or update obligations for such Migration
Modules. The foregoing notwithstanding, upon payment of the annual “Eden Legacy Database Support”
fee, the Client shall have view access rights to the Migration Modules for purposes of accessing the Client’s
historical Eden data. The current Eden Legacy Database Support fee is set forth in the Investment
Summary and is payable according to the Invoicing and Payment Policy. The Client must maintain the

"5 tyler
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Migration Modules in their current environment. For as long as the Client pays the annual Eden Legacy
Database Support fee, Tyler will provide the Client with limited maintenance and support services to
address questions the Client may have regarding access to the Eden read-only database; such
maintenance and support services do not include repairs or modifications to the read-only Eden database,
software upgrades or updates, or bug fixes.

23. Contract Documents. This Agreement includes the following exhibits:
Exhibit A Investment Summary
Schedule 1: Migration Modules
Exhibit B Invoicing and Payment Policy
Schedule 1: Business Travel Policy
Exhibit C Maintenance and Support Agreement
Schedule 1: Support Call Process
Exhibit D Third Party Terms
Exhibit E Statement of Work

If any inconsistency exists or arises between a provision of this Agreement and a provision of any exhibit,
or between a provision of this Agreement and a provision of our proposal, the provisions of this
Agreement shall control.

SIGNATURE BLOCK FOLLOWS
REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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IN WITNESS WHEREOF, a duly authorized representative of each party has executed this Agreement as of
the date(s) set forth below.

Tyler Technologies, Inc. City of Manhattan Beach, CA
-
By: V /) [ 4/\/) [\/ By:
— U .
Name: Robert Kennedy-Jerjfen Name:
Title: i Title:
Date:; 5/29/2018 Date:
Address for Notices: Address for Notices:
Tyler Technologies, Inc. City of Manhattan Beach
One Tyler Drive 1400 Highland Avenue
Yarmouth, ME 04096 Manhattan Beach, CA 90266
Attention: Chief Legal Officer Attention: Sanford Taylor

b tyler
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Exhibit A
Investment Summary

The following Investment Summary details the software, products, and services to be delivered by us to
you under the Agreement. This Investment Summary is effective as of the Effective Date. Capitalized terms
not otherwise defined will have the meaning assigned to such terms in the Agreement.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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Sales Quotation For

City of Manhattan Beach

1400 Highland Avenue

Manhattan Beach, California 90266
Phone (310) 545-5621

SaaS

Description

# Years

Quoted By:

Date:

Quote Expiration:
Quote Name:
Quote Number:

Quote Description:

Annual Fee

Jason Cloutier
5/14/2018
10/31/2017

City of Manhattan Beach-ERP-Munis

2017-28369-4

Munis On Premise Quote (with additional modules - Updated

5/14/2018)

Exhibit A

Impl. Hours

One Time Fees

Impl. Cost Data Conversion

Productivity:

Transparency Portal

Sub-Total:
Less Discount:

Tyler Software and Related Services

$11,000.00

$11,000.00
$11,000.00

$0.00

$0.00
$0.00

$0.00

$0.00
$0.00

Description License Impl. Hours
Financials:

Accounting/GL $84,000.00 200
Capital Assets $25,400.00 48
Cash Management $17,850.00 40
Contract Management $11,550.00 32
Inventory $25,400.00 56
Project & Grant Accounting $19,100.00 48

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018)

Data

Impl. Cost

$35,000.00
$8,400.00
$7,000.00
$5,600.00
$9,800.00
$8,400.00

CONFIDENTIAL

Conversion

$12,300.00 $131,300.00
$3,500.00 $37,300.00
$0.00 $24,850.00
$5,000.00 $22,150.00
$0.00 $35,200.00
$0.00 $27,500.00

Module Total Year One Maintenance

$15,120.00
$4,572.00
$3,213.00
$2,079.00
$4,572.00
$3,438.00
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Exhibit A

Tyler Software and Related Services

Description License Impl. Hours Impl. Cost Data Conversion Module Total Year One Maintenance
Purchasing $43,050.00 112 $19,600.00 $3,000.00 $65,650.00 $7,749.00
Asset Maintenance $31,750.00 160 $28,000.00 $0.00 $59,750.00 $5,715.00
Human Capital Management:
Human Resources & Talent Management $13,200.00 56 $9,800.00 $0.00 $23,000.00 $2,376.00
Payroll W/ESS $16,100.00 120 $21,000.00 $18,800.00 $55,900.00 $2,898.00
Recruiting $2,750.00 16 $2,800.00 $0.00 $5,550.00 $495.00
Revenue:
Accounts Receivable $22,000.00 88 $15,400.00 $0.00 $37,400.00 $3,960.00
Business License $20,000.00 88 $15,400.00 $10,500.00 $45,900.00 $3,600.00
Central Property File $2,200.00 8 $1,400.00 $0.00 $3,600.00 $550.00
General Billing $10,000.00 40 $7,000.00 $6,300.00 $23,300.00 $1,800.00
Maplink GIS Integration $8,500.00 8 $1,400.00 $0.00 $9,900.00 $1,530.00
Tyler Cashiering $32,000.00 48 $8,400.00 $0.00 $40,400.00 $5,760.00
UB Interface $4,400.00 16 $2,800.00 $0.00 $7,200.00 $792.00
Utility Billing CIS $14,500.00 128 $22,400.00 $14,600.00 $51,500.00 $2,610.00
Productivity:
Tyler Forms Processing $13,500.00 0 $0.00 $0.00 $13,500.00 $2,700.00
Tyler Content Manager SE $30,000.00 48 $8,400.00 $40,800.00 $79,200.00 $5,400.00
Munis Analytics & Reporting $80,600.00 88 $15,400.00 $0.00 $96,000.00 $14,508.00
Citizen Self Service $20,900.00 8 $1,400.00 $0.00 $22,300.00 $3,762.00
Additional:
Payroll Tax Table Updates $0.00 0 $0.00 $0.00 $0.00 $1,000.00
Legacy Eden Database Support $0.00 0 $0.00 $0.00 $0.00 $3,500.00
Sub-Total:  $548,750.00 $254,800.00 $114,800.00 $918,350.00 $103,699.00
Less Discount:  $332,354.00 $0.00 $57,400.00 $389,754.00 $103,699.00
TOTAL:  $216,396.00 1456  $254,800.00 $57,400.00 $528,596.00 $0.00
2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018) CONFIDENTIAL 2 of 10



Exhibit A

Other Services

Description Quantity Unit Price Unit Discount Extended Price
Additional Services, Training, and Custom Report Writing (only billed if 160 $175.00 $0.00 $28,000.00
needed)
AP/PR Check Recon Import 1 $1,000.00 $1,000.00 $0.00
AP Positive Pay Export Format 1 $3,000.00 $3,000.00 $0.00
Install Fee - New Server Install-WIN 1 $9,000.00 $4,500.00 $4,500.00
Install Fee - Transparency Portal 1 $3,500.00 $0.00 $3,500.00
Project Planning Services 1 $9,000.00 $0.00 $9,000.00
PR Positive Pay Export Format 1 $3,000.00 $3,000.00 $0.00
Tyler Forms Library - Business License 1 $1,800.00 $0.00 $1,800.00
Tyler Forms Library - Financial 1 $2,300.00 $0.00 $2,300.00
Tyler Forms Library - General Billing 1 $2,500.00 $0.00 $2,500.00
Tyler Forms Library - Payroll 1 $1,200.00 $0.00 $1,200.00
Tyler Forms Library - Personnel Action 1 $1,000.00 $0.00 $1,000.00
Tyler Forms Processing Configuration 1 $2,000.00 $0.00 $2,000.00
Tyler Forms Library - Utility Billing 1 $3,500.00 $0.00 $3,500.00
Tyler Forms Work Order/Pick Ticket Library - 4 Forms 1 $2,400.00 $0.00 $2,400.00
Sub-Total: $73,200.00
Less Discount: $11,500.00
TOTAL: $61,700.00

3rd Party Hardware, Software and Services

Description Quantity Unit Price  Unit Discount Total Price Unit Maintenance Unit Maintenance Total Year One
Discount Maintenance
Tyler Secure Signature System with 2 1 $1,650.00 $0.00 $1,650.00 $0.00 $0.00 $0.00
Keys
3rd Party Hardware Sub-Total: $0.00 $1,650.00 $0.00
TOTAL: $1,650.00 $0.00
Summary One Time Fees Recurring Fees
Total Tyler Software $216,396.00 $0.00

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018) CONFIDENTIAL 3of 10



Summary
Total Tyler Services

Total 3rd Party Hardware, Software and
Services
Summary Total

Contract Total
(Excluding Estimated Travel Expenses)

Estimated Travel Expenses

One Time Fees
$373,900.00
$1,650.00

$591,946.00
$591,946.00

$83,570.00

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018)

Recurring Fees
$0.00
$0.00

$0.00

CONFIDENTIAL

Exhibit A
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Detailed Breakdown of Conversions (included in Contract Total)

Description

Accounting - Actuals up to 3 years
Accounting - Budgets up to 3 years
Accounting Standard COA

Accounts Payable - Checks up to 5 years
Accounts Payable - Invoice up to 5 years
Accounts Payable Standard Master
Business License - Bills up to 5 years
Business License Std Master

Capital Assets Std Master

Contracts

General Billing - Bills up to 5 years
General Billing Std CID

Payroll - Accrual Balances

Payroll - Accumulators up to 5 years
Payroll - Certifications

Payroll - Check History up to 5 years
Payroll - Deductions

Payroll - Earning/Deduction Hist up to 5 years
Payroll - Education

Payroll - PM Action History up to 5 years
Payroll - Position Control

Payroll - Recruiting

Payroll - Standard

Payroll - State Retirement Tables

Purchasing - Purchase Orders - Standard Open PO's only
Tyler Content Manager SE - Accounting - Budgets (total balances only) up to 3yrs

Tyler Content Manager SE - AP - Checks

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018)

CONFIDENTIAL

Exhibit A

Unit Price Unit Discount Extended Price
$1,500.00 $750.00 $750.00
$1,500.00 $750.00 $750.00
$2,000.00 $1,000.00 $1,000.00
$2,000.00 $1,000.00 $1,000.00
$3,500.00 $1,750.00 $1,750.00
$1,800.00 $900.00 $900.00
$5,000.00 $2,500.00 $2,500.00
$5,500.00 $2,750.00 $2,750.00
$3,500.00 $1,750.00 $1,750.00
$5,000.00 $2,500.00 $2,500.00
$4,500.00 $2,250.00 $2,250.00
$1,800.00 $900.00 $900.00
$1,500.00 $750.00 $750.00
$1,400.00 $700.00 $700.00
$1,400.00 $700.00 $700.00
$1,200.00 $600.00 $600.00
$1,800.00 $900.00 $900.00
$2,500.00 $1,250.00 $1,250.00
$1,400.00 $700.00 $700.00
$1,400.00 $700.00 $700.00
$1,400.00 $700.00 $700.00
$1,400.00 $700.00 $700.00
$2,000.00 $1,000.00 $1,000.00
$1,400.00 $700.00 $700.00
$3,000.00 $1,500.00 $1,500.00
$1,800.00 $900.00 $900.00
$1,800.00 $900.00 $900.00
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Exhibit A
Detailed Breakdown of Conversions (included in Contract Total)

Description Unit Price Unit Discount Extended Price
Tyler Content Manager SE - AP Standard Master $6,500.00 $3,250.00 $3,250.00
Tyler Content Manager SE - Business License - Bills (Header,Detail) $1,800.00 $900.00 $900.00
Tyler Content Manager SE - Business License Standard Master - Customer Accounts $1,300.00 $650.00 $650.00
Tyler Content Manager SE - Capital Assets - History $1,300.00 $650.00 $650.00
Tyler Content Manager SE - Capital Assets Standard - Master, GL Accounts, Purchase History $2,600.00 $1,300.00 $1,300.00
Tyler Content Manager SE - General Billing - Bills (Header,Detail), Payment History, Invoices $3,000.00 $1,500.00 $1,500.00
Tyler Content Manager SE - General Billing Standard - CID $1,300.00 $650.00 $650.00
Tyler Content Manager SE - Payroll - Certications $1,000.00 $500.00 $500.00
Tyler Content Manager SE - Payroll - Check History $1,000.00 $500.00 $500.00
Tyler Content Manager SE - Payroll - Deductions $1,400.00 $700.00 $700.00
Tyler Content Manager SE - Payroll - PM Action History $1,000.00 $500.00 $500.00
Tyler Content Manager SE - Payroll - Position Control $1,400.00 $700.00 $700.00
Tyler Content Manager SE - Payroll - Recruiting $1,000.00 $500.00 $500.00
Tyler Content Manager SE - Payroll Standard - Employee, Address $7,000.00 $3,500.00 $3,500.00
Tyler Content Manager SE - Purchase Orders - Standard - Open PO's $3,600.00 $1,800.00 $1,800.00
Tyler Content Manager SE - Utility Billing - Backflow $1,000.00 $500.00 $500.00
Tyler Content Manager SE - Utility Billing - Standard - UB Account, CID's $1,000.00 $500.00 $500.00
Utility Billing - Assessments $1,200.00 $600.00 $600.00
Utility Billing - Backflow $1,200.00 $600.00 $600.00
Utility Billing - Balance Forward AR $3,500.00 $1,750.00 $1,750.00
Utility Billing - Consumption History up to 5 years $2,000.00 $1,000.00 $1,000.00
Utility Billing - Service Orders $1,200.00 $600.00 $600.00
Utility Billing - Services $2,500.00 $1,250.00 $1,250.00
Utility Billing - Standard $3,000.00 $1,500.00 $1,500.00

TOTAL: $57,400.00

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018) CONFIDENTIAL 6 of 10



Exhibit A

Unless otherwise indicated in the contract or Amendment thereto, pricing for optional items will be held
for Six (6) months from the Quote date or the Effective Date of the Contract, whichever is later.

Customer Approval: Date:

Print Name: P.O. #:

All primary values quoted in US Dollars

Tyler Discount Detail

Description License License Discount License Net Maintenance  Year One Maint

Basis Discount
Financials:
Accounting/GL $84,000.00 $84,000.00 $0.00 $15,120.00 $15,120.00 $0.00
Capital Assets $25,400.00 $1,270.00 $24,130.00 $4,572.00 $4,572.00 $0.00
Cash Management $17,850.00 $17,850.00 $0.00 $3,213.00 $3,213.00 $0.00
Contract Management $11,550.00 $578.00 $10,972.00 $2,079.00 $2,079.00 $0.00
Inventory $25,400.00 $1,270.00 $24,130.00 $4,572.00 $4,572.00 $0.00
Project & Grant Accounting $19,100.00 $955.00 $18,145.00 $3,438.00 $3,438.00 $0.00
Purchasing $43,050.00 $43,050.00 $0.00 $7,749.00 $7,749.00 $0.00
Asset Maintenance $31,750.00 $1,588.00 $30,162.00 $5,715.00 $5,715.00 $0.00
Payroll/HR:
Human Resources & Talent Management $13,200.00 $13,200.00 $0.00 $2,376.00 $2,376.00 $0.00
Payroll wW/ESS $16,100.00 $16,100.00 $0.00 $2,898.00 $2,898.00 $0.00
Recruiting $2,750.00 $138.00 $2,612.00 $495.00 $495.00 $0.00
Revenue:
Accounts Receivable $22,000.00 $22,000.00 $0.00 $3,960.00 $3,960.00 $0.00
Business License $20,000.00 $20,000.00 $0.00 $3,600.00 $3,600.00 $0.00

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018) CONFIDENTIAL 7 of 10



Tyler Discount Detail

Description

Central Property File
General Billing

Maplink GIS Integration
Tyler Cashiering

UB Interface

Utility Billing CIS
Productivity:

Citizen Self Service

Munis Analytics & Reporting
Tyler Content Manager SE
Tyler Forms Processing
Additional:

Payroll Tax Table Updates
Legacy Eden Database Support

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018)

License

$2,200.00
$10,000.00
$8,500.00
$32,000.00
$4,400.00
$14,500.00

$20,900.00
$80,600.00
$30,000.00
$13,500.00

$0.00
$0.00

$548,750.00

License Discount

$2,200.00
$500.00
$425.00
$32,000.00
$4,400.00
$14,500.00

$20,900.00
$24,180.00
$4,500.00
$6,750.00

$0.00
$0.00
$332,354.00

License Net

$0.00
$9,500.00
$8,075.00
$0.00
$0.00
$0.00

$0.00
$56,420.00
$25,500.00
$6,750.00

$0.00
$0.00
$216,396.00

CONFIDENTIAL

Maintenance
Basis
$550.00
$1,800.00
$1,530.00
$5,760.00
$792.00
$2,610.00

$3,762.00
$14,508.00
$5,400.00
$2,700.00

$1,000.00
$3,500.00

$103,699.00

Year One Maint

Discount

$550.00
$1,800.00
$1,530.00
$5,760.00
$792.00
$2,610.00

$3,762.00
$14,508.00
$5,400.00
$2,700.00

$1,000.00
$3,500.00

$103,699.00

Exhibit A

Year One Maint
N[l

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
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Exhibit A
Comments

Tyler recommends the use of a 128-bit SSL Security Certificate for any Internet Web Applications, such as the Munis Web Client and the MUNIS Self Service applications if
hosted by the Client. This certificate is required to encrypt the highly sensitive payroll and financial information as it travels across the public internet. There are various vendors
who sell SSL Certificates, with all ranges of prices.

Conversion prices are based on a single occurrence of the database. If additional databases need to be converted, these will need to be quoted.

Tyler's quote contains estimates of the amount of services needed, based on our preliminary understanding of the size and scope of your project. The actual amount of services
depends on such factors as your level of involvement in the project and the speed of knowledge transfer.

Unless otherwise noted, prices submitted in the quote do not include travel expenses incurred in accordance with Tyler's then-current Business Travel Policy.

Tyler's prices do not include applicable local, city or federal sales, use excise, personal property or other similar taxes or duties, which you are responsible for determining and
remitting.

In the event Client cancels services less than two (2) weeks in advance, Client is liable to Tyler for (i) all non-refundable expenses incurred by Tyler on Client's behalf; and (ii)
daily fees associated with the cancelled services if Tyler is unable to re-assign its personnel.

Implementation hours are scheduled and delivered in four (4) or eight (8) hour increments.

Tyler provides onsite training for a maximum of 12 people per class. In the event that more than 12 users wish to participate in a training class or more than one occurrence of a
class is needed, Tyler will either provide additional days at then-current rates for training or Tyler will utilize a Train-the-Trainer approach whereby the client designated attendees
of the initial training can thereafter train the remaining users.

In the event Client acquires from Tyler any edition of Tyler Content Manager software other than Enterprise Edition, the license for Content Manager is restricted to use with Tyler
applications only. If Client wishes to use Tyler Content Manager software with non-Tyler applications, Client must purchase or upgrade to Tyler Content Manager Enterprise
Edition.

Tyler's form library prices are based on the actual form quantities listed, and assume the forms will be provided according to the standard Munis form template. Any forms in
addition to the quoted amounts and types, including custom forms or forms that otherwise require custom programming, are subject to an additional fee. Please also note that use
of the Tyler Forms functionality requires the use of approved printers as well. You may contact Tyler's support team for the most current list of approved printers.

Financial library includes: 1 A/P check, 1 EFT/ACH, 1 Purchase order, 1 Contract, 1099M, 1099INT, 1099S, and 1099G.

General Billing library includes: 1 invoice, 1 statement, 1 general billing receipt and 1 miscellaneous receipt.

Utility billing library includes: 1 Utility bill, 1 assessment, 1 UB receipt, 1 Lien letter, 1 UB delinquent notice, 1 door hanger and 1 final utility bill.

Business license library includes: 1 business license and 1 renewal application.

Programming for check reconciliation import and positive pay export assumes one bank format each. Multiple bank formats are extra.

2017-28369-4 - Munis On Premise Quote (with additional modules - Updated 5/14/2018) CONFIDENTIAL 9of 10



Exhibit A
Comments
Includes digitizing two signatures, additional charges will apply for additional signatures.

Project Management includes project planning, kickoff meeting, status calls, task monitoring, verification and transition to support.

Tyler Forms Payroll Core library includes: 1 PR check, 1 direct deposit, 1 vendor from payroll check, 1 vendor from payroll direct deposit, W2, W2c¢, 1099 R, ACA 1095B and
ACA 1095C.

Personnel Actions Forms Library includes: 1 Personnel Action form - New and 1 Personnel Action Form - Change.
Work Order & Pick Ticket Library includes: 1 Work Order - Services, 1 Work Order - Inventory, 1 Pick Ticket and 1 Delivery Ticket.

Tyler's cost is based on all of the proposed products and services being obtained from Tyler. Should significant portions of the products or services be deleted, Tyler reserves the
right to adjust prices accordingly.

The Tyler Software Product Tyler Forms Processing must be used in conjunction with a Hewlett Packard printer supported by Tyler for printing checks.

Client agrees that items in this sales quotation are, upon Client's signature of same, hereby added to the Agreement between the parties, and subject to its terms. Additionally, and
notwithstanding anything in the Agreement to the contrary, payment for said items shall conform to the following conditions: Licensee fees for Tyler and 3rd party products are
due when Tyler makes such software available for download by the Client (for the purpose of this quotation, the 'Availability Date') or delivery (if not software); Maintenance
fees, prorated for the term commencing when on the Availability Date and ending on the last day of the current annual support term for Tyler Software currently licensed to the

Client, are due on the Availability Date; Fees for services, unless otherwise indicated, plus expenses, are payable upon delivery.

Transparency Portal SaaS services will renew automatically for additional one (1) year terms at our then-current fee unless terminated in writing by either party at least thirty (30)
days prior to the end of the then-current term.

Accounting/GL includes Accounts Payable and Budgeting.
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Financials

Cash Register Interface
Data Dictionaries
Human Resources
Licensing

Menu

Payroll/Position
Purchasing

Utility Billing

Tyler Cashiering
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Schedule 1
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Exhibit B
Invoicing and Payment Policy

We will provide you with the software and services set forth in the Investment Summary. Capitalized
terms not otherwise defined will have the meaning assigned to such terms in the Agreement.

Invoicing: We will invoice you for the applicable license and services fees in the Investment Summary as
set forth below. Your rights to dispute any invoice are set forth in the Agreement.

1. Tyler Software.

11

1.2

1.3

License Fees: License fees are invoiced as follows: (a) 25% on the Effective Date; (b) 60%
on the date when we make the applicable Tyler Software available to you for downloading
(the “Available Download Date”); and (c) 15% on the earlier of use of the Tyler Software
in live production or 180 days after the Available Download Date.

Subscription Fees: Your initial subscription fees for Tyler Transparency are invoiced when
we make the product available to you. Subsequent subscription fees are due annually in
advance on the anniversary of that date at our then-current rates. The foregoing
notwithstanding, Tyler agrees to cap increases to annual subscription fees for Tyler
Transparency for Years 2-5 to five percent (5%) over the previous year’s fees.

Maintenance and Support Fees: Year 1 maintenance and support fees are waived for one
(1) year from the Effective Date. Year 2 maintenance and support fees, at our then-
current rates, are payable on the first anniversary of the Effective Date, and subsequent
maintenance and support fees are invoiced annually in advance of each anniversary
thereof. Your fees for each subsequent year will be set at our then-current rates. The
foregoing notwithstanding, we agree to cap increases to annual maintenance and support
fees for years 2-5 to five percent (5%) per year over the previous year’s fees. For Year 2,
this increase shall be calculated based on the un-waived Year 1 amount listed in the
Investment Summary. Maintenance fees for Years 2-5 are listed in the chart below, by
module.

On the first anniversary of the Effective Date, you shall no longer be required to pay
annual support fees for the Migration Modules.
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Maint Maint Maint Maint Maint Total Maint
Year 1 Year 2 Year 3 Year 4 Year 5 5 Years
+5% +5% +5% +5%

FINANCIALS
Accounting/GL/BG/AP $0.00 $15,876.00 | $16,669.80 | $17,503.29 | $18,378.45 | $68,427.54
Capital Assets $0.00 $4,800.60 $5,040.63 $5,292.66 $5,557.29 $20,691.19
Cash Management $0.00 $3,373.65 $3,542.33 $3,719.45 $3,905.42 $14,540.85
Contract Management $0.00 $2,182.95 $2,292.10 $2,406.70 $2,527.04 $9,408.79
Inventory $0.00 $4,800.60 $5,040.63 $5,292.66 $5,557.29 $20,691.19
Project & Grant Accounting $0.00 $3,609.90 $3,790.40 $3,979.91 $4,178.91 $15,559.12
Purchasing $0.00 $8,136.45 $8,543.27 $8,970.44 $9,418.96 $35,069.12
Asset Maintenance $0.00 $6,000.75 $6,300.79 $6,615.83 $6,946.62 $25,863.98
PAYROLL / HR
Human Resources & Talent | $0.00 $2,494.80 $2,619.54 $2,750.52 $2,888.04 $10,752.90
Management
Payroll w/ ESS $0.00 $3,042.90 $3,195.05 $3,354.80 $3,522.54 $13,115.28
Recruiting $0.00 $519.75 $545.74 $573.02 $601.68 $2,240.19
REVENUE
Accounts Receivable $0.00 $4,158.00 $4,365.90 $4,584.20 $4,813.40 $17,921.50
Business License $0.00 $3,780.00 $3,969.00 $4,167.45 $4,375.82 $16,292.27
Central Property File $0.00 $577.50 $606.38 $636.69 $668.53 $2,489.10
General Billing $0.00 $1,890.00 $1,984.50 $2,083.73 $2,187.91 $8,146.14
Maplink GIS Integration $0.00 $1,606.50 $1,686.83 $1,771.17 $1,859.72 $6,924.22
Tyler Cashiering $0.00 $6,048.00 $6,350.40 $6,667.92 $7,001.32 $26,067.64
UB Interface $0.00 $831.60 $873.18 $916.84 $962.68 $3,584.30
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Maint. Maint. Maint. Maint. Maint. Total
Year 1 Year 2 Year 3 Year 4 Year 5 Maint.
+5% +5% +5% +5% 5 Years

Utility Billing CIS $0.00 $2,740.50 $2,877.53 $3,021.40 $3,172.47 $11,811.90
PRODUCTIVITY
Tyler Forms Processing $0.00 $2,835.00 $2,976.75 $3,125.59 $3,281.87 $12,219.20
Tyler Content Manager SE $0.00 $5,670.00 $5,953.50 $6,251.18 $6,563.73 $24,438.41
Munis Analytics & Reporting $0.00 $15,233.40 | $15,995.07 | $16,794.82 | $17,634.56 | $65,657.86
Citizen Self Service $0.00 $3,950.10 $4,147.61 $4,354.99 $4,572.73 $17,025.42
ADDITIONAL
Payroll Tax Table Updates $0.00 $1,050.00 $1,102.50 $1,157.63 $1,215.51 $4,525.63
Subtotal Basic  Software, | $0.00 $105,208.95 | $110,469.40 | $115,992.87 | $121,792.51 | $453,463.73
Productivity & Additional
OTHER SERVICES
Transparency Portal $0.00 $11,550.00 | $12,127.50 | $12,733.88 | $13,370.57 | $49,781.94
Subtotal Other Services $0.00 $11,550.00 | $12,127.50 | $12,733.88 | $13,370.57 | $49,781.94
Subtotal Software, $0.00 $116,758.95 | $122,596.90 | $128,726.74 | $135,163.08 | $503,245.67
Productivity, Additional, &
Other Services
3rdPARTY HARDWARE
SOFTWARE SVCS
Tyler Secure Signature System
Legacy Eden Database Support $3,500.00 $3,500.00 $3,500.00 $3,500.00 $14,000.00
Subtotal 3rd Party Items $3,500.00 $3,500.00 $3,500.00 $3,500.00 $14,000.00
Totals $120,258.95 | $126,096.90 | $132,226.74 | $138,663.08 | $517,245.67
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Legacy Eden Database Support: When Tyler makes the Evergreen Modules available for
live production, Tyler shall invoice Client the Legacy Eden Database Support fee set forth
in the Investment Summary. Subsequent Legacy Eden Database Support fees will be
invoiced annually in advance on the anniversary of that date unless terminated in writing
by either party at least thirty (30) days prior to the end of the then-current term. Fees for
subsequent years will be at Tyler’s then-current rates.

Professional Services.

2.1

2.2

2.3

2.4

2.5

2.6

Implementation and Other Professional Services (including training): Implementation and
other professional services (including training) are billed and invoiced as delivered, at the
rates set forth in the Investment Summary.

Consulting Services: If you have purchased any Business Process Consulting services, if
they have been quoted as fixed-fee services, they will be invoiced 50% upon your
acceptance of the Business System Design document, by module, and 50% upon your
acceptance of custom desktop procedures, by module. If you have purchased any
Business Process Consulting services and they are quoted as an estimate, then we will bill
you the actual services delivered on a time and materials basis.

Conversions: Fixed-fee conversions are invoiced 50% upon initial delivery of the converted
data, by conversion option, and 50% upon Client acceptance to load the converted data
into Live/Production environment, by conversion option. Where conversions are quoted
as estimated, we will bill you the actual services delivered the actual services delivered
on a time and materials basis.

Requested Modifications to the Tyler Software: Requested modifications to the Tyler
Software are invoiced 50% upon delivery of specifications and 50% upon delivery of the
applicable modification. You must report any failure of the modification to conform to
the specifications within thirty (30) days of delivery; otherwise, the modification will be
deemed to be in compliance with the specifications after the 30-day window has passed.
You may still report Defects to us as set forth in the Maintenance and Support Agreement.

Other Fixed Price Services: Except as otherwise provided, other fixed price services are
invoiced upon complete delivery of the service. For the avoidance of doubt, where
“Project Planning Services” are provided, payment will be due upon delivery of the
Implementation Planning document. Dedicated Project Management services, if any, will
be billed monthly in arrears, beginning on the first day of the month immediately
following the project kick-off meeting.

Change Management Services: If you have purchased any change management services,
those services will be invoiced in the following amounts and upon the following
milestones:

Acceptance of Change Management Discovery Analysis 15%
Delivery of Change Management Plan and Strategy Presentation | 10%
Acceptance of Executive Playbook 15%
Acceptance of Resistance Management Plan 15%
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Acceptance of Procedural Change Communications Plan 10%
Change Management Coach Training 20%
Change Management After-Action Review 15%

Other Services and Fees.

3.1

Payroll Tax Table Update Fee: The first year Payroll Tax Table Update Fee for the one-year
period commencing on the Available Download Date is waived. Subsequent annual
Payroll Tax Table Update fees will be due on the anniversary of the Available Download
Date. Annual Payroll Tax Table Update services will renew automatically for up to four
additional one-year terms at our then-current Annual Payroll Tax Table Update service
fee unless terminated in writing by either party at least thirty (30) days prior to the end
of the then-current term. Annual Payroll Tax Table Update Fees for Years 2-5 are listed in
the chart in Section 1.3 above.

Third Party Products.

4.1

4.2

4.3

Third Party Software License Fees: License fees for Third Party Software, if any, are
invoiced when we make it available to you for downloading.

Third Party Software Maintenance: The first year maintenance fees for the Third Party
Software, if any, is invoiced when we make that Third Party Software available to you for
downloading.

Third Party Hardware: Third Party Hardware costs, if any, are invoiced upon delivery

Expenses. The service rates in the Investment Summary do not include travel expenses. Expenses
will be billed as incurred and only in accordance with our then-current Business Travel Policy. Our current
Business Travel Policy is attached to this Exhibit B at Schedule 1. Copies of receipts will be provided upon
request. Receipts for miscellaneous items less than twenty-five dollars and mileage logs are not available.

Credit for Prepaid Maintenance and Support Fees for Migration Modules. Client will receive a

credit for the maintenance and support fees prepaid for the Migration Modules for the time period
commencing on the first anniversary of the Effective Date of this Agreement. Migration Modules are
listed at Exhibit A, Schedule 1.

Payment. Payment for undisputed invoices is due within forty-five (45) days of the invoice date. We prefer
to receive payments electronically. Our electronic payment information is:

Bank: Wells Fargo Bank, N.A.
420 Montgomery
San Francisco, CA 94104

ABA: 121000248
Account: 4124302472
Beneficiary: Tyler Technologies, Inc. — Operating
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Business Travel Policy

1. Air Travel

A.

Reservations & Tickets

Tyler’s Travel Management Company (TMC) will provide an employee with a direct flight
within two hours before or after the requested departure time, assuming that flight does
not add more than three hours to the employee’s total trip duration and the fare is within
$100 (each way) of the lowest logical fare. If a net savings of $200 or more (each way) is
possible through a connecting flight that is within two hours before or after the requested
departure time and that does not add more than three hours to the employee’s total trip
duration, the connecting flight should be accepted.

Employees are encouraged to make advanced reservations to take full advantage of
discount opportunities. Employees should use all reasonable efforts to make travel
arrangements at least two (2) weeks in advance of commitments. A seven day advance
booking requirement is mandatory. When booking less than seven days in advance,
management approval will be required.

Except in the case of international travel where a segment of continuous air travel is
scheduled to exceed six hours, only economy or coach class seating is reimbursable.

B. Baggage Fees
Reimbursement of personal baggage charges are based on trip duration as follows:
e Up to five days = one checked bag
e Six or more days = two checked bags
Baggage fees for sports equipment are not reimbursable.
2. Ground Transportation
A. Private Automobile

Mileage Allowance — Business use of an employee’s private automobile will be
reimbursed at the current IRS allowable rate, plus out of pocket costs for tolls and parking.
Mileage will be calculated by using the employee's office as the starting and ending point,
in compliance with IRS regulations. Employees who have been designated a home office
should calculate miles from their home.

o tyler



3.

Exhibit B
Schedule 1

Rental Car

Employees are authorized to rent cars only in conjunction with air travel when cost,
convenience, and the specific situation reasonably require their use. When renting a car
for Tyler business, employees should select a “mid-size” or “intermediate” car. “Full” size
cars may be rented when three or more employees are traveling together. Tyler carries
leased vehicle coverage for business car rentals; additional insurance on the rental
agreement should be declined.

Public Transportation

Taxi or airport limousine services may be considered when traveling in and around cities
or to and from airports when less expensive means of transportation are unavailable or
impractical. The actual fare plus a reasonable tip (15-18%) are reimbursable. In the case
of a free hotel shuttle to the airport, tips are included in the per diem rates and will not
be reimbursed separately.

Parking & Tolls

When parking at the airport, employees must use longer term parking areas that are
measured in days as opposed to hours. Park and fly options located near some airports
may also be used. For extended trips that would result in excessive parking charges, public
transportation to/from the airport should be considered. Tolls will be reimbursed when
receipts are presented.

Tyler’'s TMC will select hotel chains that are well established, reasonable in price, and conveniently located
in relation to the traveler's work assignment. Typical hotel chains include Courtyard, Fairfield Inn,
Hampton Inn, and Holiday Inn Express. If the employee has a discount rate with a local hotel, the hotel
reservation should note that discount and the employee should confirm the lower rate with the hotel
upon arrival. Employee memberships in travel clubs such as AAA should be noted in their travel profiles
so that the employee can take advantage of any lower club rates.

“No shows” or cancellation fees are not reimbursable if the employee does not comply with the hotel’s
cancellation policy.

Tips for maids and other hotel staff are included in the per diem rate and are not reimbursed separately.

4.

Meals and Incidental Expenses

Employee meals and incidental expenses while on travel status are in accordance with the federal per
diem rates published by the General Services Administration. Incidental expenses include tips to maids,
hotel staff, and shuttle drivers and other minor travel expenses. Per diem rates are available at
www.gsa.gov/perdiem.
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Overnight Travel

For each full day of travel, all three meals are reimbursable. Per diems on the first and last
day of a trip are governed as set forth below.

Departure Day

Depart before 12:00 noon  Lunch and dinner

Depart after 12:00 noon Dinner

Return Day

Return before 12:00 noon  Breakfast

Return between 12:00 noon & 7:00 p.m. Breakfast and lunch
Return after 7:00 p.m.* Breakfast, lunch and dinner

*7:00 p.m. is defined as direct travel time and does not include time taken to stop for
dinner.

The reimbursement rates for individual meals are calculated as a percentage of the full
day per diem as follows:

e Breakfast 15%
e lLunch 25%
e Dinner 60%

Same Day Travel

Employees traveling at least 100 miles to a site and returning in the same day are eligible
to claim lunch on an expense report. Employees on same day travel status are eligible to
claim dinner in the event they return home after 7:00 p.m.*

*7:00 p.m. is defined as direct travel time and does not include time taken to stop for
dinner

Internet Access — Hotels and Airports

Employees who travel may need to access their e-mail at night. Many hotels provide free high speed
internet access and Tyler employees are encouraged to use such hotels whenever possible. If an
employee’s hotel charges for internet access it is reimbursable up to $10.00 per day. Charges for internet
access at airports are not reimbursable.

International Travel
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All international flights with the exception of flights between the U.S. and Canada should be reserved through
TMC using the “lowest practical coach fare” with the exception of flights that are six (6) or more consecutive
hours in length. In such event, the next available seating class above coach shall be reimbursed.

When required to travel internationally for business, employees shall be reimbursed for photo fees,
application fees, and execution fees when obtaining a new passport book, but fees related to passport
renewals are not reimbursable. Visa application and legal fees, entry taxes and departure taxes are
reimbursable.

The cost of vaccinations that are either required for travel to specific countries or suggested by the U.S.
Department of Health & Human Services for travel to specific countries, is reimbursable.

Section 4, Meals & Incidental Expenses, and Section 2.b., Rental Car, shall apply to this section.
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Exhibit C
Maintenance and Support Agreement

We will provide you with the following maintenance and support services for the Tyler Software.
Capitalized terms not otherwise defined will have the meaning assigned to such terms in the Agreement.

1.

Term. We provide maintenance and support services on an annual basis. The initial term
commences on the Effective Date, and remains in effect for one (1) year. The term will renew
automatically for up to four (4) additional one (1) year terms unless terminated in writing by either
party at least thirty (30) days prior to the end of the then-current term or extended in writing by
the parties. We will adjust the term to match your first use of the Tyler Software in live production
if that event precedes the one (1) year anniversary of the Effective Date.

Maintenance and Support Fees. Your year 1 maintenance and support fees for the Tyler Software
are listed in the Investment Summary, and your payment obligations are set forth in the Invoicing
and Payment Policy. We reserve the right to suspend maintenance and support services if you fail
to pay undisputed maintenance and support fees within forty-five (45) days of our written notice.
We will reinstate maintenance and support services only if you pay all past due maintenance and
support fees, including all fees for the periods during which services were suspended.

Maintenance and Support Services. As long as you are not using the Help Desk as a substitute for
our training services on the Tyler Software, and you timely pay your maintenance and support
fees, we will, consistent with our then-current Support Call Process:

3.1 perform our maintenance and support obligations in a professional, good, and
workmanlike manner, consistent with industry standards, to resolve Defects in the Tyler
Software (limited to the then-current version and the immediately prior version);
provided, however, that if you modify the Tyler Software without our consent, our
obligation to provide maintenance and support services on and warrant the Tyler
Software will be void;

3.2 provide telephone support during our established support hours;

33 maintain personnel that are sufficiently trained to be familiar with the Tyler Software and
Third Party Software, if any, in order to provide maintenance and support services;

3.4 provide you with a copy of all major and minor releases to the Tyler Software (including
updates and enhancements) that we make generally available without additional charge
to customers who have a maintenance and support agreement in effect; and

3.5 provide non-Defect resolution support of prior releases of the Tyler Software in
accordance with our then-current release life cycle policy.
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Client Responsibilities. We will use all reasonable efforts to perform any maintenance and support
services remotely. Currently, we use a third-party secure unattended connectivity tool called
Bomgar, as well as GotoAssist by Citrix. Therefore, you agree to maintain a high-speed internet
connection capable of connecting us to your PCs and server(s). You agree to provide us with a
login account and local administrative privileges as we may reasonably require to perform remote
services. We will, at our option, use the secure connection to assist with proper diagnosis and
resolution, subject to any reasonably applicable security protocols. If we cannot resolve a support
issue remotely, we may be required to provide onsite services. In such event, we will be
responsible for our travel expenses, unless it is determined that the reason onsite support was
required was a reason outside our control. Either way, you agree to provide us with full and free
access to the Tyler Software, working space, adequate facilities within a reasonable distance from
the equipment, and use of machines, attachments, features, or other equipment reasonably
necessary for us to provide the maintenance and support services, all at no charge to us. We
strongly recommend that you also maintain a VPN for backup connectivity purposes.

Hardware and Other Systems. If you are a self-hosted customer and, in the process of diagnosing
a software support issue, it is discovered that one of your peripheral systems or other software is
the cause of the issue, we will notify you so that you may contact the support agency for that
peripheral system. We cannot support or maintain Third Party Products except as expressly set
forth in the Agreement.

In order for us to provide the highest level of software support, you bear the following
responsibility related to hardware and software:

(a) Allinfrastructure executing Tyler Software shall be managed by you;

(b) You will maintain support contracts for all non-Tyler software associated with Tyler Software
(including operating systems and database management systems, but excluding Third-Party
Software, if any); and

(c) You will perform daily database backups and verify that those backups are successful.

Other Excluded Services. Maintenance and support fees do not include fees for the following
services: (a) initial installation or implementation of the Tyler Software; (b) onsite maintenance
and support (unless Tyler cannot remotely correct a Defect in the Tyler Software, as set forth
above); (c) application design; (d) other consulting services; (e) maintenance and support of an
operating system or hardware, unless you are a hosted customer; (f) support outside our normal
business hours as listed in our then-current Support Call Process; or (g) installation, training
services, or third party product costs related to a new release. Requested maintenance and
support services such as those outlined in this section will be billed to you on a time and materials
basis at our then current rates. You must request those services with at least one (1) weeks’
advance notice.

Current Support Call Process. Our current Support Call Process for the Tyler Software is attached
to this Exhibit C at Schedule 1.

Support of Migration Modules. Upon the first anniversary of the Effective Date and Client’s timely
payment of annual maintenance and support fees for Tyler Evergreen Modules, Client is entitled
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to receive, at no additional charge, maintenance and support for the Migration Modules until
Tyler makes the Tyler Evergreen Modules available for use in live production.
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Support Call Process

Support Channels
Tyler Technologies, Inc. provides the following channels of software support:
(1) Tyler Community — an on-line resource, Tyler Community provides a venue for all Tyler clients

with current maintenance agreements to collaborate with one another, share best practices and
resources, and access documentation.

(2) On-line submission (portal) — for less urgent and functionality-based questions, users may create
unlimited support incidents through the customer relationship management portal available at
the Tyler Technologies website.

(3) Email — for less urgent situations, users may submit unlimited emails directly to the software
support group.

(4) Telephone — for urgent or complex questions, users receive toll-free, unlimited telephone
software support.

Support Resources

A number of additional resources are available to provide a comprehensive and complete support
experience:

(1) Tyler Website — www.tylertech.com — for accessing client tools and other information including
support contact information.

(2) Tyler Community — available through login, Tyler Community provides a venue for clients to
support one another and share best practices and resources.

(3) Knowledgebase — A fully searchable depository of thousands of documents related to procedures,
best practices, release information, and job aides.

(4) Program Updates — where development activity is made available for client consumption

Support Availability

Tyler Technologies support is available during the local business hours of 8 AM to 5 PM (Monday — Friday)
across four US time zones (Pacific, Mountain, Central and Eastern). Clients may receive coverage across
these time zones. Tyler’s holiday schedule is outlined below. There will be no support coverage on these
days.

o tyler



New Year’s Day
Memorial Day
Independence Day

Labor Day

Incident Tracking

Thanksgiving Day
Day after Thanksgiving
Christmas Day
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Every support incident is logged into Tyler’s Customer Relationship Management System and given a
unique incident number. This system tracks the history of each incident. The incident tracking number is
used to track and reference open issues when clients contact support. Clients may track incidents, using
the incident number, through the portal at Tyler’s website or by calling software support directly.

Incident Priority

Each incident is assigned a priority number, which corresponds to the client’s needs and deadlines. The
client is responsible for reasonably setting the priority of the incident per the chart below. This chart is
not intended to address every type of support incident, and certain “characteristics” may or may not apply
depending on whether the Tyler software has been deployed on customer infrastructure or the Tyler
cloud. The goal is to help guide the client towards clearly understanding and communicating the
importance of the issue and to describe generally expected responses and resolutions.

Priority Level

Characteristics of Support Incident

Resolution Targets

1
Critical

Support incident that causes (a)
complete  application  failure  or
application unavailability; (b) application
failure or unavailability in one or more of
the client’s remote location; or (c)
systemic loss of multiple essential
system functions.

Tyler shall provide an initial response to Priority
Level 1 incidents within one (1) business hour of
receipt of the support incident. Tyler shall use
commercially reasonable efforts to resolve such
support incidents or provide a circumvention
procedure within one (1) business day. For non-
hosted customers, Tyler’s responsibility for lost or
corrupted data is limited to assisting the client in
restoring its last available database.

High

Support incident that causes (a)
repeated, consistent failure of essential
functionality affecting more than one
user or (b) loss or corruption of data.

Tyler shall provide an initial response to Priority
Level 2 incidents within four (4) business hours of
receipt of the support incident. Tyler shall use
commercially reasonable efforts to resolve such
support incidents or provide a circumvention
procedure within ten (10) business days. For non-
hosted customers, Tyler’s responsibility for loss or
corrupted data is limited to assisting the client in
restoring its last available database.

Medium

Priority Level 1 incident with an existing
circumvention procedure, or a Priority
Level 2 incident that affects only one
user or for which there is an existing
circumvention procedure.

Tyler shall provide an initial response to Priority
Level 3 incidents within one (1) business day of
receipt of the support incident. Tyler shall use
commercially reasonable efforts to resolve such
support incidents without the need for a
circumvention procedure with the next published
maintenance update or service pack. For non-
hosted customers, Tyler’s responsibility for lost or
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corrupted data is limited to assisting the client in
restoring its last available database.

4 Support incident that causes failure of | Tyler shall provide an initial response to Priority
Non-critical non-essential functionality or a cosmetic | Level 4 incidents within two (2) business days. Tyler
or other issue that does not qualify as | shall use commercially reasonable efforts to

any other Priority Level. resolve such support incidents, as well as cosmetic

issues, with a future version release.

Incident Escalation

Tyler Technology’s software support consists of four levels of personnel:
1. Level 1: front-line representatives

2. Level 2: more senior in their support role, they assist front-line representatives and take
on escalated issues

3. Level 3: assist in incident escalations and specialized client issues

4. Level 4: responsible for the management of support teams for either a single product or
a product group

If a client feels they are not receiving the service needed, they may contact the appropriate Software
Support Manager. After receiving the incident tracking number, the manager will follow up on the open
issue and determine the necessary action to meet the client’s needs.

On occasion, the priority or immediacy of a software support incident may change after initiation. Tyler
encourages clients to communicate the level of urgency or priority of software support issues so that we
can respond appropriately. A software support incident can be escalated by any of the following methods:

1. Telephone — for immediate response, call toll-free to either escalate an incident’s priority
or to escalate an issue through management channels as described above.

2. Email — clients can send an email to software support in order to escalate the priority of
an issue

3. On-line Support Incident Portal — clients can also escalate the priority of an issue by
logging into the client incident portal and referencing the appropriate incident tracking
number.

Remote Support Tool

Some support calls require further analysis of the client’s database, process or setup to diagnose a
problem or to assist with a question. Tyler will, at its discretion, use an industry-standard remote support
tool. Support is able to quickly connect to the client’s desktop and view the site’s setup, diagnose
problems, or assist with screen navigation. More information about the remote support tool Tyler uses is
available upon request.
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DocOrigin End User License Agreement

ATTENTION: THE SOFTWARE PROVIDED UNDER THIS AGREEMENT IS BEING LICENSED TO YOU BY OF
SOFTWARE LTD. AND IS NOT BEING SOLD. THIS SOFTWARE IS PROVIDED UNDER THE FOLLOWING
AGREEMENT THAT SPECIFIES WHAT YOU MAY DO WITH THE SOFTWARE AND CONTAINS IMPORTANT
LIMITATIONS ON REPRESENTATIONS, WARRANTIES, CONDITIONS, REMEDIES, AND LIABILITIES.

DocOrigin

SOFTWARE LICENSE

IMPORTANT-READ CAREFULLY: This End-User License Agreement ("Agreement" or "EULA") is a legal
agreement between you (either an individual person or a single legal entity, who will be referred to in this
EULA as "You") and OF Software Ltd. for the DocOrigin software product that accompanies this EULA,
including any associated media, printed materials and electronic documentation (the "Software"). The
Software also encompasses any software updates, add-on components, web services and/or supplements
that may be provided to you or made available to you after the date you obtain the initial copy of the
Software to the extent that such items are not accompanied by a separate license agreement or terms of
use. If you receive the Software under separate terms from your distributor, those terms will take
precedence over any conflicting terms of this EULA.

By installing, copying, downloading, accessing or otherwise using the Software, you agree to be bound by
the terms of this EULA. If you do not agree to the terms of this EULA, do not install, access or use the
Software; instead, you should remove the Software from all systems and receive a full refund.

IF YOU ARE AN AGENT OR EMPLOYEE OF ANOTHER ENTITY YOU REPRESENT AND WARRANT THAT (I) THE
INDIVIDUAL ACCEPTING THIS AGREEMENT IS DULY AUTHORIZED TO ACCEPT THIS AGREEMENT ON SUCH
ENTITY'S BEHALF AND TO BIND SUCH ENTITY, AND (1) SUCH ENTITY HAS FULL POWER, CORPORATE OR
OTHERWISE, TO ENTER INTO THIS AGREEMENT AND PERFORM ITS OBLIGATIONS HEREUNDER.

1. LICENSE TERMS

1.1 In this Agreement a "License Key" means any license key, activation code, or similar installation,
access or usage control codes, including serial numbers digitally created and or provided by OF
Software Ltd., designed to provide unlocked access to the Software and its functionality.

1.2 Evaluation License. Subject to all of the terms and conditions of this Agreement, OF Software Ltd.
grants You a limited, royalty-free, non-exclusive, non-transferable license to download and install
a copy of the Software from www.docorigin.com on a single machine and use it on a royalty-free
basis for no more than 120 days from the date of installation (the "Evaluation Period"). You may
use the Software during the Evaluation Period solely for the purpose of testing and evaluating it
to determine if You wish to obtain a commercial, production license for the Software. This
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evaluation license grant will automatically end on expiry of the Evaluation Period and you
acknowledge and agree that OF Software Ltd. will be under no obligation to renew or extend the
Evaluation Period. If you wish to continue using the Software You may, on payment of the
applicable fees, upgrade to a full license (as further described in section 1.3 below) on the terms
of this Agreement and will be issued with a License Key for the same. If you do not wish to
continue to license the Software after expiry of the Evaluation Period, then You agree to comply
with the termination obligations set out in section [7.3] of this Agreement. For greater certainty,
any document generated by you under an evaluation license will have a 'spoiler' or watermark on
the output document. Documents generated by DocOrigin software that has a valid license key
file also installed will not have the 'spoiler' produced. You are not permitted to remove the
watermark or 'spoiler' from documents generated using the software under an evaluation license.

Development and Testing Licenses. Development and testing licenses are available for purchase
through authorized distributors and resellers of OF Software Ltd. only. Subject to all of the terms
and conditions of this Agreement, OF Software Ltd. grants You, a perpetual (subject to
termination by OF Software Ltd. due to your breach of the terms of this Agreement), non-
exclusive, non-transferable, worldwide non-sublicenseable license to download and install a copy
of the Software from www.docorigin.com on a single machine and use for development and
testing to create collateral deployable to Your production system(s). You are not entitled to use
a development and testing license for live production purposes.

Production Licenses. Production licenses are available for purchase through authorized
distributors and resellers of OF Software Ltd. only. Subject to all of the terms and conditions of
this Agreement, OF Software Ltd. grants You, a perpetual (subject to termination by OF Software
Ltd. due to your breach of the terms of this Agreement), non-exclusive, non-transferable,
worldwide non-sublicenseable license to use the Software in accordance with the license type
purchased by you as set out on your purchase order as further described below. For greater
certainty, unless otherwise agreed in a purchase order concluded with an approved distributor of
the Software, and approved by OF Software, the default license to the Software is a per-CPU
license as described in A. below:

A. Per-CPU. The total number of CPUs on a computer used to operate the Software may not
exceed the licensed quantity of CPUs. For purposes of this license metric: (a) CPUs may
contain more than one processing core, each group of two (2) processing cores is consider
one (1) CPU., and any remaining unpaired processing core, will be deemed a CPU. (b) all
CPUs on a computer on which the Software is installed shall be deemed to operate the
Software unless You configure that computer (using a reliable and verifiable means of
hardware or software partitioning) such that the total number of CPUs that actually
operate the Software is less than the total number on that computer.

B. Per-Document. This is defined as a fee per document based on the total number of
documents generated annually by merging data with a template created by the Software.
The combined data and template produce documents of one or more pages. A document
may contain 1 or more pages. For instance a batch of invoices for 250 customers may
contain 1,000 pages, this will be counted as 250 documents which should correspond to
250 invoices.
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C. Per-Surface. This is defined as a fee per surface based on the total number of surfaces
generated annually by merging data with a template created by the Software. The
combined data and template produce documents of one or more pages, the pages may
be printed one side (one surface) or duplexed (2 surfaces). The documents may be
rendered to a computer file (i.e. PDF), each page placed in the file is considered a surface.
A document may contain 1 or more surfaces. For instance a batch of invoices for 250
customers may contain 500 pages duplexed, this will be counted as 1000 surfaces.

Disaster Recovery License. You may request a Disaster Recovery license of the Software for each
production license You have purchased as a failover in the event of loss of use of the production
server(s). This license is for disaster recovery purposes only and under no circumstance may the
disaster recovery license be used for production simultaneously with a production license with
which it is paired.

Backup Copies. After installation of the Software pursuant to this EULA, you may store a copy of
the installation files for the Software solely for backup or archival purposes. Except as expressly
provided in this EULA, you may not otherwise make copies of the Software or the printed
materials accompanying the Software.

Third-Party Software License Rights. If a separate license agreement pertaining to an item of
third-party software is: delivered to You with the Software, included in the Software download
package, or referenced in any material that is provided with the Software, then such separate
license agreement shall govern Your use of that item or version of Third-Party Software. Your
rights in respect to any third-party software, third-party data, third-party software or other third-
party content provided with the Software shall be limited to those rights necessary to operate the
Software as permitted by this Agreement. No other rights in the Software or third-party software
are granted to You.

LICENSE RESTRICTIONS

Any copies of the Software shall include all trademarks copyright notices, restricted rights legends,
proprietary markings and the like exactly as they appear on the copy of the Software originally
provided to You. You may not remove or alter any copyright, trademark and/or proprietary
notices marked on any part of the software or related documentation and must reproduce all
such notices on all authorized copies of the Software and related documentation. You shall not
sublicense, distribute or otherwise make the Software available to any third party (including,
without limitation, any contractor, franchisee, agent or dealer) without first obtaining the written
agreement of (a) OF Software Ltd. to that use, and (b) such third party to comply with this
Agreement. You further agree not to (i) rent, lease, sell, sublicense, assign, or otherwise transfer
the Software to anyone else; (ii) directly or indirectly use the Software or any information about
the Software in the development of any software that is competitive with the Software, or (iii)
use the Software to operate or as a part of a time-sharing service, outsourcing service, service
bureau, application service provider or managed service provider offering. You further agree not
to reverse engineer, decompile, or disassemble the Software.

UPDATES, MAINTENANCE AND SUPPORT

During the validity period of Your License Key, You will be entitled to download the latest version
of the Software from the DocOrigin website www.docorigin.com. Use of any updates provided to
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You shall be governed by the terms and conditions of this Agreement. OF Software Ltd. reserves
the right at any time to not release or to discontinue release of any Software and to alter prices,
features, specifications, capabilities, functions, licensing terms, release dates, general availability
or other characteristics of the Software.

On expiry of your maintenance and support contract, you will have the right to continue using the
current version(s) of the Software which you downloaded prior to the date of expiry of your
License Key. However, you will need to renew maintenance and support in order to receive a new
License Key that will unlock the more current version(s) of the Software. For greater certainty, if
you attempt to use an expired License Key to download the latest version of the Software, the
Software will revert to being a locked, evaluation copy of that version of the Software.

INTELLECTUAL PROPERTY RIGHTS.

This EULA does not grant you any rights in connection with any trademarks or service marks of OF
Software Ltd. or DocOrigin. All title and intellectual property rights in and to the Software, the
accompanying printed materials, and any copies of the Software are owned by OF Software Ltd.
or its suppliers. All title and intellectual property rights in and to the content that is not contained
in the Software, but may be accessed through use of the Software, is the property of the
respective content owners and may be protected by applicable copyright or other intellectual
property laws and treaties. This EULA grants you no rights to use such content. If this Software
contains documentation that is provided only in electronic form, you may print one copy of such
electronic documentation.

DISCLAIMER OF WARRANTIES.

TO THE GREATEST EXTENT PERMITTED BY LAW, THE LICENSED SOFTWARE AND TECHNICAL
SUPPORT PROVIDED BY OF SOFTWARE LTD. HEREUNDER ARE PROVIDED ON AN "AS IS" BASIS AND
THERE ARE NO WARRANTIES, REPRESENTATIONS OR CONDITIONS, EXPRESS OR IMPLIED,
WRITTEN OR ORAL, ARISING BY STATUTE, OPERATION OF LAW, COURSE OF DEALING, USAGE OF
TRADE OR OTHERWISE, REGARDING THEM OR ANY OTHER PRODUCT OR SERVICE PROVIDED
UNDER THIS AGREEMENT OR IN CONNECTION WITH THIS AGREEMENT BY OF SOFTWARE LTD. OF
SOFTWARE LTD. DISCLAIM ANY IMPLIED WARRANTIES OR CONDITIONS OF QUALITY,
MERCHANTABILITY, MERCHANTABLE QUALITY, DURABILITY, FITNESS FOR A PARTICULAR
PURPOSE AND NON-INFRINGEMENT. OF SOFTWARE LTD. DOES NOT REPRESENT OR WARRANT
THAT THE SOFTWARE SHALL MEET ANY OR ALL OF YOUR PARTICULAR REQUIREMENTS, THAT THE
SOFTWARE WILL OPERATE ERROR-FREE OR UNINTERRUPTED OR THAT ALL ERRORS OR DEFECTS
IN THE SOFTWARE CAN BE FOUND OR CORRECTED.

In certain jurisdictions some or all of the provisions in this Section may not be effective or the
applicable law may mandate a more extensive warranty in which case the applicable law will
prevail over this Agreement.

LIMITATIONS OF LIABILITY

INCLUDING WITHOUT LIMITATION, LEGAL EXPENSES, LOSS OF BUSINESS, LOSS OF PROFITS, LOSS
OF REVENUE, LOST OR DAMAGED DATA, LOSS OF COMPUTER TIME, COST OF SUBSTITUTE GOODS
OR SERVICES, OR FAILURE TO REALIZE EXPECTED SAVINGS OR ANY OTHER COMMERCIAL OR
ECONOMIC LOSSES ARISING OUT OF OR IN CONNECTION WITH THIS AGREEMENT, EVEN IF OF
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SOFTWARE LTD. HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH LOSS OR DAMAGES, OR SUCH
LOSSES OR DAMAGES ARE FORESEEABLE.

THE ENTIRE LIABILITY OF OF SOFTWARE LTD. AND YOUR EXCLUSIVE REMEDY WITH RESPECT TO
THE SOFTWARE AND TECHNICAL SUPPORT AND ANY OTHER PRODUCTS OR SERVICES SUPPLIED
BY OF SOFTWARE LTD. IN CONNECTION WITH THIS AGREEMENT FOR DAMAGES FOR ANY CAUSE
AND REGARDLESS OF THE CAUSE OF ACTION, WHETHER IN CONTRACT OR IN TORT, INCLUDING
FUNDAMENTAL BREACH OR NEGLIGENCE, WILL BE LIMITED IN THE AGGREGATE TO THE
AMOUNTS PAID BY YOU FOR THE SOFTWARE, TECHNICAL SUPPORT OR SERVICES GIVING RISE TO
THE CLAIM.

THE DISCLAIMER OF REPRESENTATIONS, WARRANTIES AND CONDITIONS AND LIMITATION OF
LIABILITY CONSTITUTE AN ESSENTIAL PART OF THIS AGREEMENT. YOU ACKNOWLEDGE THAT BUT
FOR THE DISCLAIMER OF REPRESENTATIONS, WARRANTIES AND CONDITIONS AND LIMITATION
OF LIABILITY, NEITHER OF SOFTWARE LTD. NOR ANY OF ITS LICENSORS OR SUPPLIERS WOULD
GRANT THE RIGHTS GRANTED IN THIS AGREEMENT.

TERM AND TERMINATION

The term of this Agreement will begin on download of the Software and, in respect of an
Evaluation License, shall continue for the Evaluation Period, and in respect of all other license
types defined in Section 1, shall continue for as long as You use the Software, unless earlier
terminated sooner under this section 7.

OF Software Ltd. may terminate this Agreement in the event of any breach by You if such breach
has not been cured within five (5) days of notice to You. No termination of this Agreement will
entitle You to a refund of any amounts paid by You to OF Software Ltd. or its applicable distributor
or reseller or affect any obligations You may have to pay any outstanding amounts owing to OF
Software Ltd. or its distributor.

Your rights to use the Software will immediately terminate upon termination or expiration of this
Agreement. Within five (5) days of termination or expiration of this Agreement, You shall purge
all Software and all copies thereof from all computer systems and storage devices on which it was
stored, and certify such to OF Software Ltd.

GENERAL PROVISIONS

No Waiver. No delay or failure in exercising any right under this Agreement, or any partial or single
exercise of any right, will constitute a waiver of that right or any other rights under this
Agreement. No consent to a breach of any express or implied term set out in this Agreement
constitutes consent to any subsequent breach, whether of the same or any other provision.

Severability. If any provision of this Agreement is, or becomes, unenforceable, it will be severed
from this Agreement and the remainder of this Agreement will remain in full force and effect.

Assignment. You may not transfer or assign this Agreement (whether voluntarily, by operation of
law, or otherwise) without OF Software Ltd.'s prior written consent. OF Software Ltd. may assign
this Agreement at any time without notice. This Agreement is binding upon and will inure to the
benefit of both parties, and their respective successors and permitted assigns.
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Governing Law and Venue. This Agreement shall be governed by the laws of the Province of
Ontario. No choice of laws rules of any jurisdiction shall apply to this Agreement. You consent and
agree that the courts of the Province of Ontario shall have jurisdiction over any legal action or
proceeding brought by You arising out of or relating to this Agreement, and You consent to the
jurisdiction of such courts for any such action or proceeding.

Entire Agreement. This Agreement is the entire understanding and agreement between You and
OF Software Ltd. with respect to the subject matter hereof, and it supersedes all prior
negotiations, commitments and understandings, verbal or written, and purchase order issued by
You. This Agreement may be amended or otherwise modified by OF Software Ltd. from time to
time and the most recent version of the Agreement will be available on the OF Software website
www.docorigin.com.

o tyler



Exhibit E

\Statement of Work

‘ Tyler Technologies

Prepared for:

City of Manhattan Beach, CA

1400 Highland Avenue, Manhattan Beach, CA 90266

Prepared by:

Ray Arbour

One Tyler Drive, Yarmouth, ME 04096
Tyler Technologies, Inc.
www.tylertech.com

@0

Revised: 3/9/2018 )


http://www.tylertechnologies.com/

Exhibit E

Table of Contents

1  EXECUTIVE SUMMARY...ccuciiiituniiiirnniiniiensssriisssserisssseiissssstisssssssssssssssssssssssssssssssssssssssssssssssssssssss 6
1.1 PROJECT OVERVIEW eeeiiiiurieeeiiureeessiutteessastesessasseesssasseessssssesesssssesessssssesssssssssssssssssssssessssssssesssssssnessssnens 6
1.2 PRODUCT SUMMARY .ceiiiutteeeiutteessaitteessiuteeessasteeessastteessseeeessassaeessasseesssssssesssssseesssssssesssssseessssseeesssnnens 6
1.3 PROJECT TIMELINE weuttteeeiuteeeeeiutteeesttteeesttteessuteeessantteessanteeesssbeeessasteaesaassaeessaseeeeesasaaeessantaeessnsenessnnnens 6
1.4 PROJECT METHODOLOGY OVERVIEW ..eeieiriurireeriuieeessirieeessaseeeesssseeeesssseeesssssesesssssesssssssessssssseessssssenssssnens 6

2 PROJECT GOVERNANCE ......couuiiitiuniiiinnsiiirnssiiniassssimmssssimmssissmessssstmessssstmsssssssenssssssesssssssenssssssens 8
2.1 CLIENT GOVERNANCE ..eeettiutteeesautteeesautteeesautteessausaeessautaeessassteessanseeessansaeessansaeessanseeessanseeessanseeessanseeessans 8

2.1.1 (01T oY [=or 1Y Lo T Lo T 1= USRS 8
2.1.2  Steering COMMULLEE. .........cccccee oo, 8
2.1.3  EXCCULIVE SPONSOI(S)...uveeeeeieieeeeeeeeeeeee e ettt e ettt e e e ttte e e e st a e e ettt a e e et aaesasteaaessstnaaesasteaeessssees 9
2.2 TYLER GOVERNANCE ...ttttteutteeesauteeessastreessautaeessassaeeesastseessasseeessasseesssansesessanssessssssesessaseesssssseeessassenessans 9
2.2.1 LB LT e [=Lot A Y Lo [ Lo Lo 1T USSR UURRRt 9
2.2.2  Tyler Implementation MONAGEMENT .............ccoecueeeeecieieeeciieeeecieeeeectee e e e stea e e e straaessteaaeessses 9
2.2.3 Tyler EXecUtive MANAQEMENT ..........ccc.eueeeeeeeeeeeeeesteeee e e e e ettt e e e e e e ettt e e e e e e sssssnsaaaaaaeessssasnes 9
2.3 ACCEPTANCE AND ACKNOWLEDGMENT PROCESS ....vvtiiiiuiieeeiiurreessauieeeesautneesssnseesssssseesssanseessssssnesssasseeessns 9

3  OVERALL PROJECT ASSUIMIPTIONS .....ccvuuiiiimuniiinnnniiimnnsisimmsssssiimssssimmassssimssssssmmssssssmsssssssssassssns 11
3.1  PROJECT, RESOURCES AND SCHEDULING ..ceeeuvtteeeurrteesaurteeesaseeeessusseeessusseeesasseeesansseeessnssesessnsseeessnnnenens 11
3.2 DATA CONVERSION ..uutteteiiutteeesateeeessueteesauseeeesasseeeesassseeesasssesessssssessssssesssnssessssnsssessssssseessssseeessssseeees 11
3.3 DATA EXCHANGES, MODIFICATIONS, FORMS AND REPORTS .....uvvitiiiirieesnrrieessineeessnseeessnseeesssseeesssnneees 12
3.4 HARDWARE AND SOFTWARE ..ceeeeuttteeesuurteessureeeesauseeeesaseeeesasseeessssseessssseesasssseessssseeesssssesessssseeessnneees 13
3.5  ENVIRONMENTS AND DATABASES ...eeiiiurieerirreeesiteeeesssteeesssseeeesssseessasseessssssessssnssseessssseeessssseeessssenes 13
2N ST =1 01U [0y 1 o PSPPI 13
3.7 ASSUMPTION MITIGATION ..vteteiiurreeeriueeeesaurreeesauteeeesasseeesaseeeesasseeesansseeesansseeesansseeessnsseeessnsseeessssseeens 14

4  IMPLEMENTATION STAGES.......cccoiititmuiiiiinnnieiiinnieiiemssieiirmsseeienmssestesmsssstessssssssssssssesssssssesssssssens 15
4.1  WORK BREAKDOWN STRUCTURE (WBS) ....eiiiiiiiie et ettt e ettt ettee e e ettt e e e e ttee e e e atee e e enteeeeeareeeeennes 15
4.2 INITIATE & PLAN (STAGE 1) cuuuuvieieiieieiiiiiireeeeeeeeeeeitreeeeeeeeeetssreeeeeeeeessssssseeseeseeesssbssseeseessenssnsrsseeeeees 17

4.2.1 Tyler Internal Coordination & PIANNING..............cceccueeieeeiiiieeeiiieeeecieeeesiteeeesctea e e ssteaees e 17
4.2.2  System INfrastruCture PIANNING ..............coccvuueeeecieeeeeeieeeeteeeeeesteeeeetteeaeestaeaeestaaaeessanaeeaans 18
4.2.3  ProjeCt/PRASE PIANNING ......c.cceveeereeereeieeieeeieeieeeeteeeteeseeeivseissessseeseessssssssesssesssesssessssssssiseens 19
VB B & (o] [=Tot Yol 1 1= [V =SSN 20
4.2.5  StaKeRnolder PreSENtatioN ..........ccuueecuieeeeeiiieeeeiiieesciieeesstteeessiteesseitaesssttaesssstsesssainaesnanes 21
4.2.6  Control Point 1: Initiate & Plan Stage ACCEPLANCE ..........ccccueeeeciiveeeeeciieeeeciieeeesiveeeeesiveaeeans 22
4.3 ASSESS & DEFINE (STAGE 2) cuuuuuvvireieeeiiiiitreeeeeeeeiieiiutrereeeeeessssssseeseseeessssssssssessssesssssssssesssemsssssseessens 23
4.3.1 FUNAMENTAIS ROVICW ...ttt ettt s ettt e s et e s st e s st eaesaataeassasseneenanes 23
4.3.2 CUITENT/FUTUIE SEATE ANGIYSIS ...oveceveeeveecveeeteeeteeeeee et eeteeeeeeeeeveeiveesssessseessesessssessesssenseen 24
2/64



4.3.3
4.3.4
4.3.5
4.3.6
4.3.7
4.3.8

4.4.1
4.4.2
4.4.3
4.4.4
4.4.5
4.4.6

4.5.1
4.5.2
4.5.3
4.5.4

4.6.1
4.6.2
4.6.3
4.6.4
4.6.5

4.7.1
4.7.2

5 ROLES AND RESPONSIBILITIES

51 TYLER ROLES AND RESPONSIBILITIES

5.1.1
5.1.2
5.1.3
5.1.4
5.1.5
5.1.6
5.1.7
51.8

5.2.1
5.2.2
5.2.3

3/64

Data Conversion Planning & Mapping
Standard 3rd Party Data Exchange Planning
Customization Analysis & Specification, if contracted
Forms & Reports Planning
System Deployment............ccccccvveveveeeeeecccrnnnnn,
Control Point 2: Assess & Define Stage Acceptance
4.4  BUILD & VALIDATE (STAGE 3)
Configuration & Power User Training
Data Conversion & Validation
Standard 3rd Party Data Exchange Validation
Customization Delivery & Validation, if contracted
Forms & Reports Validation
Control Point 3: Build & Validate Stage Acceptance
4.5  FINAL TESTING & TRAINING (STAGE 4)
Cutover Planning ............ccoceeeecvvvveeeciveneescnnnnn.
User Acceptance Testing (UAT)
End User Training ............ccccueeeeeeeccvvveenaaeeeesnns
Control Point 4: Final Testing & Training Stage Acceptance
4.6  PRODUCTION CUTOVER (STAGE 5)
Final Data Conversion, if applicable
Production Processing & Assistance
Transition to Tyler Support
Schedule Post-production Services, if applicable
Control Point 5: Production Cutover Stage Acceptance
4.7  PHASE/PROJECT CLOSURE (STAGE 6)
Close Phase/Project...........cceeeveeeeeveecveneeinennns
Control Point 6: Phase/Project Closure Stage Acceptance

Tyler Executive Management
Tyler Implementation Management
Tyler Project MIanager .............ccceecvvuveevcvvenanns
Tyler Implementation Consultant
TYIEr SQIES.......vveeeeeeeeeeeieee e

Tyler Software Support

Tyler Disaster Recovery Support
Tyler Systems Management Services
5.2 CITY ROLES AND RESPONSIBILITIES
City Executive Sponsor.............ccccccuvvvveeeeenanann.,
City Steering Committee
City Project Manager............ccccccevvvvveeeeeeanana

Exhibit E



5.2.4  City Functional Leads............cccccovuveeeevuvneennnn.
525 City Power USerS......ccccccceeveeeeeeeeeeieeeeeeeeeeeaaa,
526  City ENAd USErS...cuucceeeneeveeaeeeeeeciveeaaeeeeenn,
5.2.7  City Technical Support
5.2.8  City Upgrade Coordinator
5.2.9  City project Toolset Coordinator
5.2.10 City Change Management Lead

6 GLOSSARY. .....ccoiiiiiirnnenniniisiinennnnssssssssissesnsnssssssssasennns

7 TCM CONVERSION SUMMARY

7.1 TCM — STANDARD

8 MUNIS CONVERSION SUMMARY

8.1  ACCOUNTING COA
8.2 ACCOUNTING - ACTUALS
8.3 ACCOUNTING - BUDGETS
8.4 ACCOUNTS PAYABLE MASTER
8.5 ACCOUNTS PAYABLE - CHECKS

8.6 ACCOUNTS PAYABLE - INVOICES

8.7  CONTRACTS
8.8  CAPITAL ASSETS MASTER
8.9  GENERAL BILLING CID
GENERAL BILLING = BILLS «..vvevveveeveeveeveeveereeveveeenenes
BUSINESS LICENSE MASTER .....cuvevvereereereereereeerenneneas
BUSINESS LICENSE = BILLS v.vveveveeveeveeve e ceeeeeeieneenas
PAYROLL ..vvvveveeveeteeteeveeteeseseseeseeseeteeveeseesessensenseneas
PAYROLL — EDUCATION ..vcvveeveeeeeeereereereereevenensenseneas
PAYROLL — CERTIFICATIONS.....cuvevreveereereseeseeseesnenneneas
PAYROLL — STATE RETIREMENT TABLES
PAYROLL — POSITION CONTROL
PAYROLL— PM ACTION HISTORY
PAYROLL — APPLICANT TRACKING
PAYROLL — EARNING/DEDUCTION HIST
PAYROLL — CHECK HISTORY ....cvvevrivieveceeeeeceeeeeieneenas
PAYROLL — ACCUMULATORS. .....eevvereereereereeresensenseneas
PAYROLL - DEDUCTIONS .....veveveevreviereceeeeeceeseesseneeneas
PAYROLL— ACCRUAL BALANCES
PURCHASE ORDERS......veeveverrereereereereeseeseesesseseseneas
UTILITY BILLING. cv vttt neenea

8.10
8.11
8.12
8.13
8.14
8.15
8.16
8.17
8.18
8.19
8.20
8.21
8.22
8.23
8.24
8.25
8.26
8.27
8.28

4/64

UTILITY BILLING —BACKFLOW

UTILITY BILLING —SERVICE ORDERS

Exhibit E



8.29
8.30
8.31
8.32

5/64

Exhibit E

UTILITY BILLING —BALANCE FORWARD AR ..ottt ettt e e e e e e 64
UTILITY BILLING —CONSUMPTION HISTORY ...eiiiiiiiiieiiee ettt e e e e e e e e e e e e e e e e e e e e e e e e e e e e e 64
UTILITY BILLING —ASSESSIMENTS ...iiiiititieieeeeeeeee et e e eeeeeeeeeeeeeeeaeeeaaeaaeeaaaeaaaaaeaaeaeeeaeaeaeaaaeaaaeaeaaaeneaeaaaaaens 64
UTILITY BILLING —SERVICES ...etteteeiiiiiiitttteeeesiesiieetteee s s seiieeeeeeesssamsbeeeeeeesssamnreeeeeeesesannnneneneeesens 64

e tyler



Exhibit E

1 Executive Summary

1.1 Project Overview

The Statement of Work (SOW) documents the Project Scope, methodology, roles and responsibilities,
implementation Stages, and deliverables for the implementation of Tyler products.

The Project goals are to offer City of Manhattan Beach, CA the opportunity to make the City more
accessible and responsive to external and internal customer needs and more efficient in its operations
through:

e Streamlining, automating, and integrating business processes and practices

e Providing tools to produce and access information in a real-time environment

e Enabling and empowering users to become more efficient, productive and responsive
e Successfully overcoming current challenges and meeting future goals

1.2 Product Summary

Below, is a summary of the products included in this Project, as well as reference to the City’s functional
area utilizing the Tyler product(s). Refer to the Implementation Stages section of this SOW for information
containing detailed service components.

[PRODUCT] [APPLICATION]

Munis Financial Management

Munis Procurement

Munis Human Resources & Payroll

Munis Utility Billing

Munis Accounts Receivable and Collections
Munis Document Management

Munis Tyler Reporting Services

1.3 Project Timeline

The Project Timeline establishes a start and end date for each Phase of the Project. Developed during the
Initiate & Plan Stage and revised as mutually agreed to, if needed, the timeline accounts for resource
availability, business goals, size and complexity of the Project, and task duration requirements.

1.4 Project Methodology Overview

Tyler bases its implementation methodology on the Project Management Institute’s (PMI) Process Groups
(Initiating, Planning, Executing, Monitoring & Controlling, and Closing). Using this model, Tyler developed
a b6-stage process specifically designed to focus on critical project success measurement factors.

Tailored specifically for Tyler’s Public Sector clients, the project methodology contains Stage Acceptance
Control Points throughout each Phase to ensure adherence to Scope, budget, timeline controls, effective
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communications, and quality standards. Clearly defined, the project methodology repeats consistently
across Phases, and is scaled to meet the City’s complexity, and organizational needs.
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2 Project Governance

The purpose of this section is to define the resources required to adequately establish the business
needs, objectives, and priorities for the Project; communicate the goals to other project participants; and
provide support and guidance to accomplish these goals. Project governance also defines the structure
for issue escalation and resolution, Change Control review and authority, and organizational Change
Management activities.

The preliminary governance structure establishes a clear escalation path when issues and risks require
escalation above the Project Manager level. Further refinement of the governance structure, related
processes, and specific roles and responsibilities occurs during the Initiate & Plan Stage.

The path below illustrates an overall team perspective where Tyler and the City collaborate to resolve
project challenges according to defined escalation paths. In the event Project Managers do not possess
authority to determine a solution, resolve an issue, or mitigate a risk, Tyler implementation management
and the City steering committee become the escalation points to triage responses prior to escalation to
the City and Tyler executive sponsors. As part of the escalation process, each project governance tier
presents recommendations and supporting information to facilitate knowledge transfer and issue
resolution. The City and Tyler executive sponsors serve as the final escalation point.

2.1 Client Governance

Depending on the City’s organizational structure and size, the following governance roles may be filled by
one or more people:

2.1.1 Client Project Manager

The City’s Project Manager(s) coordinate project team members, subject matter experts, and the overall
implementation schedule and serves as the primary point of contact with Tyler. The City Project
Manager(s) will be responsible for reporting to the City steering committee and determining appropriate
escalation points.

2.1.2 Steering Committee

The City steering committee understands and supports the cultural change necessary for the Project and
fosters an appreciation of the Project’s value throughout the organization. Oversees the City Project
Manager(s) and the Project as a whole and through participation in regular internal meetings, the City
steering committee remains updated on all project progress, project decisions, and achievement of
project milestones. The City steering committee also provides support to the City Project Manager(s) by
communicating the importance of the Project to all impacted departments. The City steering committee
is responsible for ensuring the Project has appropriate resources, provides strategic direction to the
project team, for making timely decisions on critical project issues or policy decisions. The City steering
committee also serves as primary level of issue resolution for the Project.
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2.1.3 Executive Sponsor(s)

The City’s executive sponsor provides support to the Project by allocating resources, providing strategic
direction, and communicating key issues about the Project and the Project’s overall importance to the
organization. When called upon, the executive sponsor also acts as the final authority on all escalated
project issues. The executive sponsor engages in the Project, as needed, in order to provide necessary
support, oversight, guidance, and escalation, but does not participate in day-to-day project activities. The
executive sponsor empowers the City steering committee, Project Manager(s), and Functional Leads to
make critical business decisions for the City.

2.2 Tyler Governance

2.2.1 Tyler Project Manager

The Tyler Project Manager(s) have direct involvement with the Project and coordinates Tyler project team
members, subject matter experts, the overall implementation schedule, and serves as the primary point
of contact with the City. As requested by the City, the Tyler Project Manager(s) provide regular updates to
the City’s steering committee and other Tyler governance members.

2.2.2 Tyler Implementation Management

Tyler implementation management has indirect involvement with the Project and is part of the Tyler
escalation process. Tyler Project Manager(s) consult implementation management on issues and
outstanding decisions critical to the Project. Implementation management works toward a solution with
the Tyler Project Manager(s) or with the City management, as appropriate. Tyler executive management
is the escalation point for any issues not resolved at this level. The name(s) and contact information for
this resource will be provided and available to the project team.

2.2.3 Tyler Executive Management

Tyler executive management has indirect involvement with the Project and is part of the Tyler escalation
process. This team member offers additional support to the project team and collaborates with other
Tyler department managers, as needed, in order to escalate and facilitate implementation project tasks
and decisions. The name(s) and contact information for this resource will be provided and available to the
project team.

2.3 Acceptance and Acknowledgment Process

All Deliverables and Control Points must be accepted or acknowledged following the process below.
Acceptance requires a formal sign-off while acknowledgement may be provided without formal sign-off at
the time of delivery. The following process will be used for accepting or acknowledging Deliverables and
Control Points:

e The City shall have five (5) business days from the date of delivery, or as otherwise mutually
agreed upon by the parties in writing, to accept or acknowledge each Deliverable or Control
Point. If the City does not provide acceptance or acknowledgement within five (5) business days,
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or the otherwise agreed upon timeframe, not to be unreasonably withheld, Tyler deems the
Deliverable or Control Point as accepted.

If the City does not agree the particular Deliverable or Control Point meets requirements, the City
shall notify Tyler Project Manager(s), in writing, with reasoning within five (5) business days, or
the otherwise agreed-upon timeframe, not to be unreasonably withheld, of receipt of the
Deliverable.

Tyler shall address any deficiencies and redeliver the Deliverable or Control Point. The City shall
then have two (2) business days from receipt of the redelivered Deliverable or Control Point to
accept or again submit written notification of reasons for rejecting the milestone. If the City does
not provide acceptance or acknowledgement within two (2) business days, or the otherwise
agreed upon timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or Control
Point as accepted.
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Overall Project Assumptions

Project, Resources and Scheduling

Project activities will begin, as mutually agreed to, after the Agreement has been fully executed.
The City has the ability allocate additional internal resources if needed.

The City also ensures the alighment of their budget and Scope expectations.

The City and Tyler ensure that the assigned resources are available, they buy-into the change
process, and they possess the required business knowledge to complete their assigned tasks
successfully. Should there be a change in resources, the replacement resource should have a
comparable level of availability, buy-in, and knowledge.

Abbreviated timelines and overlapped Phases can result in project delays if there are not
sufficient resources assigned to complete all required work as scheduled.

Changes to Project Plan, availability of resources or changes in Scope may result in schedule
delays, which may result in additional charges to the Project.

Tyler provides a written agenda and notice of any prerequisites to the City Project Manager(s) ten
(10) business days prior to any scheduled on site or remote sessions.

Tyler provides notice of any prerequisites to the City Project Manager(s) a minimum of ten (10)
business days prior to any key deliverable due dates.

City users complete prerequisites prior to applicable scheduled activities.

Tyler provides guidance for configuration and processing options available within the Tyler
software. The City is responsible for making decisions based on the options available.

In the event the City may elect to add and/or modify current business policies during the course
of this Project, such policy changes are solely the City’s responsibility to define, document, and
implement.

The City makes timely Project related decisions in order to achieve scheduled due dates on tasks
and prepare for subsequent training sessions. Decisions left unmade may affect the schedule, as
each analysis and implementation session builds on the decisions made in prior sessions.

Tyler considers additional services out of Scope and requires additional time and costs be
requested via Change Request approved through the Change Control process.

The City will respond to information requests in a comprehensive and timely manner, in
accordance with the Project Plan.

Data Conversion

The City will provide file layouts associated with data extract(s)

0 The approved file layout, unless otherwise agreed to, is a fixed length ASCII file layout for
each data extract

The City understands the Legacy System data extract(s) must be provided to Tyler in the

same format each time unless changes are mutually agreed upon in advance

The City is solely responsible to ensure all required data is extracted and provided to Tyler for

accurate and complete data population in the Tyler database

The City understands each Legacy System data extract submitted for conversion includes all

associated records in a single file
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0 The City will utilize a single standard file layout for records containing similar data
elements. This allows Tyler to use one set of scripts to move Legacy data into the Tyler
database

The City agrees to produce the needed data extract(s) from the static Legacy System

database to Tyler on the specified due date(s)

At the time the Legacy System data extract(s) are created, the City will either freeze the

Legacy System database containing the extracted data or produce reports and detail screen

captures using the extracted data to reconcile the converted data within the Tyler solution

The City agrees to provide resources with in-depth knowledge of the Legacy solutions data

and data structure to work collaboratively with Tyler resources to drive the mapping of the

data to the Tyler solution(s)

The City will grant Tyler access to the Legacy System to assist with understanding data

relationships to improve the accuracy and quality of the converted data

Tyler will create one set of scripts to move Legacy System data of similar characteristics to

the Tyler database

The City agrees to provide resources with in-depth knowledge of the Legacy solutions’ data

to validate the data once populated within the Tyler database

0 Tyler will perform an initial data validation, but it is the responsibility of the City to ensure
the quality and accuracy of the data loaded to the Tyler database

The City and Tyler will work in an iterative process to validate data, correct data, validate, etc.

until the data is reasonably sound

The City may need to correct data scenarios in the Legacy System prior to the final data

extract(s) being created

During Production Cutover, the City may need to manually add or adjust data after data has

been loaded into the production database as mutually agreed to prior to the load

Data Exchanges, Modifications, Forms and Reports

The City ensures the 3rd party data received conforms to a Tyler standard format.

The 3rd party possesses the knowledge of how to program their portion of the interaction and
understands how to manipulate the data received.

Client is on a supported, compatible version of the 3™ party software or Tyler Standard Data
Exchange tools may not be available.

The City is willing to make reasonable business process changes rather than expecting the
product to conform to every aspect of their current system/process.

Any Modification requests not expressly stated in the contract are out of Scope. Modifications
requested after contract signing have the potential to change cost, Scope, schedule, and
production dates for project Phases. Modification requests not in Scope must follow the Project
Change Control process.

The City testing environment contains the Tyler software version required for delivery of the
Modification prior to the scheduled delivery date for testing

The City is responsible for verifying the performance of the Modification as defined by the
specification
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Hardware and Software

Tyler will initially install the most current generally available version of the purchased Tyler
software.

The City will provide network access for Tyler modules, printers, and Internet access to all
applicable City and Tyler project staff.

The City has in place all hardware, software, and technical infrastructure necessary to support the
Project.

The City’s system hardware and software meet Tyler standards to ensure sufficient speed and
operability of Tyler software. Tyler will not support use of software if the City does not meet
minimum standards of Tyler’s published specifications.

Environments and Databases

Tyler will establish three (3) software environments and three (3) databases for the Project. The
environments will be production, train and test. Each environment will have a corresponding
database named the same as the environments; production database, train database and test
database

The test environment will be used by Tyler to build the solution. Tyler will use the test database
for testing and reviewing converted data. Tyler will also use the test database to present
completed Deliverables to the City for acceptance. Once Deliverables have been accepted, they
will be moved to the production and train environments

The train database will be used by the City for reviewing the converted data, testing, and training
At Production Cutover the production database will be used for processing daily functions

Education

Throughout the Project lifecycle, the City provides a training room for Tyler staff to transfer
knowledge to the City’s resources, for both onsite and remote sessions. The City will provide staff
with a location to practice what they have learned without distraction. If Phases overlap, the City
will provide multiple training facilities to allow for independent sessions scheduling without
conflict.

The training room is set up in a classroom setting. The City determines the number of
workstations in the room. Tyler recommends every person attending a scheduled session with a
Tyler Consultant or Trainer have their own workstation. However, Tyler requires there be no
more than two (2) people at a given workstation.

The City provides a workstation which connects to the Tyler system for the Tyler trainer
conducting the session. The computer connects to a City provided projector, allowing all
attendees the ability to actively engage in the training session.

Tyler is responsible for providing formal training on all functional areas of the software to the
City’s designated Power Users. The City will designate up to fifteen (15) Power Users for any
specific class. The Power Users will vary based on agenda topics and area of the assessment
office that the class pertains to. Power Users will then be empowered with the knowledge to
conduct training to City End Users. In addition, informal education will occur leading up to the
formal training sessions. Every time Tyler resources work with City staff to demonstrate a specific
function/feature/executable with the City is an opportunity to better understand and appreciate
the Tyler solution
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Tyler will conduct one (1) formal training session for each of the functional areas of the software.
The functional areas covered will allow the City to utilize the software. The City is responsible for
assigning the appropriate Power Users to attend these sessions

Tyler follows a train-the-trainer approach to allow City Power Users attending the sessions to
disseminate the knowledge being learned during Tyler lead sessions to other City users

Users performing User Acceptance Testing (UAT) have attended all applicable training sessions
prior to performing UAT.

Assumption Mitigation

In the event that any assumptions are not met or prove to be invalid the parties agree to work in
good faith to mitigate any resulting issues



Exhibit E

4  Implementation Stages

4.1 Work Breakdown Structure (WBS)

The Work Breakdown Structure (WBS) is a hierarchical representation of a Project or Phase broken down
into smaller, more manageable components. The top level components are called “Stages” and the
second level components are called “work packages.” The work packages, shown below each Stage,
contain the high-level work to be done. The detailed Project Plan, developed during Initiate & Plan and
finalized during Assess & Define, will list the tasks to be completed within each work package. Each Stage
ends with a “Control Point”, confirming the work performed during that Stage of the Project.
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4.2 Initiate & Plan (Stage 1)

The Initiate & Plan Stage creates a foundation for the Project through identification of City and Tyler
Project management teams, development of implementation management plans, and the provision and
discussion of system infrastructure requirements. City participation in gathering information is critical.
Tyler Project management teams present initial plans to stakeholder teams at Stage end.

4.2.1 Tyler Internal Coordination & Planning

Prior to Project commencement, Tyler management staff assigns Project Manager(s). Tyler provides the
City with initial Project documents used in gathering basic information, which aids in preliminary planning
and scheduling. City participation in gathering requested information by provided deadlines ensures the
Project moves forward in a timely fashion. Internally, the Tyler Project Manager(s) coordinate with Sales
to ensure transfer of vital information from the sales process prior to scheduling a Project Planning
Meeting with the City’s team. During this step, Tyler will work with the Client to establish the date(s) for
the Project/Phase Planning session.
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4.2.2 System Infrastructure Planning

The City provides, purchases or acquires hardware according to hardware specifications provided by Tyler
and ensures it is available at the City’s site. The City completes the system infrastructure audit, ensuring
vital system infrastructure information is available to the Tyler implementation team, and verifies all
hardware compatibility with Tyler solutions.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed
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423 Project/Phase Planning

Project and Phase planning provides an opportunity to review the contract, software, data conversions
and services purchased, identify Applications to implement in each Phase (if applicable), and discuss
implementation timeframes. The Tyler Project Manager(s) deliver an Implementation Management Plan,
which is mutually agreeable by City and Tyler.
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4.2.4 Project Schedule

Client and Tyler will mutually develop an initial Project schedule. The initial schedule includes, at
minimum, enough detail to begin Project activities while the detailed Project Plan/schedule is being
developed and refined.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 1 Project Schedule
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425 Stakeholder Presentation

City stakeholders join Tyler Project Management to communicate successful Project criteria, Project
goals, Deliverables, a high-level milestone schedule, and roles and responsibilities of Project participants.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed
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4.2.6 Control Point 1: Initiate & Plan Stage Acceptance

Acceptance criteria for this Stage includes completion of all criteria listed below. Advancement to the
Assess & Define Stage is dependent upon Tyler’s receipt of the Stage Acceptance.

4.2.6.1 Initiate & Plan Stage Deliverables

° Implementation Management Plan
o] Objective: Update and deliver baseline management plans to reflect the approach to the
City’s Project.
(o] Scope: The Implementation Management addresses how communication, quality control,

risks/issues, resources and schedules, and Software Upgrades (if applicable) will be
managed throughout the lifecycle of the Project.

(o] Acceptance criteria: City reviews and acknowledges Implementation Management Plan
° Project Plan/Schedule
(o] Objective: Provide a comprehensive list of tasks, timelines and assignments related to the
Deliverables of the Project.
(o] Scope: Task list, assignments and due dates
(o] Acceptance criteria: City acceptance of schedule based on City resource availability and

Project budget and goals.

4.2.6.2 Initiate & Plan Stage Acceptance Criteria

° Hardware Installed

° System infrastructure audit complete and verified
° Implementation Management Plan delivered

° Project Plan/Schedule delivered; dates confirmed
° Stakeholder Presentation complete
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4.3 Assess & Define (Stage 2)

The primary objective of Assess & Define is to gather information about current City business processes
and translate the material into future business processes using Tyler Applications. Tyler uses a variety of
methods for obtaining the information, all requiring City collaboration. The City shall provide complete
and accurate information to Tyler staff for analysis and understanding of current workflows and business
processes.

431 Fundamentals Review

Fundamentals Review provides functional leads and Power Users an overall understanding of software
capabilities prior to beginning current and future state analysis. The primary goal is to provide a basic
understanding of system functionality, which provides a foundation for upcoming conversations
regarding future state processing. Tyler utilizes a variety of methods for completing fundamentals
training including the use of elLearning, videos, documentation, and walkthroughs.
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43,2 Current/Future State Analysis

City and Tyler evaluate current state processes, options within the new software, pros and cons of each
option based on current or desired state, and make decisions about future state configuration and
processing.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 2 Current/Future State Analysis
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4.3.3 Data Conversion Planning & Mapping

This entails the activities performed to prepare to convert data from the City’s Legacy System
Applications to the Tyler system. Tyler staff and the City work together to complete Data Mapping for
each piece of data (as outlined in the Agreement) from the Legacy System to a location in the Tyler
system.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 2 Data Conversion Planning & Mapping
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4,34 Standard 3rd Party Data Exchange Planning

Standard Data Exchange tools are available to allow clients to get data in and out of the Tyler system with
external systems. Data exchange tools can take the form of Imports and Exports, and Interfaces.

A Standard Interface is a real-time or automated exchange of data between two systems. This could be
done programmatically or through an API. It is Tyler’s responsibility to ensure the Tyler programs operate
correctly. It is the City’s responsibility to ensure the third party program operates or accesses the data
correctly.

The City and Tyler Project Manager(s) will work together to define/confirm which Data Exchanges are
needed (if not outlined in the Agreement). Tyler will provide a file layout for each Standard Data
Exchange.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 2 Standard 3™ Party Data Exchange Planning
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4.3.5 Customization Analysis & Specification, if contracted

Tyler staff conducts additional analysis and develops specifications based on information discovered
during this Stage. The City reviews the specifications and confirms they meet City’s needs prior to
acceptance. Out of Scope items or changes to specifications after acceptance may require a Change
Request.

Tyler’s intention is to minimize Customizations by using Standard functionality within the Application,
which may require a City business process change. It is the responsibility of the City to detail all of their
needs during the Assess and Define Stage. Tyler will write up specifications (for City approval) for
contracted program Customizations. Upon approval, Tyler will make the agreed upon Customizations to
the respective program(s). Once the Customizations have been delivered, the City will test and approve
those changes during the Build and Validate Stage.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 2 Customization Analysis & Specification, if contracted
TYLER CLIENT

TASKS

Tyler Implementation Manager
Tyler Data Conversion Experts
Tyler Forms & Reports Experts
Client Steering Committee

Client Change Management Leads
Client Department Heads
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o [Tyler Implementation Consultant
= [Tyler Customization Programmers
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o [Client Power Users
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>
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el

Develop specification document(s)

Review specification document(s);
provide changes to Tyler, if I | C C A|R|I|C C
applicable

Sign-off on specification
document(s) and authorize work
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4.3.6 Forms & Reports Planning

City and Tyler Project Manager(s) review Forms and Reporting needs. Items that may be included in the
Agreement are either Standard Forms and Reports or known/included Customization(s). Items not
included in the Agreement could be either City-developed Reports or a newly discovered Customization
that will require a Change Request.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 2 Forms & Reports Planning
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System Deployment

4.3.7

The Tyler Technical Services team installs Tyler Applications on the server (hosted or client-based) and

ensures the platform operates as expected.

Consulted | = Informed

Responsible A = Accountable C =
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4.3.8 Control Point 2: Assess & Define Stage Acceptance

Acceptance criteria for this Stage includes completion of all criteria listed below. Advancement to the
Build & Validate Stage is dependent upon Tyler’s receipt of the Stage Acceptance.

4.3.8.1 Assess & Define Stage Deliverables

° Completed analysis Questionnaire
(o] Objective: Gather and document information related to City business processes for
current/future state analysis as it relates to Tyler approach/solution.
o] Scope: Provide comprehensive answers to all questions on Questionnaire(s).
o Acceptance criteria: City acceptance of completed Questionnaire based on thoroughness

of capturing all City business practices to be achieved through Tyler solution.

° Data conversion summary and specification documents
o] Objective: Define data conversion approach and strategy
o] Scope: Data conversion approach defined, data extract strategy, conversion and
reconciliation strategy.
o] Acceptance criteria: Data conversion document(s) delivered to the City, reflecting

complete and accurate conversion decisions.

° Customization specification documents, if contracted
o Objective: Provide comprehensive outline of identified gaps, and how the custom
program meets the City’s needs
o Scope: Design solution for Customization
o Acceptance criteria: City accepts Custom Specification Document(s) and agrees that the

proposed solution meets their requirements

° Completed Forms options and/or packages

(o] Objective: Provide specifications for each City in Scope form, Report and output
requirements

o] Scope: Complete Forms package(s) included in agreement and identify Reporting needs.
o Acceptance criteria: Identify Forms choices and receive supporting documentation

° Installation checklist
o] Objective: Installation of purchased Tyler software

o Scope: Tyler will conduct an initial coordination call, perform an installation of the
software included in the Agreement, conduct follow up to ensure all tasks are complete,
and complete server system administration training, unless the City is hosted.

o] Acceptance criteria: Tyler software is successfully installed and available to authorized
users, City team members are trained on applicable system administration tasks.

4.3.8.2 Assess & Define Stage Acceptance Criteria

° Tyler software is installed
° Fundamentals review is complete
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° Required Form information complete and provided to Tyler
° Current/Future state analysis completed; Questionnaires delivered and reviewed
° Data conversion mapping and extractions completed and provided to Tyler
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4.4 Build & Validate (Stage 3)

The objective of the Build & Validate Stage is to prepare the software for use in accordance with the City’s
needs identified during the Assess and Define Stage, preparing the City for Final Testing and Training.

441 Configuration & Power User Training

Tyler staff collaborates with the City to complete software configuration based on the outputs of the
future state analysis performed during the Assess and Define Stage. Tyler staff will train the City Power
Users to prepare them for the Validation of the software. The City collaborates with Tyler staff iteratively
to Validate software configuration.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 3 Build & Validate
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442 Data Conversion & Validation

Tyler completes an initial review of the converted data for errors. With assistance from the City, the Tyler
Data Conversion Team addresses items within the conversion program to provide the most efficient data
conversion possible. With guidance from Tyler, the City reviews specific data elements within the system
and identifies and Reports discrepancies in writing. Iteratively, Tyler collaborates with the City to address
conversion discrepancies prior to acceptance.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 3 Data Conversion & Validation
TYLER CLIENT
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33/64

- tyler



JO}eulpJoo) apelddn s

Exhibit E

JOIBUIPJO0)) 135|00] 123[0.d JUdID

spea [evuyda L Ul

s19sn pu3 U1

SpeaH Juawiiedsaq 1usi|D|

SJas JoMOd JuUal|D

CLIENT

Spea Juswadeueln a8ueyd usiD

SpeaT [euoiduN4 JualD

Ja8eue| 129[0.d JUdID

2911WwWo) Sula1S U1

Josuods aAIN29x3 1UdI|D

S9|es J49JA

1oddng |eajuyda] J9)A ]

Consulted | = Informed

siawwelS04d uoneziwoisn) JajALl

S}adx3 syioday 1 swo4 J9|All

Standard 3™ Party Data Exchange Validation

S3142dx3 UOISISAUOD) eleq J3JAL

TYLER

Jue}NSu0) uojreruawa|dwi oAl

Ja8eue| 393(04d AL

Jadeue|A uoneiusws|dwi J3jA]

Accountable C

J28eue|N aAIINDaXT JBAL

Responsible A

Standard 3rd Party Data Exchange Validation

STAGE 3

Tyler provides training on Data Exchange(s) and the City tests each Data Exchange.

RACI MATRIX KEY: R
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444 Customization Delivery & Validation, if contracted

Tyler delivers in Scope Customization(s) to the City for preliminary testing. Final acceptance will occur
during the Final Testing and Training Stage.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 3 Customization Delivery & Validation, if contracted
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Forms & Reports Validation

4.4.5

Tyler provides training on Standard Forms/Reports and the City tests each Standard Form/Report.

Consulted | = Informed

Responsible A = Accountable C =
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4.4.6 Control Point 3: Build & Validate Stage Acceptance

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Final Testing &
Training Stage is dependent upon Tyler’s receipt of the Stage Acceptance.

4.46.1 Build & Validate Stage Deliverables

J Initial data conversion
(o] Objective: Convert Legacy System data into Tyler system
(o] Scope: Data conversion program complete; deliver converted data for review
(o] Acceptance criteria: Initial error log available for review
o Data conversion verification document
o Objective: Provide instructions to the City to verify converted data for accuracy
o Scope: Provide self-guided instructions to verify specific data components in Tyler system
o Acceptance criteria: City accepts data conversion delivery; City completes data issues log
° Installation of Customizations on the City’s server(s) *except for hosted Clients
o] Objective: Deliver Customization(s) in Tyler software
(o] Scope: Program for Customization is complete and available in Tyler software,
Customization testing
(o] Acceptance criteria: Delivery of Customization(s) results in objectives described in the

City-signed specification.

° Standard Forms & Reports Delivered
(o] Objective: Provide Standard Forms & Reports for review
(o] Scope: Installation of all Standard Forms & Reports included in the Agreement
o Acceptance criteria: Standard Forms & Reports available in Tyler software for testing in
Stage 4

4.4.6.2 Build & Validate Stage Acceptance Criteria

° Application configuration completed

° Standard Forms & Reports delivered and available for testing in Stage 4

° Data conversions (except final pass) delivered

° Standard 3™ party Data Exchange training provided

° Customizations delivered and available for testing in Stage 4

° The City and Tyler have done a review of primary configuration areas to Validate

completeness and readiness for testing and acceptance in Stage 4.
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4.5 Final Testing & Training (Stage 4)

During Final Testing and Training, Tyler and the City review the final Cutover plan. A critical Project
success factor is the City understanding the importance of Final Testing and Training and dedicating the
resources required for testing and training efforts in order to ensure a successful Production Cutover.

45.1 Cutover Planning

City and Tyler Project Manager(s) discuss final preparations and critical dates for Production Cutover.
Tyler delivers a Production Cutover Checklist to outline Cutover tasks to help prepare the City for success.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed
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4.5.2 User Acceptance Testing (UAT)

The City performs User Acceptance Testing to verify software readiness for day-to-day business
processing. Tyler provides a Test Plan for users to follow to ensure proper Validation of the system.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 4 User Acceptance Testing (UAT)
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4.5.3 End User Training

End Users attend training sessions to learn how to utilize Tyler software. Training focuses primarily on
day-to-day City processes that will be delivered via group training, webinar, eLearnings and/or live
training sessions.

Unless stated otherwise in the Agreement, Tyler provides one occurrence of each scheduled training or
implementation topic with up to the maximum number of users as defined in the Agreement, or as
otherwise mutually agreed. City users who attended the Tyler sessions may train any City users not able
to attend the Tyler sessions or additional sessions may be contracted at the applicable rates for training.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 4 End User Training
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454 Control Point 4: Final Testing & Training Stage Acceptance

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Production
Cutover Stage is dependent upon Tyler’s receipt of the Stage Acceptance.

4.54.1 Final Testing & Training Stage Deliverables

° Production Cutover checklist
o] Objective: Provide a detailed checklist outlining tasks necessary for production Cutover
(o] Scope: Dates for final conversion, date(s) to cease system processing in Legacy System,
date(s) for first processing in Tyler system, contingency plan for processing
(o] Acceptance criteria: Definition of all pre-production tasks, assignment of owners and

establishment of due dates

° User Acceptance Test Plan
(o] Objective: Provide testing steps to guide users through testing business processes in Tyler
software.
o Scope: Testing steps for Standard business processes.
o Acceptance criteria: Testing steps have been provided for Standard business processes.

4.5.4.2 Final Testing & Training Stage Acceptance Criteria

° Production Cutover Checklist delivered and reviewed

° Customization(s) tested and accepted, if applicable

° Standard 3™ party Data Exchange programs tested and accepted
° Standard Forms & Reports tested and accepted

° User acceptance testing completed

° End User training completed
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4.6 Production Cutover (Stage 5)

City and Tyler resources complete tasks as outlined in the Production Cutover Plan and the City begins
processing day-to-day business transactions in the Tyler software. Following production Cutover, the City
transitions to the Tyler support team for ongoing support of the Application.

4.6.1 Final Data Conversion, if applicable

The City provides final data extract and Reports from the Legacy System for data conversion and Tyler
executes final data conversion. The City may need to manually enter into the Tyler system any data added
to the Legacy System after final data extract.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 5 Final Data Conversion, if applicable
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Production Processing & Assistance

4.6.2

Tyler staff collaborates with the City during Production Cutover activities. The City transitions to Tyler

software for day-to day business processing.

Consulted | = Informed

Responsible A = Accountable C =
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Transition to Tyler Support

4.6.3

Tyler Project Manager(s) introduce the City to the Tyler Support team, who provides the City with day-to-

day assistance following Production Cutover.

Consulted | = Informed

Responsible A = Accountable C =
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4.6.4 Schedule Post-production Services, if applicable

Tyler provides post-production services if included in the Agreement. Prior to scheduling services, the
Tyler Project Manager(s) collaborate with City Project Manager(s) to identify needs.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 5 Schedule Post-Production Services, if applicable
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4.6.5 Control Point 5: Production Cutover Stage Acceptance

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Phase/Project
Closure Stage is dependent upon Tyler’s receipt of this Stage Acceptance.

4.6.5.1 Production Cutover Stage Deliverables

° Final data conversion, if applicable
(o] Objective: Ensure (in Scope) Legacy System data is available in Tyler software in
preparation for production processing.
0 Scope: Final passes of all conversions completed in this Phase
0 Acceptance criteria: Data is available in production environment
° Support transition documents
o Objective: Define strategy for on-going Tyler support
o] Scope: Define support strategy for day-to-day processing, conference call with City

Project Manager(s) and Tyler support team, define roles and responsibilities, define
methods for contacting support

o Acceptance criteria: the City receives tools to contact support and understands proper
support procedures.

4.6.5.2  Production Cutover Stage Acceptance Criteria

° Final data conversion(s) delivered

° Processing is being done in Tyler production

° Transition to Tyler support is completed

° Post-live services have been scheduled, if applicable
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4.7 Phase/Project Closure (Stage 6)

Project or Phase closure signifies full implementation of all products purchased and encompassed in the
Phase or Project. The City moves into the next cycle of their relationship with Tyler (next Phase of
implementation or long-term relationship with Tyler Support).

4,7.1 Close Phase/Project

The City and Tyler Project Manager(s) review the list of outstanding Project activities and develop a plan
to address them. The Tyler Project Manager(s) review the Project budget and status of each contract
Deliverable with the City Project Manager(s) prior to closing the Phase or Project.

RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted | = Informed

STAGE 6 Close Phase/Project
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4.7.2 Control Point 6: Phase/Project Closure Stage Acceptance

Acceptance criteria for this Stage includes all criteria listed below. This is the final acceptance for the
Phase/Project.

4.7.2.1  Phase/Project Closure Stage Deliverables

° Phase/Project reconciliation report
(o] Objective: Provide comparison of contract Scope and Project budget
(o] Scope: Contract Scope versus actual, analysis of services provided and remaining budget,
identify any necessary Change Requests or Project activity.
0 Acceptance criteria: Acceptance of services and budget analysis and plan for changes, if
needed.

4.7.2.2  Phase/Project Closure Stage Acceptance Criteria

° Outstanding Phase or Project activities have been documented and assigned
° Phase/final Project budget has been reconciled
° Tyler Deliverables for the Phase/Project are complete
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Roles and Responsibilities

Tyler Roles and Responsibilities

Tyler assigns Project Manager(s) prior to the start of each Phase of the Project. The Project Manager(s)
assign additional Tyler resources as the schedule develops and as needs arise. One person may fill
multiple project roles.

5.1.1 Tyler Executive Management

Provides clear direction for Tyler staff on executing on the project Deliverables to align with
satisfying the City’s overall organizational strategy

Authorizes required project resources

Resolves all decisions and/or issues not resolved at the implementation management level as part
of the escalation process

Offers additional support to the project team and is able to work with other Tyler department
managers in order to escalate and facilitate implementation project tasks and decisions

Acts as the counterpart to the City’s executive sponsor

5.1.2 Tyler Implementation Management

Acts as the counterpart to the City steering committee.

Assigns initial Tyler project personnel

Works to resolve all decisions and/or issues not resolved at the Project Management level as part
of the escalation process

Attends City steering committee meetings as necessary

Provides support for the project team

Provides management support for the Project to ensure it is staffed appropriately and staff have
necessary resources

Monitors project progress including progress towards agreed upon goals and objectives

5.1.3 Tyler Project Manager

The Tyler Project Manager(s) provides oversight of the Project, coordination of resources between
departments, management of the project budget and schedule, effective risk and issue management, and
is the primary point of contact for all Project related items.
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Contract Management

Validates contract compliance throughout the Project

Ensures Deliverables meet contract requirements

Acts as primary point of contact for all contract and invoicing questions

Prepares and presents contract milestone sign-offs for acceptance by City Project Manager(s)
Coordinates Change Requests, if needed, to ensure proper Scope and budgetary compliance
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Update and deliver Implementation Management Plan

Defines project tasks and resource requirements

Develops initial project schedule and full scale Project Plan

Collaborates with City Project Manager(s) to plan and schedule project timelines to achieve
on-time implementation

OO0 O0OOo

Implementation Management

0 Tightly manages Scope and budget of Project; establishes process and approval matrix with
the City to ensure Scope changes and budget planned versus actual are transparent and
handled effectively and efficiently

0 Establishes and manages a schedule and resource plan that properly supports the Project
Plan as a whole that is also in balance with Scope/budget

0 Establishes risk/issue tracking/reporting process between the City and Tyler and takes all
necessary steps to proactively mitigate these items or communicates with transparency to
the City any items that may impact the outcomes of the Project

0 Collaborates with the City’s Project Manager(s) to establish key business drivers and success
indicators that will help to govern project activities and key decisions to ensure a quality
outcome of the project

0 Sets a routine communication plan that will aide all project team members, of both the City
and Tyler, in understanding the goals, objectives, current status and health of the project

Team Management

O Acts as liaison between project team and Tyler manager(s)

0 Identifies and coordinates all Tyler resources across all applications, Phases, and activities
including development, forms, installation, reports, implementation, and billing

0 Provides direction and support to project team

0 Builds partnerships among the various stakeholders, negotiating authority to move the
Project forward

O Manages the appropriate assignment and timely completion of tasks as defined in the Project
Plan, task list, and Production Cutover checklist

0 Assesses team performance and adjusts as necessary

0 Interfaces closely with Tyler developers to coordinate program Modification activities

0 Coordinates with in Scope 3™ party providers to align activities with ongoing project tasks

5.1.4 Tyler Implementation Consultant
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Completes tasks as assigned by the Tyler Project Manager(s)

Performs problem solving and troubleshooting

Follows up on issues identified during sessions

Documents activities for on site services performed by Tyler

Provides conversion Validation and error resolution assistance

Recommends guidance for testing Forms and Reports

Tests software functionality with the City following configuration

Assists during Production Cutover process and provides production support until the City
transitions to Tyler Support

Provides product related education
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Effectively facilitates training sessions and discussions with City and Tyler staff to ensure
adequate discussion of the appropriate agenda topics during the allotted time

Conducts training (configuration, process, conversion Validation) for Power Users and the City’s
designated trainers for End Users

Clearly documents homework tasks with specific due dates and owners, supporting and
reconciling with the final Project Plan

Keeps Tyler Project Manager(s) proactively apprised of any and all issues which may result in the
need for additional training, change in schedule, change in process decisions, or which have the
potential to adversely impact the success of the Project prior to taking action

5.1.5 Tyler Sales

Provide sales background information to Implementation during project initiation
Support Sales transition to Implementation
Provide historical information, as needed, throughout implementation

5.1.6 Tyler Software Support

Manages incoming client issues via phone, email, and online customer incident portal
Documents and prioritizes issues in Tyler’s Customer Relationship Management (CRM) system
Provides issue analysis and general product guidance

Tracks issues and tickets to timely and effective resolution

Identifies options for resolving reported issues

Reports and escalates defects to Tyler Development

Communicates with the City on the status and resolution of reported issues

5.1.7 Tyler Disaster Recovery Support

Conduct and monitor nighltly backups of City databases at hosting facility, transfer nighly backups
to Tylers data center.

Provides services to host Application in the event of a disaster

Provides 24 hour RPO — Recover Point Objective

Provides emergency response within 2 business hours

Ensure Tyler Application availability within 8 business hours

Provide one annual disaster planning walkthrough

5.1.8 Tyler Systems Management Services
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Manages incoming City issues via phone, email, online customer incident portal, and from
Software Support

Provides system support including remote support of City systems, operating systems, network
and local printing, and SQL assistance for the systems and platform directly attributable to the
Tyler Applications

Tracks issues and tickets to timely and effective resolution

Determine root cause and provide solutions or provide direction/escalation to Tyler Development
Consult on pre-sales in regards to system requirements

Troubleshoot server and workstaiton issues
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e Migrate Tyler Applications and databases to new hardware

e Maintain systems and provide Database and Server Administration

e Provide proactive monitoring of Tyler Application/DB server(s)

e Perform server transfers, database analysis, file system cleanup, and backup verification.
e Assists with database refreshes, LDAP synchronization, and loading releases

5.2 City Roles and Responsibilities

City resources will be assigned prior to the start of each Phase of the project. One person may be
assigned to multiple project roles.

5.2.1 City Executive Sponsor

e Provides clear direction for the Project and how the Project applies to the organization’s overall
strategy

e Champions the project at the executive level to secure buy-in

e Authorizes required project resources

e Resolves all decisions and/or issues not resolved at the City steering committee level as part of
the escalation process

e Actively participates in organizational change communications

5.2.2 City Steering Committee

e Works to resolve all decisions and/or issues not resolved at the Project Manager level as part of
the escalation process

e Attends all scheduled steering committee meetings

e Provides support for the project team

e Assists with communicating key project messages throughout the organization

e Prioritizes the project within the organization

e Provides management support for the project to ensure it is staffed appropriately and staff have
necessary resources

e Monitors project progress including progress towards agreed upon goals and objectives

e Has the authority to approve or deny changes impacting the following areas:

Cost

Scope
Schedule
project Goals
City Policies

O O OO0 O

5.2.3 City Project Manager

The City shall assign Project Manager(s) prior to the start of this project with overall responsibility and
authority to make decisions related to project Scope, scheduling, and task assignment, and communicates
decisions and commitments to the Tyler Project Manager(s) in a timely and efficient manner. When the
City Project Manager(s) do not have the knowledge or authority to make decisions, he or she engages the
correct resources from City to participate in discussions and make decisions in a timely fashion to avoid
project delays.
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Contract Management

O OO0 OO

Validates contract compliance throughout the project

Ensures invoicing and Deliverables meet contract requirements

Acts as primary point of contact for all contract and invoicing questions

Signs off on contract milestone acknowledgment documents

Collaborates on and approves Change Requests, if needed, to ensure proper Scope and
budgetary compliance

Planning

Review and acknowledge Implementation Management Plan

Defines project tasks and resource requirements for County project team

Collaborates in the development and approval of the initial Project Plan and Project Plan
Collaborates with Tyler Project Manager(s) to plan and schedule project timelines to achieve
on-time implementation

Implementation Management

(o}

Tightly manages project budget and Scope and collaborates with Tyler Project Manager(s) to
establish a process and approval matrix to ensure Scope changes and budget planned versus
actual are transparent and handled effectively and efficiently

Collaborates with Tyler Project Manager to establish and manage a schedule and resource
plan that properly supports the project Plan, as a whole, that is also in balance with
Scope/budget

Collaborates with Tyler Project Manager(s) to establishes risk/issue tracking/reporting
process between the City and Tyler and takes all necessary steps to proactively mitigate these
items or communicates with transparency to Tyler any items that may impact the outcomes
of the project

Collaborates with Tyler Project Manager(s) to establish key business drivers and success
indicators that will help to govern project activities and key decisions to ensure a quality
outcome of the project

Routinely communicates with both City staff and Tyler, aiding in the understanding of goals,
objectives, current status, and health of the project by all team members

Team Management

Acts as liaison between project team and stakeholders

Identifies and coordinates all City resources across all modules, Phases, and activities
including data conversions, forms design, hardware and software installation, reports
building, and satisfying invoices

Provides direction and support to project team

Builds partnerships among the various stakeholders, negotiating authority to move the
project forward

Manages the appropriate assignment and timely completion of tasks as defined in the project
plan, task list, and production cutover checklist

Assesses team performance and takes corrective action, if needed

Provides guidance to City technical teams to ensure appropriate response and collaboration
with Tyler technical support teams to ensure timely response and appropriate resolution
Coordinates in Scope 3™ party providers to align activities with ongoing project tasks
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5.2.4 City Functional Leads
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Makes business process change decisions under time sensitive conditions

Communicates existing business processes and procedures to Tyler consultants

Assists in identifying business process changes that may require escalation

Attends and contributes business process expertise for current/future state analysis sessions
Identifies and includes additional subject matter experts to participate in current/future state
analysis sessions

Provides business process change support during Power User and End User training
Completes performance tracking review with client project team on End User competency on
trained topics

Provides Power and End Users with dedicated time to complete required homework tasks
Act as an ambassador/champion of change for the new process.

Identifies and communicates any additional training needs or scheduling conflicts to City Project
Manager

Prepares and Validates Forms

Actively participates in all aspects of the implementation, including, but not limited to, the
following key activities:

Task completion

Stakeholder Presentation

Implementation Management Plan development
Schedule development

Maintenance and monitoring of risk register
Escalation of issues

Communication with Tyler project team
Coordination of City resources

Attendance at scheduled sessions

Change Management activities

Customization specification, demonstrations, testing and approval assistance
Conversion Analysis and Verification Assistance
Decentralized End User Training

Process Testing

User Acceptance Testing

O O0OO0OO0OO0OO0OO0OO0OO0OO0OO0OO0OO0OOoOOo

City Power Users

Participate in project activities as required by the project team and Project Manager(s)

Provide subject matter expertise on City business processes and requirements

Act as subject matter experts and attend current/future state and validation sessions as needed
Attend all scheduled training sessions

Participate in all required post-training processes as needed throughout project

Participate in conversion Validation

Test all Application configuration to ensure it satisfies business process requirements

Become Application experts

Participate in User Acceptance Testing

Adopt and support changed procedures
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Complete all Deliverables by the due dates defined in the Project Plan
Demonstrate competency with Tyler products processing prior to Production Cutover
Provide knowledge transfer to City staff during and after implementation

5.2.6 City End Users

Attend all scheduled training sessions

Become proficient in Application functions related to job duties

Adopt and utilize changed procedures

Complete all Deliverables by the due dates defined in the Project Plan
Utilize software to perform job functions at and beyond Production Cutover

5.2.7 City Technical Support

Coordinates updates and releases with Tyler as needed

Coordinates the copying of source databases to training/testing databases as needed for training
days

Extracts and transmits conversion data and control reports from City’s Legacy System per the
conversion schedule set forth in the Project Plan

Coordinates and adds new users and printers and other Peripherals as needed

Validates all users understand log-on process and have necessary permission for all training
sessions

Coordinates Interface development for City 3™ party Data Exchanges.

Develops or assists in creating Reports as needed

Ensures onsite system hardware meets specifications provided by Tyler

Assists with software deployment as needed

5.2.8 City Upgrade Coordinator

Becomes familiar with the Software Upgrade process and required steps

Becomes familiar with Tyler’s releases and updates

Utilizes Tyler Community to stay abreast of the latest Tyler releases and updates, as well as the
latest helpful tools to manage the City’s Software Upgrade process

Assists with the Software Upgrade process during implementation

Manages Software Upgrade activities post-implementation

Manages Software Upgrade plan activities

Coordinates Software Upgrade plan activities with City and Tyler resources

Communicates changes affecting users and department stakeholders

Obtains department stakeholder sign-offs to upgrade production environment

5.2.9 City project Toolset Coordinator
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Ensures users have appropriate access to Tyler project toolsets such as Tyler University, Tyler
Community, Tyler Product Knowledgebase, SharePoint, etc.

Conducts training on proper use of toolsets

Validates completion of required assignments using toolsets
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5.2.10 City Change Management Lead
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Validates users receive timely and thorough communication regarding process changes
Provides coaching to Supervisors to prepare them to support users through the project changes
Identifies the impact areas resulting from project activities and develops a plan to address them
proactively

Identifies areas of resistance and develops a plan to reinforce the change

Monitors post-production performance and new process adherence
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6 Glossary

Accountable The person who is ultimately accountable for decisions being made on
a task.
Application A computer program designed to perform a group of coordinated

functions, tasks or activities for the benefit of the user.

Build Blueprint A document recording future state decisions intended to allow Tyler to
satisfy business needs/requirements during the Build & Validate Stage
through configuration and setups to develop the final solution. A means
for the City to Validate what was agreed to be in Scope has been

Delivered.
Business Requirements A specification document used to describe City requirements not
Document available through Tyler software functionality, which will lead to a
Modification with City acceptance.
Change Control A systematic approach for managing change governing how Change

Requests will be received, assessed and acted on.

Change Management An approach for ensuring that changes are thoroughly and smoothly
implemented and that the lasting benefits of change are achieved. The
focus is on the global impact of change with an intense focus on people
and how individuals and teams move from the current situation to the
new one.

Change Request A form used as part of the Change Control process whereby changes in
the Scope of work, timeline, resources, and/or budget are revised and
agreed upon by participating parties.

Consulted Anyone who must be consulted with prior to a decision being made
and/or the task being completed

Consumables Items that are used on a recurring basis, usually by Peripherals.
Examples: paper stock or scanner cleaning kits.

Control Point Occurring at the end of each Stage, the Control Point serves as a formal

client review point. Project progress cannot continue until the client
acknowledges the agreed upon Deliverables of the Stage have been
met, or agree on an action plan to make the Deliverable acceptable and
move to next Stage while executing final steps of current Stage.

Data Exchange A term used to reference Imports and Exports, and Interfaces which
allow data to be exchanged between an external system and Tyler
software.

Data Mapping The process of mapping fields from the Legacy System to the
appropriate location in the new system from one or more sources.

Deliverable A tangible or intangible object/document produced as a result of the

Project that is intended to be delivered to a client (either internal or
external) or vendor at a specific time.

End User The person for whom the software is designed to use on a day-to-day
basis.
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Forms

Imports and Exports
Informed

Install

Interface

Legacy System

Modification

Peripherals

Phase

Power User

Production Cutover

Project

Project Plan
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A document which is typically printed on a template background and
only captures data for one record per page. Forms are provided to
entity customers whether internal (employees) or external (citizens).
A process within the system that a user is expected to run to consume
(Import) or produce (Export) a specifically defined file format/layout.
Anyone who will be updated when decisions are made or a task is
completed.

References the initial Installation of software files on client servers and
preparing the software for use during configuration. The version
currently available for general release will always be used during the
initial Install.

A real-time or automated exchange of data between two systems.

The system from which a client is converting.

Modification of software program package to provide individual client
requirements documented within the Scope of the Agreement.

An auxiliary device that connects to and works with the computer in
some way. Examples: mouse, keyboard, scanner, external drive,
microphone, speaker, webcam, and digital camera.

A portion of the Project in which specific set of related products are
typically implemented. Phases each have an independent start,
Production Cutover and closure dates but use the same
Implementation Plans as other Phases within the Project. Phases may
overlap or be sequential and may have the same Tyler Project Manager
and Tyler project team or different individuals assigned.

An experienced client person or group who is (are) an expert(s) in the
client business processes, as well as knowledgeable in the requirements
and acceptance criteria.

The City is using the Tyler software to conduct daily operations.

The Project includes all implementation activity from Plan & Initiate to
Closure for all products, Applications and functionality included in a
single Agreement. The Project may be broken down into multiple
Phases.

The Project Plan serves as the master roadmap for the Project. The
Project Plan will be the detailed task list of the essential activities to be
performed to complete the Project. Each activity will have owner(s),
participant(s) if applicable, start date, and due dates. The Project Plan is
a living document and will be updated quarterly with the detailed tasks
for the next future quarter; only high level tasks with rough timeframes
will be plotted out beyond this.
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Project Planning Meeting

RACI

Reports

Responsible
Scope

Software Upgrade

Stage

Stakeholder Presentation

Standard

Statement of Work (SOW)

Validation (or to validate)

Work Breakdown Structure
(WBS)
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Occurs during the Plan & Initiate Stage to coordinate with the Client
Project Manager to discuss Scope, information needed for project
scheduling and resources.

A chart describing level of participation by various roles in completing
tasks or Deliverables for a Project or process. Also known as a
responsibility assignment matrix (RAM) or linear responsibility chart
(LRC).

Formatted to return information related to multiple records in a
structured format. Information is typically presented in both detail and
summary form for a user to consume.

The person who will be completing the task.

Products and services that are included in the Agreement.

References the act of updating software files to a newer software
release.

The top-level components of the WBS. Each Stage is repeated for
individual Phases of the Project and requires acknowledgement before
continuing to the next Stage. Some tasks in the next Stage may begin
before the prior Stage is complete.

Representatives of the Tyler implementation team will meet with key
client representatives to present high level project expectations and
outline how Tyler and the Client can successfully partner to create an
environment for a successful implementation.

Included in the base software (out of the box) package.

Document which will provide supporting detail to the Agreement
defining project -specific activities and Deliverables Tyler will provide to
the client.

The process of testing and approving that a specific Deliverable,
process, program or product is working as expected.

A hierarchical representation of a Project or Phase broken down into
smaller, more manageable components.
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7 TCM Conversion Summary

7.1 TCM - Standard

° All standard fields that exist for TCM SE installations

° Images and Attachments as described below

° Lookups are imported with the assistance of the consultant
60 /64
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8 Munis Conversion Summary

8.1 Accounting COA

° Chart of Accounts segments, objects, character codes, project codes (if applicable),
organization codes (if applicable), control accounts budget rollups, fund attributes, due
to/due from accounts

° Requires the use of a Tyler provided spreadsheet for design and entry of the data to be
converted

8.2 Accounting - Actuals

° Summary account balances
° Up to 3 years

8.3 Accounting - Budgets

° Original budget, budget adjustments, revised budget summaries for accounts
° Up to 3 years

8.4 Accounts Payable Master

° Vendor Master file including names, addresses, SSN/FID, contacts, phone numbers
° Multiple remittance addresses
° Year-to-date 1099 amounts

8.5 Accounts Payable - Checks

° Check header data including vendor, warrant, check number, check date, overall check
amount, GL cash account and clearing information
° Check detail data including related document and invoice numbers for each check
8.6 Accounts Payable - Invoices
° Invoice header data containing general information for the invoice
° Invoice detail data containing line-specific information for the invoice

8.7 Contracts

° Contract header detail with many fields available to convert including fiscal year and period,
vendor number, department code, description, enforcement method code, dates for award,
approval, entry and expiration, retention information, user-defined type and review codes,
status code, user id for entry and approver. Additional fields are also available.

° Contract detail including line item account and amount detail
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8.8 Capital assets Master

° Asset description, status, acquisition quantity, date and amount, codes for asset class,
subclass, department, custodian, flags for capitalization and depreciation, estimated life,
serial number, model, model year, depreciation method, life-to-date depreciation amount,
last depreciation date, disposal information (if any), purchase information, if any (vendor, PO,
Invoice)

8.9 General Billing CID

° Customer information

8.10  General Billing — Bills

° Unlimited history of open and closed invoices
° General Ledger information so open invoices can be processed in Munis

8.11 Business License Master

° Businesses, licenses and permits, charges and receipts, and classification codes

8.12 Business License - Bills

° Receivable amounts associated with license detail
8.13  Payroll
° Payroll Employee Master data including data such as name, address, SSN, legacy employee

ID, date of birth, hire date, activity status (such as active/inactive), leave/termination code
and date, phone(s), e-address, marital status, gender, race, personnel status (such as full-
time, part-time, etc.), highest degree, advice-delivery (print/email/both) and check location,
plus primary group, job, location, and account information

8.14  Payroll — Education

° Codes, for institution, type of degree, and area(s) of study

8.15  Payroll — Certifications

° Certification area and certification type codes, certification number and effective date,
expiration date, and required-by date, codes for certification level and subjects

8.16  Payroll — State Retirement Tables

° Specific state-required data, plus related service years information, when appropriate
° Needed for some states
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8.17  Payroll — Position Control

° Position, description, status, job code, bargaining group, location, number of employees
allowed for each, FTE percentage, GL account, and max/min grade and step

8.18  Payroll — PM Action History

° A variety of Personnel actions, such as job or salary changes and dates these events occurred.

8.19  Payroll — Applicant Tracking

° Application requisition applicant master data, plus applicant references, certifications,
education, skills, tests, work history, and interviews

8.20  Payroll — Earning/Deduction Hist.

° Up to 5 years, additional years must be quoted. Earning and deduction history broken down
my individual codes (earnings and deduction) and amounts per pay period, the detail of these
lines, sums the check history in opt 4.

8.21  Payroll — Check History

° Up to 5 years, additional years must be quoted. We convert amounts for earnings and
deductions in employee check history, check number and date.

8.22  Payroll — Accumulators

° YTD, QTD, MTD amounts for employee pay and deductions
° Needed for mid-calendar-year go-live
° May not be needed if converting earnings/deductions history

8.23  Payroll - Deductions

° Employee Deductions - including employee ID, deduction codes, tax information, and direct
deposit information

8.24  Payroll — Accrual Balances

° Employee Accrual Balances including Vacation, Holiday, and other Leave balances
° Start of year balance, earned to date, used to date

8.25 Purchase Orders

° Open purchase orders header data including vendor, buyer, date, accounting information,
etc.
° Open purchase orders detail data including line item descriptions, quantities, amounts, etc.
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8.28

8.29

8.30

8.31

8.32
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Utility Billing

Account Master data including previous and current customer owner information- address
info, phone, fax, SSN number, FID number, account status, parcel number, location street,
apartment, city, state, zip, book number, read sequence, account start and end date, EFT
bank information

Utility Billing —Backflow

Account information, backflow device information, backflow type, and backflow violations

Utility Billing —Service Orders

Service Orders data associated with accounts, including meter repairs, checks for leaky
meter, reread a meter due to high reading

Utility Billing —Balance Forward AR

Total balance due on the account, or by charge code
If late penalties will be applied in Munis after the conversion, balance forward amounts must
be converted by charge code

Utility Billing —Consumption History

History of meter readings, usage, read dates, usage days, bill amounts, bill dates, read codes

Utility Billing —Assessments

Assessments are improvement costs that are spread across to property owner
Utility Billing conversion option 4 (balance forward AR) must also be purchased in order to
convert assessments

Utility Billing —Services

Service data for each account including service codes, status, type, factor, condo units, bill
cycle codes, budget information, winter usage, meter readings( current and previous), meter
usage (current and previous), sales tax information
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	1. License Grant and Restrictions.
	1.1 We grant to you a license to use the Tyler Software for your internal business purposes only, in the scope of the internal business purposes disclosed to us as of the Effective Date. You may make copies of the Tyler Software for backup and testing...
	1.2 Without limiting the terms of Section 1.1, you understand and agree that the Transparency Portal module set forth in the Investment Summary is licensed to you on a subscription basis.  If you do not pay the required annual fee in accordance with t...
	1.3 The Documentation is licensed to you and may be used and copied by your employees for internal, noncommercial reference purposes only.
	1.4 You may not: (a) transfer or assign the Tyler Software to a third party; (b) reverse engineer, decompile, or disassemble the Tyler Software; (c) rent, lease, lend, or provide commercial hosting services with the Tyler Software; or (d) publish or o...
	1.5 The license terms in this Agreement apply to updates and enhancements we may provide to you or make available to you through your Maintenance and Support Agreement.
	1.6 The right to transfer the Tyler Software to a replacement hardware system is included in your license. You will give us advance written notice of any such transfer and will pay us for any required or requested technical assistance from us associat...
	1.7 Where applicable with respect to our applications that take or process card payment data, we are responsible for the security of cardholder data that we possess, including functions relating to storing, processing, and transmitting of the cardhold...
	1.8 We reserve all rights not expressly granted to you in this Agreement. The Tyler Software and Documentation are protected by copyright and other intellectual property laws and treaties. We own the title, copyright, and other intellectual property r...

	2. License Fees.  You agree to pay us the license fees in the amounts set forth in the Investment Summary.  Those amounts are payable in accordance with our Invoicing and Payment Policy.
	3. Escrow.  We maintain an escrow agreement with a third party under which we place the source code for each major release of the Tyler Software. You may be added as a beneficiary to the escrow agreement by completing a standard beneficiary enrollment...
	4. Limited Warranty. We warrant that the Tyler Software will be without Defect(s) as long as you have a Maintenance and Support Agreement in effect. If the Tyler Software does not perform as warranted, we will use all reasonable efforts, consistent wi...
	1. Services. We will provide you the various implementation-related services itemized in the Investment Summary and described in the Statement of Work.
	2. Professional Services Fees. You agree to pay us the professional services fees in the amounts set forth in the Investment Summary. Those amounts are payable in accordance with our Invoicing and Payment Policy. You acknowledge that the fees stated i...
	3. Additional Services. The Investment Summary contains, and the Statement of Work describes, the scope of services and related costs (including programming and/or interface estimates) required for the project based on our understanding of the specifi...
	4. Cancellation. We make all reasonable efforts to schedule our personnel for travel, including arranging travel reservations, at least two (2) weeks in advance of commitments. Therefore, if you cancel services less than two (2) weeks in advance (othe...
	5. Services Warranty. We will perform the services in a professional, workmanlike manner, consistent with industry standards. In the event we provide services that do not conform to this warranty, we will re-perform such services at no additional cost...
	6. Site Access and Requirements. At no cost to us, you agree to provide us with full and free access to your personnel, facilities, and equipment as may be reasonably necessary for us to provide implementation services, subject to any reasonable secur...
	7. Client Assistance. You acknowledge that the implementation of the Tyler Software is a cooperative process requiring the time and resources of your personnel. You agree to use all reasonable efforts to cooperate with and assist us as may be reasonab...
	(i) receive the lowest priority under our Support Call Process;
	(ii) be required to purchase new releases of the Tyler Software, including fixes, enhancements and patches;
	(iii) be charged our then-current rates for support services, or such other rates that we may consider necessary to account for your lack of ongoing training on the Tyler Software;
	(iv) be charged for a minimum of two (2) hours of support services for every support call; and
	(v) not be granted access to the support website for the Tyler Software or the Tyler Community Forum.

	1. Third Party Hardware. We will sell, deliver, and install onsite the Third Party Hardware, if you have purchased any, for the price set forth in the Investment Summary. Those amounts are payable in accordance with our Invoicing and Payment Policy.
	2. Third Party Software. Upon payment in full of the Third Party Software license fees, you will receive a nontransferable license to use the Third Party Software and related documentation for your internal business purposes only.  Your license right...
	2.1 We will install onsite the Third Party Software.  The installation cost is included in the installation fee in the Investment Summary.
	2.2 If the Developer charges a fee for future updates, releases, or other enhancements to the Third Party Software, you will be required to pay such additional future fee.
	2.3 The right to transfer the Third Party Software to a replacement hardware system is governed by the Developer. You will give us advance written notice of any such transfer and will pay us for any required or requested technical assistance from us a...

	3. Third Party Products Warranties.
	3.1 We are authorized by each Developer to grant or transfer the licenses to the Third Party Software.
	3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will receive free and clear title to the Third Party Hardware.
	3.3 You acknowledge that we are not the manufacturer of the Third Party Products. We do not warrant or guarantee the performance of the Third Party Products. However, we grant and pass through to you any warranty that we may receive from the Developer...

	4. Maintenance. If you have a Maintenance and Support Agreement in effect, you may report defects and other issues related to the Third Party Software directly to us, and we will (a) directly address the defect or issue, to the extent it relates to ou...
	5. DocOrigin.  Notwithstanding any statement to the contrary in Exhibit D (DocOrigin EULA), we are authorized by the Developer to agree that the governing law and venue applicable to disputes directly between you and the Developer under Exhibit D shal...
	1. Invoicing and Payment. We will invoice you for all fees set forth in the Investment Summary per our Invoicing and Payment Policy, subject to Section F(2).
	2. Invoice Disputes. If you believe any delivered software or service does not conform to the warranties in this Agreement, you will provide us with written notice within thirty (30) days of your receipt of the applicable invoice. The written notice m...
	1. For Cause. If you believe we have materially breached this Agreement, you will invoke the Dispute Resolution clause set forth in Section I(3). You may terminate this Agreement for cause in the event we do not cure, or create a mutually agreeable ac...
	2. Lack of Appropriations. If you should not appropriate or otherwise receive funds sufficient to purchase, lease, operate, or maintain the software or services set forth in this Agreement, you may unilaterally terminate this Agreement effective on th...
	3. Force Majeure. Except for your payment obligations, either you or we may terminate this Agreement if a Force Majeure event suspends performance of scheduled tasks for a period of forty-five (45) days or more. In the event of termination due to Forc...
	1. Intellectual Property Infringement Indemnification.
	1.1 We will defend you against any third party claim(s) that the Tyler Software or Documentation infringes that third party’s patent, copyright, or trademark, or misappropriates its trade secrets, and will pay the amount of any resulting adverse final...
	1.2 Our obligations under this Section H(1) will not apply to the extent the claim or adverse final judgment is based on your: (a) use of a previous version of the Tyler Software and the claim would have been avoided had you installed and used the cur...
	1.3 If we receive information concerning an infringement or misappropriation claim related to the Tyler Software, we may, at our expense and without obligation to do so, either: (a) procure for you the right to continue its use; (b) modify it to make ...
	1.4 If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software is enjoined by a court of competent jurisdiction, in addition to paying any adverse final judgment (or settlement to which we consent), we will, at ...

	2. General Indemnification. We will defend, indemnify and hold harmless you and your agents, officials, and employees from and against any and all third-party claims, losses, liabilities, damages, costs, and expenses (including reasonable attorney's f...
	2.1 Our indemnifications and obligations under this Section H(2), or any other provision of this Agreement, shall not be limited by the provisions of any workers’ compensation act or similar act.  .
	2.2 You do not, and shall not, waive any rights that you may possess against us because of the acceptance by you, or the deposit with you, of any insurance policy or certificate required pursuant to this Agreement.  The indemnities in this Section H(2...

	3. Our indemnifications and obligations under this Section H(2) shall survive the expiration or termination of this Agreement.  DISCLAIMER. EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE ...
	4. LIMITATION OF LIABILITY. EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT, OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY OF CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED ...
	5. Insurance.
	5.1 During the course of performing services under this Agreement, we agree to maintain the following levels of insurance: (a) Commercial General Liability of at least $1,000,000 per occurrence for bodily injury, personal injury and property damage an...
	5.2 The insurance policies required under this Section H(5) shall be issued by an insurer admitted to write insurance in the State of California with a rating of A-:VII or better in the latest edition of the A.M. Best Insurance Rating Guide.
	5.3 The Commercial General Liability and Automobile policies required under this Section H(5) shall apply on a primary non-contributing basis in relation to any other insurance or self-insurance available to you for claims between the parties that ari...
	5.4 The insurance policies required under this Section H(5) shall not prohibit us and our employees, agents or subcontractors from waiving the right of subrogation prior to a loss.  We waive rights of subrogation on claims under our Commercial General...
	5.5 If any insurance policy required under this Section H(5) is canceled or reduced in coverage or limits, we shall, within thirty (30) business days of notice from the insurer, phone, fax or notify you via certified mail, return receipt requested, of...
	5.6 Prior to the performance of this Agreement, we shall furnish your Risk Manager with a certificate or certificates of insurance evidencing and effecting the coverages required under this Section H(5).  We shall provide proof to your Risk Manager th...
	5.7 Our procurement of insurance shall not be construed as a limitation of our liability or as full performance of our duty to indemnify you under Section H(2) of this Agreement.
	5.8 We shall require each of our subcontractors that perform under this Agreement to maintain insurance coverage that meets all of the requirements of this Section H(5).

	1. Additional Products and Services. You may purchase additional products and services at the rates set forth in the Investment Summary for twelve (12) months from the Effective Date, and thereafter at our then-current list price, by executing a mutua...
	2. Optional Items. Pricing for any listed optional products and services in the Investment Summary will be valid for twelve (12) months from the Effective Date.
	3. Dispute Resolution. You agree to provide us with written notice within thirty (30) days of becoming aware of a dispute. You agree to cooperate with us in trying to reasonably resolve all disputes, including, if requested by either party, appointing...
	4. Taxes. The fees in the Investment Summary do not include any taxes, including, without limitation, sales, use, or excise tax. If you are a tax-exempt entity, you agree to provide us with a tax-exempt certificate. Otherwise, we will pay all applicab...
	5. Nondiscrimination. We will not discriminate against any person employed or applying for employment concerning the performance of our responsibilities under this Agreement. This discrimination prohibition will apply to all matters of initial employm...
	6. E-Verify.  We have complied, and will comply, with the E-Verify procedures administered by the U.S. Citizenship and Immigration Services Verification Division for all of our employees assigned to your project.
	7. Subcontractors. We will not subcontract any services under this Agreement without your prior written consent, not to be unreasonably withheld.
	8. Binding Effect; No Assignment. This Agreement shall be binding on, and shall be for the benefit of, either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement without the prior written consent of the other party...
	9. Force Majeure. Except for your payment obligations, neither party will be liable for delays in performing its obligations under this Agreement to the extent that the delay is caused by Force Majeure; provided, however, that within ten (10) business...
	10. No Intended Third Party Beneficiaries. This Agreement is entered into solely for the benefit of you and us. No third party will be deemed a beneficiary of this Agreement, and no third party will have the right to make any claim or assert any right...
	11. Entire Agreement; Amendment. This Agreement represents the entire agreement between you and us with respect to the subject matter hereof, and supersedes any prior agreements, understandings, and representations, whether written, oral, expressed, i...
	12. Severability. If any term or provision of this Agreement is held invalid or unenforceable, the remainder of this Agreement will be considered valid and enforceable to the fullest extent permitted by law.
	13. No Waiver. In the event that the terms and conditions of this Agreement are not strictly enforced by either party, such non-enforcement will not act as or be deemed to act as a waiver or modification of this Agreement, nor will such non-enforcemen...
	14. Independent Contractor. We are an independent contractor for all purposes under this Agreement.
	15. Notices. All notices or communications required or permitted as a part of this Agreement, such as notice of an alleged material breach for a termination for cause or a dispute that must be submitted to dispute resolution, must be in writing and wi...
	16. Client Lists.  You agree that we may identify you by name in client lists, marketing presentation, and promotional materials.
	17. Confidentiality. Both parties recognize that their respective employees and agents, in the course of performance of this Agreement, may be exposed to confidential information and that disclosure of such information could violate rights to private ...
	(a) is in the public domain, either at the time of disclosure or afterwards, except by breach of this Agreement by a party or its employees or agents;
	(b) a party can establish by reasonable proof was in that party's possession at the time of initial disclosure;
	(c) a party receives from a third party who has a right to disclose it to the receiving party; or
	(d) is the subject of a legitimate disclosure request under the open records laws or similar applicable public disclosure laws governing this Agreement; provided, however, that in the event you receive an open records or other similar applicable reque...

	18. Business License. In the event a local business license is required for us to perform services hereunder, you will promptly notify us and provide us with the necessary paperwork and/or contact information so that we may timely obtain such license.
	19. Governing Law. This Agreement, and any dispute arising from the relationship between the parties to this Agreement, shall be governed by and construed in accordance with the laws of the State of California, except that any rule of construction to ...
	20. Multiple Originals and Authorized Signatures. This Agreement may be executed in multiple originals, any of which will be independently treated as an original document. Any electronic, faxed, scanned, photocopied, or similarly reproduced signature ...
	21. Cooperative Procurement. To the maximum extent permitted by applicable law, we agree that this Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions. We reserve the right to negotiate and customize the terms and cond...
	22. Rights to Migration Modules.  When Tyler makes the Tyler Software listed in the Investment Summary (the “Evergreen Modules”) licensed pursuant to this Agreement available to the Client for use in live production, the license to the Tyler software ...
	23. Contract Documents.  This Agreement includes the following exhibits:
	1. Tyler Software.
	1.1 License Fees: License fees are invoiced as follows: (a) 25% on the Effective Date; (b) 60% on the date when we make the applicable Tyler Software available to you for downloading (the “Available Download Date”); and (c) 15% on the earlier of use o...
	1.2 Subscription Fees: Your initial subscription fees for Tyler Transparency are invoiced when we make the product available to you.  Subsequent subscription fees are due annually in advance on the anniversary of that date at our then-current rates. T...
	1.3 Maintenance and Support Fees: Year 1 maintenance and support fees are waived for one (1) year from the Effective Date. Year 2 maintenance and support fees, at our then-current rates, are payable on the first anniversary of the Effective Date, and ...
	On the first anniversary of the Effective Date, you shall no longer be required to pay annual support fees for the Migration Modules.
	1.4 Legacy Eden Database Support: When Tyler makes the Evergreen Modules available for live production, Tyler shall invoice Client the Legacy Eden Database Support fee set forth in the Investment Summary.  Subsequent Legacy Eden Database Support fees ...

	2. Professional Services.
	2.1 Implementation and Other Professional Services (including training): Implementation and other professional services (including training) are billed and invoiced as delivered, at the rates set forth in the Investment Summary.
	2.2 Consulting Services: If you have purchased any Business Process Consulting services, if they have been quoted as fixed-fee services, they will be invoiced 50% upon your acceptance of the Business System Design document, by module, and 50% upon you...
	2.3 Conversions: Fixed-fee conversions are invoiced 50% upon initial delivery of the converted data, by conversion option, and 50% upon Client acceptance to load the converted data into Live/Production environment, by conversion option. Where conversi...
	2.4 Requested Modifications to the Tyler Software: Requested modifications to the Tyler Software are invoiced 50% upon delivery of specifications and 50% upon delivery of the applicable modification. You must report any failure of the modification to ...
	2.5 Other Fixed Price Services: Except as otherwise provided, other fixed price services are invoiced upon complete delivery of the service. For the avoidance of doubt, where “Project Planning Services” are provided, payment will be due upon delivery ...
	2.6 Change Management Services: If you have purchased any change management services, those services will be invoiced in the following amounts and upon the following milestones:

	3. Other Services and Fees.
	3.1 Payroll Tax Table Update Fee: The first year Payroll Tax Table Update Fee for the one-year period commencing on the Available Download Date is waived. Subsequent annual Payroll Tax Table Update fees will be due on the anniversary of the Available ...

	4. Third Party Products.
	4.1 Third Party Software License Fees: License fees for Third Party Software, if any, are invoiced when we make it available to you for downloading.
	4.2 Third Party Software Maintenance: The first year maintenance fees for the Third Party Software, if any, is invoiced when we make that Third Party Software available to you for downloading.
	4.3 Third Party Hardware: Third Party Hardware costs, if any, are invoiced upon delivery

	5. Expenses. The service rates in the Investment Summary do not include travel expenses. Expenses will be billed as incurred and only in accordance with our then-current Business Travel Policy. Our current Business Travel Policy is attached to this Ex...
	6.  Credit for Prepaid Maintenance and Support Fees for Migration Modules.  Client will receive a credit for the maintenance and support fees prepaid for the Migration Modules for the time period commencing on the first anniversary of the Effective Da...
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	1. License Grant and Restrictions.
	1.1 We grant to you a license to use the Tyler Software for your internal business purposes only, in the scope of the internal business purposes disclosed to us as of the Effective Date. You may make copies of the Tyler Software for backup and testing...
	1.2 Without limiting the terms of Section 1.1, you understand and agree that the Transparency Portal module set forth in the Investment Summary is licensed to you on a subscription basis.  If you do not pay the required annual fee in accordance with t...
	1.3 The Documentation is licensed to you and may be used and copied by your employees for internal, noncommercial reference purposes only.
	1.4 You may not: (a) transfer or assign the Tyler Software to a third party; (b) reverse engineer, decompile, or disassemble the Tyler Software; (c) rent, lease, lend, or provide commercial hosting services with the Tyler Software; or (d) publish or o...
	1.5 The license terms in this Agreement apply to updates and enhancements we may provide to you or make available to you through your Maintenance and Support Agreement.
	1.6 The right to transfer the Tyler Software to a replacement hardware system is included in your license. You will give us advance written notice of any such transfer and will pay us for any required or requested technical assistance from us associat...
	1.7 Where applicable with respect to our applications that take or process card payment data, we are responsible for the security of cardholder data that we possess, including functions relating to storing, processing, and transmitting of the cardhold...
	1.8 We reserve all rights not expressly granted to you in this Agreement. The Tyler Software and Documentation are protected by copyright and other intellectual property laws and treaties. We own the title, copyright, and other intellectual property r...

	2. License Fees.  You agree to pay us the license fees in the amounts set forth in the Investment Summary.  Those amounts are payable in accordance with our Invoicing and Payment Policy.
	3. Escrow.  We maintain an escrow agreement with a third party under which we place the source code for each major release of the Tyler Software. You may be added as a beneficiary to the escrow agreement by completing a standard beneficiary enrollment...
	4. Limited Warranty. We warrant that the Tyler Software will be without Defect(s) as long as you have a Maintenance and Support Agreement in effect. If the Tyler Software does not perform as warranted, we will use all reasonable efforts, consistent wi...
	1. Services. We will provide you the various implementation-related services itemized in the Investment Summary and described in the Statement of Work.
	2. Professional Services Fees. You agree to pay us the professional services fees in the amounts set forth in the Investment Summary. Those amounts are payable in accordance with our Invoicing and Payment Policy. You acknowledge that the fees stated i...
	3. Additional Services. The Investment Summary contains, and the Statement of Work describes, the scope of services and related costs (including programming and/or interface estimates) required for the project based on our understanding of the specifi...
	4. Cancellation. We make all reasonable efforts to schedule our personnel for travel, including arranging travel reservations, at least two (2) weeks in advance of commitments. Therefore, if you cancel services less than two (2) weeks in advance (othe...
	5. Services Warranty. We will perform the services in a professional, workmanlike manner, consistent with industry standards. In the event we provide services that do not conform to this warranty, we will re-perform such services at no additional cost...
	6. Site Access and Requirements. At no cost to us, you agree to provide us with full and free access to your personnel, facilities, and equipment as may be reasonably necessary for us to provide implementation services, subject to any reasonable secur...
	7. Client Assistance. You acknowledge that the implementation of the Tyler Software is a cooperative process requiring the time and resources of your personnel. You agree to use all reasonable efforts to cooperate with and assist us as may be reasonab...
	(i) receive the lowest priority under our Support Call Process;
	(ii) be required to purchase new releases of the Tyler Software, including fixes, enhancements and patches;
	(iii) be charged our then-current rates for support services, or such other rates that we may consider necessary to account for your lack of ongoing training on the Tyler Software;
	(iv) be charged for a minimum of two (2) hours of support services for every support call; and
	(v) not be granted access to the support website for the Tyler Software or the Tyler Community Forum.

	1. Third Party Hardware. We will sell, deliver, and install onsite the Third Party Hardware, if you have purchased any, for the price set forth in the Investment Summary. Those amounts are payable in accordance with our Invoicing and Payment Policy.
	2. Third Party Software. Upon payment in full of the Third Party Software license fees, you will receive a nontransferable license to use the Third Party Software and related documentation for your internal business purposes only.  Your license right...
	2.1 We will install onsite the Third Party Software.  The installation cost is included in the installation fee in the Investment Summary.
	2.2 If the Developer charges a fee for future updates, releases, or other enhancements to the Third Party Software, you will be required to pay such additional future fee.
	2.3 The right to transfer the Third Party Software to a replacement hardware system is governed by the Developer. You will give us advance written notice of any such transfer and will pay us for any required or requested technical assistance from us a...

	3. Third Party Products Warranties.
	3.1 We are authorized by each Developer to grant or transfer the licenses to the Third Party Software.
	3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will receive free and clear title to the Third Party Hardware.
	3.3 You acknowledge that we are not the manufacturer of the Third Party Products. We do not warrant or guarantee the performance of the Third Party Products. However, we grant and pass through to you any warranty that we may receive from the Developer...

	4. Maintenance. If you have a Maintenance and Support Agreement in effect, you may report defects and other issues related to the Third Party Software directly to us, and we will (a) directly address the defect or issue, to the extent it relates to ou...
	5. DocOrigin.  Notwithstanding any statement to the contrary in Exhibit D (DocOrigin EULA), we are authorized by the Developer to agree that the governing law and venue applicable to disputes directly between you and the Developer under Exhibit D shal...
	1. Invoicing and Payment. We will invoice you for all fees set forth in the Investment Summary per our Invoicing and Payment Policy, subject to Section F(2).
	2. Invoice Disputes. If you believe any delivered software or service does not conform to the warranties in this Agreement, you will provide us with written notice within thirty (30) days of your receipt of the applicable invoice. The written notice m...
	1. For Cause. If you believe we have materially breached this Agreement, you will invoke the Dispute Resolution clause set forth in Section I(3). You may terminate this Agreement for cause in the event we do not cure, or create a mutually agreeable ac...
	2. Lack of Appropriations. If you should not appropriate or otherwise receive funds sufficient to purchase, lease, operate, or maintain the software or services set forth in this Agreement, you may unilaterally terminate this Agreement effective on th...
	3. Force Majeure. Except for your payment obligations, either you or we may terminate this Agreement if a Force Majeure event suspends performance of scheduled tasks for a period of forty-five (45) days or more. In the event of termination due to Forc...
	1. Intellectual Property Infringement Indemnification.
	1.1 We will defend you against any third party claim(s) that the Tyler Software or Documentation infringes that third party’s patent, copyright, or trademark, or misappropriates its trade secrets, and will pay the amount of any resulting adverse final...
	1.2 Our obligations under this Section H(1) will not apply to the extent the claim or adverse final judgment is based on your: (a) use of a previous version of the Tyler Software and the claim would have been avoided had you installed and used the cur...
	1.3 If we receive information concerning an infringement or misappropriation claim related to the Tyler Software, we may, at our expense and without obligation to do so, either: (a) procure for you the right to continue its use; (b) modify it to make ...
	1.4 If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software is enjoined by a court of competent jurisdiction, in addition to paying any adverse final judgment (or settlement to which we consent), we will, at ...

	2. General Indemnification. We will defend, indemnify and hold harmless you and your agents, officials, and employees from and against any and all third-party claims, losses, liabilities, damages, costs, and expenses (including reasonable attorney's f...
	2.1 Our indemnifications and obligations under this Section H(2), or any other provision of this Agreement, shall not be limited by the provisions of any workers’ compensation act or similar act.  .
	2.2 You do not, and shall not, waive any rights that you may possess against us because of the acceptance by you, or the deposit with you, of any insurance policy or certificate required pursuant to this Agreement.  The indemnities in this Section H(2...
	2.3 Our indemnifications and obligations under this Section H(2) shall survive the expiration or termination of this Agreement.

	3. DISCLAIMER. EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER WARRANTIES AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT NOT LIMIT...
	4. LIMITATION OF LIABILITY. EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT, OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY OF CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED ...
	5. Insurance.
	5.1 During the course of performing services under this Agreement, we agree to maintain the following levels of insurance: (a) Commercial General Liability of at least $1,000,000 per occurrence for bodily injury, personal injury and property damage an...
	5.2 The insurance policies required under this Section H(5) shall be issued by an insurer admitted to write insurance in the State of California with a rating of A-:VII or better in the latest edition of the A.M. Best Insurance Rating Guide.
	5.3 The Commercial General Liability and Automobile policies required under this Section H(5) shall apply on a primary non-contributing basis in relation to any other insurance or self-insurance available to you for claims between the parties that ari...
	5.4 The insurance policies required under this Section H(5) shall not prohibit us and our employees, agents or subcontractors from waiving the right of subrogation prior to a loss.  We waive rights of subrogation on claims under our Commercial General...
	5.5 If any insurance policy required under this Section H(5) is canceled or reduced in coverage or limits, we shall, within thirty (30) business days of notice from the insurer, phone, fax or notify you via certified mail, return receipt requested, of...
	5.6 Prior to the performance of this Agreement, we shall furnish your Risk Manager with a certificate or certificates of insurance evidencing and effecting the coverages required under this Section H(5).  We shall provide proof to your Risk Manager th...
	5.7 Our procurement of insurance shall not be construed as a limitation of our liability or as full performance of our duty to indemnify you under Section H(2) of this Agreement.
	5.8 We shall require each of our subcontractors that perform under this Agreement to maintain insurance coverage that meets all of the requirements of this Section H(5).

	1. Additional Products and Services. You may purchase additional products and services at the rates set forth in the Investment Summary for twelve (12) months from the Effective Date, and thereafter at our then-current list price, by executing a mutua...
	2. Optional Items. Pricing for any listed optional products and services in the Investment Summary will be valid for twelve (12) months from the Effective Date.
	3. Dispute Resolution. You agree to provide us with written notice within thirty (30) days of becoming aware of a dispute. You agree to cooperate with us in trying to reasonably resolve all disputes, including, if requested by either party, appointing...
	4. Taxes. The fees in the Investment Summary do not include any taxes, including, without limitation, sales, use, or excise tax. If you are a tax-exempt entity, you agree to provide us with a tax-exempt certificate. Otherwise, we will pay all applicab...
	5. Nondiscrimination. We will not discriminate against any person employed or applying for employment concerning the performance of our responsibilities under this Agreement. This discrimination prohibition will apply to all matters of initial employm...
	6. E-Verify.  We have complied, and will comply, with the E-Verify procedures administered by the U.S. Citizenship and Immigration Services Verification Division for all of our employees assigned to your project.
	7. Subcontractors. We will not subcontract any services under this Agreement without your prior written consent, not to be unreasonably withheld.
	8. Binding Effect; No Assignment. This Agreement shall be binding on, and shall be for the benefit of, either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement without the prior written consent of the other party...
	9. Force Majeure. Except for your payment obligations, neither party will be liable for delays in performing its obligations under this Agreement to the extent that the delay is caused by Force Majeure; provided, however, that within ten (10) business...
	10. No Intended Third Party Beneficiaries. This Agreement is entered into solely for the benefit of you and us. No third party will be deemed a beneficiary of this Agreement, and no third party will have the right to make any claim or assert any right...
	11. Entire Agreement; Amendment. This Agreement represents the entire agreement between you and us with respect to the subject matter hereof, and supersedes any prior agreements, understandings, and representations, whether written, oral, expressed, i...
	12. Severability. If any term or provision of this Agreement is held invalid or unenforceable, the remainder of this Agreement will be considered valid and enforceable to the fullest extent permitted by law.
	13. No Waiver. In the event that the terms and conditions of this Agreement are not strictly enforced by either party, such non-enforcement will not act as or be deemed to act as a waiver or modification of this Agreement, nor will such non-enforcemen...
	14. Independent Contractor. We are an independent contractor for all purposes under this Agreement.
	15. Notices. All notices or communications required or permitted as a part of this Agreement, such as notice of an alleged material breach for a termination for cause or a dispute that must be submitted to dispute resolution, must be in writing and wi...
	16. Client Lists.  You agree that we may identify you by name in client lists, marketing presentation, and promotional materials.
	17. Confidentiality. Both parties recognize that their respective employees and agents, in the course of performance of this Agreement, may be exposed to confidential information and that disclosure of such information could violate rights to private ...
	(a) is in the public domain, either at the time of disclosure or afterwards, except by breach of this Agreement by a party or its employees or agents;
	(b) a party can establish by reasonable proof was in that party's possession at the time of initial disclosure;
	(c) a party receives from a third party who has a right to disclose it to the receiving party; or
	(d) is the subject of a legitimate disclosure request under the open records laws or similar applicable public disclosure laws governing this Agreement; provided, however, that in the event you receive an open records or other similar applicable reque...

	18. Business License. In the event a local business license is required for us to perform services hereunder, you will promptly notify us and provide us with the necessary paperwork and/or contact information so that we may timely obtain such license.
	19. Governing Law. This Agreement, and any dispute arising from the relationship between the parties to this Agreement, shall be governed by and construed in accordance with the laws of the State of California, except that any rule of construction to ...
	20. Multiple Originals and Authorized Signatures. This Agreement may be executed in multiple originals, any of which will be independently treated as an original document. Any electronic, faxed, scanned, photocopied, or similarly reproduced signature ...
	21. Cooperative Procurement. To the maximum extent permitted by applicable law, we agree that this Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions. We reserve the right to negotiate and customize the terms and cond...
	22. Rights to Migration Modules.  When Tyler makes the Tyler Software listed in the Investment Summary (the “Evergreen Modules”) licensed pursuant to this Agreement available to the Client for use in live production, the license to the Tyler software ...
	23. Contract Documents.  This Agreement includes the following exhibits:
	1. Tyler Software.
	1.1 License Fees: License fees are invoiced as follows: (a) 25% on the Effective Date; (b) 60% on the date when we make the applicable Tyler Software available to you for downloading (the “Available Download Date”); and (c) 15% on the earlier of use o...
	1.2 Subscription Fees: Your initial subscription fees for Tyler Transparency are invoiced when we make the product available to you.  Subsequent subscription fees are due annually in advance on the anniversary of that date at our then-current rates. T...
	1.3 Maintenance and Support Fees: Year 1 maintenance and support fees are waived for one (1) year from the Effective Date. Year 2 maintenance and support fees, at our then-current rates, are payable on the first anniversary of the Effective Date, and ...
	On the first anniversary of the Effective Date, you shall no longer be required to pay annual support fees for the Migration Modules.
	1.4 Legacy Eden Database Support: When Tyler makes the Evergreen Modules available for live production, Tyler shall invoice Client the Legacy Eden Database Support fee set forth in the Investment Summary.  Subsequent Legacy Eden Database Support fees ...

	2. Professional Services.
	2.1 Implementation and Other Professional Services (including training): Implementation and other professional services (including training) are billed and invoiced as delivered, at the rates set forth in the Investment Summary.
	2.2 Consulting Services: If you have purchased any Business Process Consulting services, if they have been quoted as fixed-fee services, they will be invoiced 50% upon your acceptance of the Business System Design document, by module, and 50% upon you...
	2.3 Conversions: Fixed-fee conversions are invoiced 50% upon initial delivery of the converted data, by conversion option, and 50% upon Client acceptance to load the converted data into Live/Production environment, by conversion option. Where conversi...
	2.4 Requested Modifications to the Tyler Software: Requested modifications to the Tyler Software are invoiced 50% upon delivery of specifications and 50% upon delivery of the applicable modification. You must report any failure of the modification to ...
	2.5 Other Fixed Price Services: Except as otherwise provided, other fixed price services are invoiced upon complete delivery of the service. For the avoidance of doubt, where “Project Planning Services” are provided, payment will be due upon delivery ...
	2.6 Change Management Services: If you have purchased any change management services, those services will be invoiced in the following amounts and upon the following milestones:

	3. Other Services and Fees.
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