CITY OF MANHATTAN BEACH
Project No. D-934

CITY OF MANHATTAN BEACH
PUBLIC WORKS DEPARTMENT
Engineering Division

CONTRACT CHANGE ORDER NO. 5 (FINAL)
PROJECT NO.: D-934
DESCRIPTION: 1) Rafter Tail Repair at Live Oak Park Recreation Center
2) Deck Repair at Live Oak Recreation Hall
3) Rafter Tail Repair at Marine Avenue Park Community Building

TO: Best Contracting Services, Inc.

You are hereby instructed to comply with the following changes from the Contract Plans and
Specifications:

SUMMARY OF CHANGES

Description Change in Change in

(Detailed Explanation Attached) Contract Price’ Work Days
1. | Rafter Tail Repair @ Door Beneath

Equipment Well in Live Oak Park Rec Ctr. $4,646.00

2. | Deck Repair at Live Oak Park Rec Hall $6,949.14

3 Rafter Te_ul Re_pa_lr at Marine Avenue Park $1.019.53

Community Building

Net Change in Contract Price and Work Days $12,614.67

"Deduction or decrease in Contract Price is denoted in parentheses.

o] O O] O

The following change is hereby made a part of the Contract Documents and shall be performed
under the same terms and conditions as required by the original Contract Documents. Except as
modified herein, the original Contract Documents and all prior amendments shall remain in full
force and effect and all of the terms of the Contract Documents are hereby incorporated in this
Change Order.

SUMMARY OF ALL CHANGE ORDERS

ORIGINAL CONTRACT AMOUNT ..., $254,600.00
(0707 L I TR $19,790.85
(0707 2T $19,164.75
03 $4,065.25
CCO e ($1,436.00)
CCOB (FINAL)...eeoeeeeeereeeeeee e $12,614.67
TOT AL e e $308,799.52
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SUMMARY OF WORKING DAYS

FIRST DAY OF WORKG ...n oo, 05/26/2020
CONTRACT WORKING DAYS: ..o, 60
TIME EXTENSION: CCOT . oniiieeeeee e 9
TIME EXTENSION: CCO2 ... 0
TIME EXTENSION: CCO3 ..o 1
TIME EXTENSION: CCO4 ..., 0
TIME EXTENSION: CCObB ..., 0
NEW TOTAL WORKING DAY S: ... 70
LAST DAY OF WORK ... 08/31/2020
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CITY OF MANHATTAN BEACH
Project No. D-934

CHANGE ORDER DETAIL
Change Order No.: 5 (Final)
PROJECT NO.: D-934

DESCRIPTION: 1) Rafter Tail Repair at Live Oak Park Recreation Center
2) Deck Repair at Live Oak Recreation Hall
3) Rafter Tail Repair at Marine Avenue Park Community Building4

The changes or interpretations described and noted herein are hereby authorized. The signed
original of this order is on file in the Department of Public Works. Shown as separate paragraphs:
(A) Reason for Change; (B) Description of Change; (C) Change in Contract Costs; and (D)
Change in Completion Date.

Item No. 1: Rafter Tail Repair at Live Oak Recreation Hall Recreation Hall

A. Reason for Change: Removal of the existing rim joist at the equipment well revealed
significant deterioration at the ends and bottom of the rafter tails. This damage could not
be observed during the previous inspection. The deterioration prevented a secure
attachment between the existing rafters and the new rim joist. As a result, replacement
was required.

B. Description of Change: Existing rafter tails were trimmed 12” from the ends and attached
to a new 4’x12” beam (outrigger) that spanned the distance between the two walls.The
existing rafters were sistered approximately 48” at the ends and the rim joist was attached
to a new 2"x4” beam attached to the new outrigger.

C. Change in Contract Cost:
Add $4,646.00

D. Change in Completion Date:
No Change

Item No. 2: Additional Work to Repair Roof Deck at Live Oak Park Recreation Hall

A. Reason for Change: Upon removal of the roofing material at the Live Oak Park Recreation
Hall, it was identified that the underlying wood on the roof deck was deteriorated. The
damage wasn’t anticipated, since there was no previous evidence of roof leaks or failing
roof areas that were identified prior to demo. Wood deck material would need

B. Description of Change: Replace 1”"x6” wood panels on deck as needed to pass inspection.
C. Change in Contract Cost:
Add $6,949.14
D. Change in Completion Date:
No Change
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CITY OF MANHATTAN BEACH
Project No. D-934

> ,,,,,,,u',‘{"\
IFORY 4
rrrrs i

<22

Item No. 3: Additional Work to Replace 90 LF of Rafter Tails at Marine Avenue Park

A. Reason for Change: Upon removal of damaged plywood, it was identified that there were
rafter tails that were deteriorated. This prevented the proper attachment of fascia to the
roof. As a result, replacement was required.

B. Description of Change: Replace 90 LF of 2"x8” rafter tails as identified in the field.
C. Change in Contract Cost:

Deduct $1,019.53
D. Change in Completion Date:

No Change

SIGNATURE PAGE TO FOLLOW:
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CITY OF MANHATTAN BEACH
Project No. D-934

The original Contract Price was $254,600.00. Contract Change Order No. 1 increased the
Contract Price by $19,790.85. Contract Change Order No. 2 increased the Contract Price by
$19,164.75. Contract Change Order No. 3 increased the Contract Price by $4,065.25. Contract
Change Order No. 4 decreased the Contract Price by $1,436.00. Contract Change Order No. 5
(Final) increased the Contract Price by $12,614.67. The new Contract Price will be $308,799.52,
resulting in an increase of approximately 21.29% to the original Contract.

The original Contract Time of 60 Working Days was extended by 9 Working Days per Change
Order No. 1, by 0 Working Days per Change Order No. 2, by 1 Working Day per Change Order

No. 3, by 0 Working Days per Change Order No 4 and by 0 Working Days per Change Order No.
5. The last contract Working Day is 08/31/2020.

Ordered: Date:
City Manager

Concurred by: Date:
City Engineer

M, W%'/f 2/@, P

Project Manager

Concurred by:

Acceptance by the Contractor:

This Change Order is in full compromise and settlement of all adjustments to Contract Time and
Contract Price, and compensation for any and all delay, extended or additional field and home
office overhead, disruption, acceleration, inefficiencies, lost labor or equipment productivity,
differing site conditions, construction interferences and other extraordinary or consequential
damages (hereinafter called “Impacts”), including any ripple or cumulative effect of these Impacts
on the overall Work under the Contract arising directly or indirectly from the performance of Work
described in this Change Order. By execution of this Change Order, the Contractor agrees that
this Change Order constitutes a complete accord and satisfaction with respect to all claims for

schedule extension, Impacts, or any costs of any nature, character or kind arising out of or
incidental to this Change Order.

Title: B0 MBS - SENOE oPELETINS EXE(WTIVE

Date: __3]20]102|
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CCO Proposal No. 5

Item No. 1

CHANGE ORDER PROPOSAL FORM

CITY OF MANHATTAN BEACH
Project No. D-934

3-6.2(a) CONTRACT CHANGE ORDER PROPOSAL SUMMARY REPORT

Date Auqust 24, 2020

Contractor Best Contracting Services

Location Live Oak Park Recreation Center

General Contractor

Subtotal Contractor Coste

5.

Subtotal Subcontractor/Sub-Subcontractor Cost

Special FOrces/SEerviCes: .......coouiiiiieiiiiiiiiiiceee e,

Subcontractor/Sub-Subcontractor Name

AMOUNT

...................... $4.600.00

$4,600.00

Labor CoSt....ooveeeeeeeeeeeeeeeeee $
Material CoSt ......uuueeveeeiiieeeieeaeeeee $
Equipment Cost........ccccevveeecveeeeneee. $

Subtotal Subcontractor/Sub-Subcontractor Cost

Subcontractor/Sub-Subcontractor Name

Labor Cost.....ooeuuueeeeieeeeeeeeeeeeeeee $
Material CoSt .....vvveeeeeieieeieeeiei $
Equipment Cost.........ccccvvveeeeeeeiinnn, $

12100-0001\2296933v2.doc City GP-22
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CITY OF MANHATTAN BEACH
Project No. D-934

CHANGE ORDER PROPOSAL FORM
3-6.2 (f) SPECIAL FORCES/SERVICES COST REPORT

Date January 15, 2021

CCO Proposal No. 5 Contractor or Subcontractor
Best Contracting Services

Item No. 1 Location Equipment Well @ Live Oak Park
Recreation Center

INVOICE
NO. DESCRIPTION AMOUNT
1. Rafter tail repair at the rim joist beneath the equipment well of | $4,000.00
the Rec Center at Live Oak Park
$
Subtotal | $4,000.00
2. $
$
Subtotal | $
3 $
$
Subtotal | $
SUBTOTAL MATERIAL COST $4,000.00

NOTE: An itemized list of materials, manufacturers, serial numbers, invoices, and other pertinent
date shall be submitted along with the special forces/services cost report.

OVErNEAA/PIOfit 15%6 «...veeeee ettt e e e e e e e e e e ennreeaeeans $600.00
Total Special Forces/Services/Overhead/Profit ..........cccemeuiiiiiiiiiicccccieeeeeeeeees $4.600.00
12100-0001\2296933v2.doc City GP-28
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PRFormance Contractors

Lic.# 808513
PRFormance Contractors 341 E. Hermosa Dr.
Phone # 562 201-3957 Fullerton Ca.
Fax # 714 680-3206 92835
Date: Aug 18, 2020
Proposal To: Job address:
Best Roofing 1901 N. Valley Dr.
19027 S. Hamilton Ave. Manhattan Beach
Gardena, Ca Ca.

90248

Scope of work:

Install new 4 x 12 beam

Attach existing rafter/ceiling joists to new beams with Simpson hardware
Dry wall ceiling at affected area and paint to match

PROPOSAL AMOUNT: 4,000.00



CCO Proposal No. 5

Item No. 2

CHANGE ORDER PROPOSAL FORM

CITY OF MANHATTAN BEACH
Project No. D-934

3-6.2(a) CONTRACT CHANGE ORDER PROPOSAL SUMMARY REPORT

Date Auqust 24, 2020

General Contractor

1.

Subtotal Contractor Coste

5.

Subtotal Subcontractor/Sub-Subcontractor Cost
1%Bond

TOTAL CONTRACT CHANGE ORDER COSTS

Material CoOSt: ..o

Special FOrces/ServiCes: .......coouiviieiiiiiiiiiiceee e,

Subcontractor/Sub-Subcontractor Name

Contractor Best Contracting Services

Location Live Oak Park Recreation Hall

...................... $

AMOUNT

$6.880.34

...................... $

$6.880.34

Labor Cost....cooveuueeeeieeeeeeeeeeeeeeeee $
Material CoSt .....vveeeeeeeeeeeeeeeiei $
Equipment Cost........ccccevveeecveeeeneee. $

Subtotal Subcontractor/Sub-Subcontractor Cost

Subcontractor/Sub-Subcontractor Name

Labor CoSt....ooeeeeeeeeeeeeeeeeeeee $
Material CoSt ......uuueeieeeeiieeeieiaeeeee $
Equipment Cost.........cccvvvveeeeeerninnns $
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CITY OF MANHATTAN BEACH
Project No. D-934

CHANGE ORDER PROPOSAL FORM

3-6.2(b) LABOR COST REPORT Date

Date June 22, 23, 25, 30 & July 1, 2020

CCO Proposal No. 5 Contractor Best Contrating Services
Item No. 2 Location Live Oak Park Recreation Hall
HOURLY | EXTENDED
CLASSIFICATION AND NAME HOURS RATE AMOUNTS
Classification: Foreman oT $ $
Name: Salvador Muniz REG 25 | $88.01 $2,200.25
Classification: Journeyman oT $ $
Name: Julio Lopez REG 19 | $80.23 $1,524.37
Classification: Journeyman oT $ $
Name: Gilbert Alcantar REG 8 $71.75 $ 574.00
Classification: Journeyman oT $ $
Name: Juan Bautista REG 20 | $71.75 $1,435.00
Classification: oT $ $
Name: REG $ $
Classification: oT $ $
Name: REG $ $
TOTAL LABOR $5,733.62
OVErNEAA/PIOfit 20%6 ...vveeee ettt e e e e e et e e e e s e e e s ennreeaeeans $1,146.72
Total labor/overhead/profit ... $6,880.34
Subcontractor’'s mark-up of total Sub-Subcontractor
labor/overhead/profit (if applicable) 5% ...........uuuuuiiiiiiiiiiiiiiiiiie $
General contractor’s mark-up of total Subcontractor
or Sub-Subcontractor labor/overhead/profit (if applicable) 5%...........cccceeeeeeeeeeennn. $
o] 2= | R $6,880.34
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BEST CONTRACTING SERVICES, INC.

LABOR RATES
VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: GENERAL FOREMAN SUPT WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
$ 4914 $ 7371 S 98.28 BASE WAGE
$ 275 S 275 S 2.75 VACATION
$ 1.00 S 1.00 S 1.00 CHECK OFF
(1) $ 5289 $ 7746 $ 102.03 TOTAL GROSS TAXABLE WAGE
$ 8.56 S 856 S 8.56 HEALTH & WELFARE
$ 637 637 6.37 PENSION - PCR
$ 1.03 ¢ 1.03 ¢ 1.03 PENSION - NRIPP
$ 1.00 S 1.00 S 1.00 ANNUITY
$ 051 S 051 S 0.51 APPRENTICESHIP FUND
$ 0.05 S 0.05 S 0.05 ADMINISTRATION FUND
$ 025 S 025 S 0.25 INDUSTRY FUND
$ 030 S 030 S 0.30 C/F FUND
(2) $ 1807 $ 1807 $  18.07 EMPLOYER FRINGE BENEFIT PAYMENTS
3) $ 7096 $ 9553 $ 120.10 TOTAL PACKAGE (1+2)
$ 1756 $ 1756 S 17.56 WORKERS COMP INSURANCE (W/C)
$ 431 S 431 S 4.31 GENERAL LIABILITY INSURANCE (G/L)
$ 328§ 480 S 6.33 STATE UNEMPLOYMENT (SUTA) 6.2%
$ 111 S 163 S 2.14 FEDERAL UNEMPLOYMENT (FUTA)2.10%
$ 328§ 480 S 6.33 SOCIAL SECURITY (FICA) 6.2%
$ 077 S 112 $ 1.48 MEDICARE (FMI) 1.45%
4 $ 3031 $ 3422 $ 3814 EMPLOYER TAX & INSURANCE BURDENS
(5) $ 10127 ¢ 12975 $ 158.24 GRAND TOTAL (3+4)

The above labor rates do not include Overhead & Profit

$ 28.49 $ 56.98 PREMIUM TIME RATE




BEST CONTRACTING SERVICES, INC.
LABOR RATES

VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: JOURNEYMAN WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
$ 3577 $  53.66 $ 7154 BASE WAGE
$ 2.75 $ 2.75 $ 2.75 VACATION
$ 1.00 $ 1.00 $ 1.00 CHECK OFF
(1) $  39.52 $ 5741 $  75.29 TOTAL GROSS TAXABLE WAGE
$ 8.56 $ 8.56 $ 8.56 HEALTH & WELFARE
$ 6.37 $ 6.37 $ 6.37 PENSION - PCR
$ 1.03 $ 1.03 $ 1.03 PENSION - NRIPP
$ 1.00 $ 1.00 $ 1.00 ANNUITY
$ 0.51 $ 0.51 $ 0.51 APPRENTICESHIP FUND
$ 0.05 $ 0.05 $ 0.05 ADMINISTRATION FUND
$ 0.25 $ 0.25 $ 0.25 INDUSTRY FUND
$ 0.30 $ 0.30 $ 0.30 C/F FUND
2) $  18.07 $  18.07 $  18.07 EMPLOYER FRINGE BENEFIT PAYMENTS
(3) $ 57.59 $ 7548 $ 9336 TOTAL PACKAGE (1+2)
$ 1312 $  13.12 $ 1312 WORKERS COMP INSURANCE (W/C)
$ 3.22 $ 3.22 $ 3.22 GENERAL LIABILITY INSURANCE (G/L)
$ 2.45 $ 3.56 $ 4.67 STATE UNEMPLOYMENT (SUTA) 6.2%
$ 0.83 $ 1.21 $ 1.58 FEDERAL UNEMPLOYMENT (FUTA) 2.10%
$ 2.45 $ 3.56 $ 4.67 SOCIAL SECURITY (FICA) 6.2%
$ 0.57 $ 0.83 $ 1.09 MEDICARE (FMI) 1.45%
4) $ 2264 $ 2550 $ 2835 EMPLOYER TAX & INSURANCE BURDENS
(5) $  80.23 $ 100.97 $ 12171 GRAND TOTAL (3+4)

The above labor rates do not include Overhead & Profit

20.74

$ 4148

PREMIUM TIME RATE




BEST CONTRACTING SERVICES, INC.
LABOR RATES

VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: FOREMAN WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
S 40.71 S 61.07 S 81.42 BASE WAGE
S 2.75 S 2.75 S 2.75 VACATION
S 1.00 S 1.00 S 1.00 CHECK OFF
(1) $ 44.46 S 64.82 S 85.17 TOTAL GROSS TAXABLE WAGE
S 8.56 S 8.56 S 8.56 HEALTH & WELFARE
S 6.37 S 6.37 S 6.37 PENSION - PCR
S 1.03 S 1.03 S 1.03 PENSION - NRIPP
S 1.00 S 1.00 S 1.00 ANNUITY
S 0.51 S 0.51 S 0.51 APPRENTICESHIP FUND
S 0.05 S 0.05 S 0.05 ADMINISTRATION FUND
S 0.25 S 0.25 S 0.25 INDUSTRY FUND
S 0.30 S 0.30 S 0.30 C/F FUND
(2) S 18.07 S 18.07 S 18.07 EMPLOYER FRINGE BENEFIT PAYMENTS
(3) $ 62.53 S 82.89 S 103.24 TOTAL PACKAGE (1+2)
S 14.76 S 14.76 S 14.76 WORKERS COMP INSURANCE (W/C)
S 3.62 S 3.62 S 3.62 GENERAL LIABILITY INSURANCE (G/L)
S 2.76 S 4.02 S 5.28 STATE UNEMPLOYMENT (SUTA) 6.2%
S 0.93 S 1.36 S 1.79 FEDERAL UNEMPLOYMENT (FUTA)2.10%
S 2.76 S 4.02 S 5.28 SOCIAL SECURITY (FICA) 6.2%
$ 0.64 $ 0.94 $ 1.23 MEDICARE (FMI) 1.45%
(4) S 25.48 S 28.72 S 31.97 EMPLOYER TAX & INSURANCE BURDENS
(5) S 88.01 S 111.61 S 135.21 GRAND TOTAL (3+4)
The above labor rates do not include Overhead & Profit
$ 23.60 $ 47.20 PREMIUM TIME RATE 9/20/2018




BEST CONTRACTING SERVICES, INC.

LABOR RATES

VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: APPRENTICE WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
$ 3219 S 4829 S 64.38 BASE WAGE
$ 275 S 275 S 2.75 VACATION
$ 1.00  $ 1.00 S 1.00 CHECK OFF
(1) $ 3594 $ 5204 $  68.13 TOTAL GROSS TAXABLE WAGE
$ 856 S 856 S 8.56 HEALTH & WELFARE
$ 402 402 S 4.02 PENSION - PCR
$ 063 $ 063 S 0.63 PENSION - NRIPP
$ 090 090 ¢ 0.90 ANNUITY
$ 051 $ 051 S 0.51 APPRENTICESHIP FUND
$ 005 $ 0.05 S 0.05 ADMINISTRATION FUND
$ 025 $ 025 S 0.25 INDUSTRY FUND
$ 030 030 S 0.30 C/F FUND
(2) $ 1522  $ 1522  $  15.22 EMPLOYER FRINGE BENEFIT PAYMENTS
3) $ 5116 $ 6726 $  83.35 TOTAL PACKAGE (1+2)
$ 1193 $ 1193 $ 1193 WORKERS COMP INSURANCE (W/C)
$ 293 ¢ 293 ¢ 2.93 GENERAL LIABILITY INSURANCE (G/L)
$ 223 ¢ 323 ¢ 4.22 STATE UNEMPLOYMENT (SUTA) 6.2%
$ 075 $ 1.09 S 1.43 FEDERAL UNEMPLOYMENT (FUTA) 2.10%
$ 223 ¢ 323§ 4.22 SOCIAL SECURITY (FICA) 6.2%
$ 052 $ 075 S 0.99 MEDICARE (FMI) 1.45%
4 $ 2059 $ 2316 $  25.73 EMPLOYER TAX & INSURANCE BURDENS
59 $ 7175 $ 9042 $ 109.08 GRAND TOTAL (3+4)

The above labor rates do not include Overhead & Profit

18.66

$

37.32

PREMIUM TIME RATE




CCO Proposal No. 5

Item No. 3

CHANGE ORDER PROPOSAL FORM

CITY OF MANHATTAN BEACH
Project No. D-934

3-6.2(a) CONTRACT CHANGE ORDER PROPOSAL SUMMARY REPORT

Date Auqust 24, 2020

Building

Contractor Best Contracting Services

Location Marine Avenue Park Community

General Contractor

Subtotal Contractor Coste

5.

Subtotal Subcontractor/Sub-Subcontractor Cost

Material CoSt: . .coneenee e

Special FOrces/SEerviCes: .......coouiiiiieiiiiiiiiiiceee e,

Subcontractor/Sub-Subcontractor Name

...................... $

AMOUNT

$1,009.44

...................... $

$1,009.44

Labor CoSt....ooveeeeeeeeeeeeeeeeee $
Material CoSt ......uuueeveeeiiieeeieeaeeeee $
Equipment Cost........ccccevveeecveeeeneee. $

Subtotal Subcontractor/Sub-Subcontractor Cost

Subcontractor/Sub-Subcontractor Name

Labor Cost.....ooeuuueeeeieeeeeeeeeeeeeeee $
Material CoSt .....vvveeeeeieieeieeeiei $
Equipment Cost.........ccccvvveeeeeeeiinnn, $
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CITY OF MANHATTAN BEACH
Project No. D-934

CHANGE ORDER PROPOSAL FORM
3-6.2(b) LABOR COST REPORT Date

Date September 9, 2024

CCO Proposal No. 5 Contractor or Subcontractor
Best Contracting Services
Item No. 3 Location Marine Avenue Park Community
Building
HOURLY | EXTENDED
CLASSIFICATION AND NAME HOURS RATE AMOUNTS
Classification: Journeyman oT $ $
Name: Thomas Fernandez REG 5 | $80.23 $401.15
Classification: Foreman oT $ $
Name: Oscar Linares REG 5 | $88.01 $440.05
Classification: oT $ $
Name: REG $ $
Classification: oT $ $
Name: REG $ $
Classification: oT $ $
Name: REG $ $
Classification: oT $ $
Name: REG $ $
TOTAL LABOR $841.20
OVErhead/Profit 2090 ......uveeieee e e iieeiie et e e e e e e e e e e $168.24
Total labor/overhead/profit ...........oooiiiiiii e $1,009.44
Subcontractor’'s mark-up of total Sub-Subcontractor
labor/overhead/profit (if applicable) 5% .......c...ueeeeeeeiiiiiiieieee e $
General contractor’s mark-up of total Subcontractor
or Sub-Subcontractor labor/overhead/profit (if applicable) 5%...........cccceeeeeeeeeeennn. $
LI = 1 PRSPPI $1,009.44
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BEST CONTRACTING SERVICES, INC.

LABOR RATES
VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: GENERAL FOREMAN SUPT WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
$ 4914 $ 7371 S 98.28 BASE WAGE
$ 275 S 275 S 2.75 VACATION
$ 1.00 S 1.00 S 1.00 CHECK OFF
(1) $ 5289 $ 7746 $ 102.03 TOTAL GROSS TAXABLE WAGE
$ 8.56 S 856 S 8.56 HEALTH & WELFARE
$ 637 637 6.37 PENSION - PCR
$ 1.03 ¢ 1.03 ¢ 1.03 PENSION - NRIPP
$ 1.00 S 1.00 S 1.00 ANNUITY
$ 051 S 051 S 0.51 APPRENTICESHIP FUND
$ 0.05 S 0.05 S 0.05 ADMINISTRATION FUND
$ 025 S 025 S 0.25 INDUSTRY FUND
$ 030 S 030 S 0.30 C/F FUND
(2) $ 1807 $ 1807 $  18.07 EMPLOYER FRINGE BENEFIT PAYMENTS
3) $ 7096 $ 9553 $ 120.10 TOTAL PACKAGE (1+2)
$ 1756 $ 1756 S 17.56 WORKERS COMP INSURANCE (W/C)
$ 431 S 431 S 4.31 GENERAL LIABILITY INSURANCE (G/L)
$ 328§ 480 S 6.33 STATE UNEMPLOYMENT (SUTA) 6.2%
$ 111 S 163 S 2.14 FEDERAL UNEMPLOYMENT (FUTA)2.10%
$ 328§ 480 S 6.33 SOCIAL SECURITY (FICA) 6.2%
$ 077 S 112 $ 1.48 MEDICARE (FMI) 1.45%
4 $ 3031 $ 3422 $ 3814 EMPLOYER TAX & INSURANCE BURDENS
(5) $ 10127 ¢ 12975 $ 158.24 GRAND TOTAL (3+4)

The above labor rates do not include Overhead & Profit

$ 28.49 $ 56.98 PREMIUM TIME RATE




BEST CONTRACTING SERVICES, INC.
LABOR RATES

VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: JOURNEYMAN WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
$ 3577 $  53.66 $ 7154 BASE WAGE
$ 2.75 $ 2.75 $ 2.75 VACATION
$ 1.00 $ 1.00 $ 1.00 CHECK OFF
(1) $  39.52 $ 5741 $  75.29 TOTAL GROSS TAXABLE WAGE
$ 8.56 $ 8.56 $ 8.56 HEALTH & WELFARE
$ 6.37 $ 6.37 $ 6.37 PENSION - PCR
$ 1.03 $ 1.03 $ 1.03 PENSION - NRIPP
$ 1.00 $ 1.00 $ 1.00 ANNUITY
$ 0.51 $ 0.51 $ 0.51 APPRENTICESHIP FUND
$ 0.05 $ 0.05 $ 0.05 ADMINISTRATION FUND
$ 0.25 $ 0.25 $ 0.25 INDUSTRY FUND
$ 0.30 $ 0.30 $ 0.30 C/F FUND
2) $  18.07 $  18.07 $  18.07 EMPLOYER FRINGE BENEFIT PAYMENTS
(3) $ 57.59 $ 7548 $ 9336 TOTAL PACKAGE (1+2)
$ 1312 $  13.12 $ 1312 WORKERS COMP INSURANCE (W/C)
$ 3.22 $ 3.22 $ 3.22 GENERAL LIABILITY INSURANCE (G/L)
$ 2.45 $ 3.56 $ 4.67 STATE UNEMPLOYMENT (SUTA) 6.2%
$ 0.83 $ 1.21 $ 1.58 FEDERAL UNEMPLOYMENT (FUTA) 2.10%
$ 2.45 $ 3.56 $ 4.67 SOCIAL SECURITY (FICA) 6.2%
$ 0.57 $ 0.83 $ 1.09 MEDICARE (FMI) 1.45%
4) $ 2264 $ 2550 $ 2835 EMPLOYER TAX & INSURANCE BURDENS
(5) $  80.23 $ 100.97 $ 12171 GRAND TOTAL (3+4)

The above labor rates do not include Overhead & Profit

20.74

$ 4148

PREMIUM TIME RATE




BEST CONTRACTING SERVICES, INC.
LABOR RATES

VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: FOREMAN WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
S 40.71 S 61.07 S 81.42 BASE WAGE
S 2.75 S 2.75 S 2.75 VACATION
S 1.00 S 1.00 S 1.00 CHECK OFF
(1) $ 44.46 S 64.82 S 85.17 TOTAL GROSS TAXABLE WAGE
S 8.56 S 8.56 S 8.56 HEALTH & WELFARE
S 6.37 S 6.37 S 6.37 PENSION - PCR
S 1.03 S 1.03 S 1.03 PENSION - NRIPP
S 1.00 S 1.00 S 1.00 ANNUITY
S 0.51 S 0.51 S 0.51 APPRENTICESHIP FUND
S 0.05 S 0.05 S 0.05 ADMINISTRATION FUND
S 0.25 S 0.25 S 0.25 INDUSTRY FUND
S 0.30 S 0.30 S 0.30 C/F FUND
(2) S 18.07 S 18.07 S 18.07 EMPLOYER FRINGE BENEFIT PAYMENTS
(3) $ 62.53 S 82.89 S 103.24 TOTAL PACKAGE (1+2)
S 14.76 S 14.76 S 14.76 WORKERS COMP INSURANCE (W/C)
S 3.62 S 3.62 S 3.62 GENERAL LIABILITY INSURANCE (G/L)
S 2.76 S 4.02 S 5.28 STATE UNEMPLOYMENT (SUTA) 6.2%
S 0.93 S 1.36 S 1.79 FEDERAL UNEMPLOYMENT (FUTA)2.10%
S 2.76 S 4.02 S 5.28 SOCIAL SECURITY (FICA) 6.2%
$ 0.64 $ 0.94 $ 1.23 MEDICARE (FMI) 1.45%
(4) S 25.48 S 28.72 S 31.97 EMPLOYER TAX & INSURANCE BURDENS
(5) S 88.01 S 111.61 S 135.21 GRAND TOTAL (3+4)
The above labor rates do not include Overhead & Profit
$ 23.60 $ 47.20 PREMIUM TIME RATE 9/20/2018




BEST CONTRACTING SERVICES, INC.

LABOR RATES

VALID PERIOD: 08/01/2019 THRU 07/31/2020 TRADE: ROOFING &
CLASSIFICATION: APPRENTICE WATERPROOFING
LOCATION: SOUTHERN CALIFORNIA UNION: LOCAL 36 & 220
ST oT DT DESCRIPTION
$ 3219 S 4829 S 64.38 BASE WAGE
$ 275 S 275 S 2.75 VACATION
$ 1.00  $ 1.00 S 1.00 CHECK OFF
(1) $ 3594 $ 5204 $  68.13 TOTAL GROSS TAXABLE WAGE
$ 856 S 856 S 8.56 HEALTH & WELFARE
$ 402 402 S 4.02 PENSION - PCR
$ 063 $ 063 S 0.63 PENSION - NRIPP
$ 090 090 ¢ 0.90 ANNUITY
$ 051 $ 051 S 0.51 APPRENTICESHIP FUND
$ 005 $ 0.05 S 0.05 ADMINISTRATION FUND
$ 025 $ 025 S 0.25 INDUSTRY FUND
$ 030 030 S 0.30 C/F FUND
(2) $ 1522  $ 1522  $  15.22 EMPLOYER FRINGE BENEFIT PAYMENTS
3) $ 5116 $ 6726 $  83.35 TOTAL PACKAGE (1+2)
$ 1193 $ 1193 $ 1193 WORKERS COMP INSURANCE (W/C)
$ 293 ¢ 293 ¢ 2.93 GENERAL LIABILITY INSURANCE (G/L)
$ 223 ¢ 323 ¢ 4.22 STATE UNEMPLOYMENT (SUTA) 6.2%
$ 075 $ 1.09 S 1.43 FEDERAL UNEMPLOYMENT (FUTA) 2.10%
$ 223 ¢ 323§ 4.22 SOCIAL SECURITY (FICA) 6.2%
$ 052 $ 075 S 0.99 MEDICARE (FMI) 1.45%
4 $ 2059 $ 2316 $  25.73 EMPLOYER TAX & INSURANCE BURDENS
59 $ 7175 $ 9042 $ 109.08 GRAND TOTAL (3+4)

The above labor rates do not include Overhead & Profit
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